

MSAD #32

*Phase I Site Prep Design & Funding Approval
June 11, 2008*

PROPOSED PROJECT SCHEDULE

<u>Activity</u>	<u>Date</u>
Concept Approval by State Board of Education	December 2007
Referendum Approved	January 2008
Site Construction Documents Complete/Final Review	June 2008
Site Design & Funding Approved by State Board of Education	June 2008
Site Project out to Bid	June 2008
Site Bid Opening	July 2008
Site Funding Approval by the Commissioner of Education	July 2008
Site Construction Initiation Date *	July 2008
* site construction will start as soon as DEP Site Location Permit is issued. Statutory date limit for DEP action is 8 Aug 2008.	
Building Construction Documents Complete/Final Review	July 2008
Building Design & Funding Approval by State Board of Education	August 2008
Building Project out to Bid	August 2008
Building Bid Opening	September 2008
Building & Site Final Funding Approval by the Commissioner of Education	September 2008
Building Construction Initiation Date	September 2008
Bond Date	May 2009
Substantial Completion of New Building	June 2010
Occupancy of New Building	July 2010
Substantial Completion of Existing Building Demolition & Construction of New Athletic Fields	September 2010
Final Completion	September 2010

SQUARE FOOT ANALYSIS

<u>Space Definition</u>	State/Local	Local Only
New Construction	83,200	6,700
Renovation	800	0