Timeline for Selected Maine DOE ESEA and Related Initiatives

	2012								2013				2014				2015				2016				2017			
Area	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Common Core					(9/1)	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→
NECAP						✔						✔ last test																
MHSA ELA & Math	✔									✔				✔ last test														
Smarter Balanced Assessment Consortium																		✔ 1st test				✔				✔		
MHSA Sci.										✔				✔				✔				✔				✔		
Gr 5-8 Sci.										✔				✔				✔				✔				✔		
Stds-Based Diploma									Stds-based system tools (3/1)		Transition Plan (7/1)														✔ (1/1)	→	→	→
Maine Educator Effective-ness Council	→	→	→	→	→	→	Rec to Ed. Committee (11/1)		→	→		SAUs develop and adopt locally-determined evaluation and support systems consistent with state guidelines and submit to DOE for approval. (2013-14)				SAUs pilot locally-determined evaluation and support systems and adjust as needed. (2014-15)				Full implementation of locally-determined evaluation and support systems . (2015-16)			→	→	→	→	→
ESEA Flexibility	Workgroups convene				App. Due (9/6)							Projected implementation school year for requested differentiated recognition, accountability, and support. (2013-14)				→	→	→	→	→	→	→	→	→	→	→	→	→

Compiled for Maine ESEA Flexibility Workgroups (6/1/2012)