LURC Application Section 1-G
Stetson Wind Project, T8R3 and T8R4, NBPP

Section 1-G
Construction Schedule
	TASK
	DURATION

	Preliminary layout and staking of new road segments, turbine clearings, concrete batch plant locations, laydown areas, and O&M building/substation site
	Week 1 - Week 4

	Installation of erosion control measures in areas to be disturbed
	Week 2 - Week 12

	Clearing for roads, turbines, laydown and transmission line area
	Week 3 - Week 5

	Grubbing and initial grading for roads, turbine and laydown areas
	Week 4 - Week 16

	Underground trench/conduit work
	Week 4 - Week 16

	Blasting as necessary and on-site stockpiling of reusable blasted bedrock
	Week 5 - Week 22

	Stockpiling of aggregate from local borrow pits
	Week 5 - Week 31

	Final grading for roads and turbine areas
	Week 6 - Week 15

	Installation and development of on-site water wells at concrete batch plant sites and O&M building site
	Week 16 - Week 18

	Stockpiling of Portland cement and initiation of pumping and tank storage of ground water for use at concrete batch plant sites;
	Week 16 - Week 31

	Setup and initial operation of concrete batch plant
	Week 18 - Week 32

	Construction of turbine foundations and substation transformer pad
	Week 18 - Week 32

	Delivery of turbines, assembly of rotors, tower erection, lifting of nacelles and rotor assemblies, construction of above ground and underground collection system;
	Week 25 - Week 33

	Substation and operation and maintenance building construction
	Week 28 - Week 32

	Installation of transformers, initial activation of turbines
	Week 32 - Week 34

	Commissioning and testing of wind turbine generators and electrical interconnections
	Week 34 - Week 38

	Start of commercial operations
	Week 38

	Revegetate temporary clearings
	Week 38 - Week 44


