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General Supervision System (GSST)

Timeline

July 1, 2009-June 30, 2010

-Subject to change-
	Date
	Activity
	Due


	
	
	

	July 27, 2009
	CDS Sites receive all GSST information (forms, documents, etc) for review. 
	August 7, 2009

	August 1, 2009
	Submit Letter of Corrective Action Plan draft based on Letters of Findings 
	August 31, 2009

	August 10, 2009
	Self Assessment Plan Section 1: Data Collection and Comparison. 
	August 31, 2009

	August 24, 2009
	Self Assessment Plan Section 2: Internal Audit
	September 14, 2009

	September 7, 2009
	Self Assessment Plan Section 3: In- Depth Indicator Self Assessment 
	October 9, 2009

	October 15, 2009
	Regional CDS Site will submit complete areas of promising practices
	October 30, 2009

	August 1, 2009
	Final Correction Action Plan (in ICAP template) based on information gathered in all sections of the self assessment. 
	October 31, 2009

	November 1, 2009
	CDS State IEU will review ICAPs and inform CDS Regional Site of status
	November 15, 2009

	November 1, 2009
	CDS State IEU will begin Needs Intervention Year 2 Site Visits
	November 30, 2009

	November 1, 2009
	CDS State IEU will begin Needs Intervention Year 1 Site Visits
	December 30, 2009

	December 1, 2009
	CDS State IEU will begin Needs Assistance Year 2 Site Visits
	January 31, 2009

	January 1, 2009
	CDS State IEU will begin Needs Assistance Year 1 Site Visits
	February 28, 2009

	October 1, 2009
	CDS State IEU will begin desk audits on all sites. Data will be shared during or prior to on site visit. 
	October 31, 2009

	TBD
	CDS State IEU will notify CDS Regional Sites of any focused monitoring activities that must occur with a timeline of completion. 
	TBD

	Ongoing
	CDS State IEU will share information with CDS Regional Sites regarding Technical Assistance Activities. 
	Ongoing

	January 1, 2010
	CDS State IEU will conduct follow up with all sites regarding their status and progress
	February 28, 2009

	March 1, 2010
	Review of Self Assessment and notify CDS State IEU of progress on areas of Non- Compliance
	March 30, 2010

	March 1, 2010
	Focused monitoring on areas of non- compliance as indicated in Year 2 Letter of Findings by Regional CDS Sites; Desk audit of indicators by CDS State IEU
	April 30, 2010

	April 1, 2010
	Regional CDS Site Report on ICAP
	April 30, 2010

	May 1, 2010
	Letters of Review will begin to be distributed by CDS State IEU
	May 30, 2010
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