
Fri Sat Sun Mon Tues Wed Thurs Fri Sat Sun Mon Tues Wed Thurs Fri Sat Sun Mon Tues Wed Thurs Fri Sat

ACTIVITY DESCRIPTION 11/17/2017 11/18/2017 11/19/2017 11/20/2017 11/21/2017 11/22/2017 11/23/2017 11/24/2017 11/25/2017 11/26/2017 11/27/2017 11/28/2017 11/29/2017 11/30/2017 12/1/2017 12/2/2017 12/3/2017 12/4/2017 12/5/2017 12/6/2017 12/7/2017 12/8/2017 12/9/2017

ELECTRICAL

TERMINATE LIGHTS RECEPTS IN KITTERY TOWERS

CCTV CONDUIT

HIGHWAY LIGHT POLES & BARRIER GATE & WARNING GATE

TERMINATE VEH APPROACH LIGHTS/RECPT (KITS/PORTS)

CCTV CAMERAS

INTERCOM

MISC ELECTRICAL ITEMS

VEHICLE CURBS ME

DEMOB VEHICLE CURBS

MACHINERY ROOM ROOF HATCH

FORM MACHINARY ROOM ROOF HATCHES

RAILROAD - NH

PLACE RAILROAD ACCESS HATCHES PLACE

TENSION ACCESS HATCHES

GROUT ACCESS HATCHES

POUR BACK TRANSVERSE TENDON POCKETS

RAILROAD - ME

FORM RAILROAD ACCESS HATCHES PLACE

TENSION ACCESS HATCHES

GROUT ACCESS HATCH TENDONS

FORM RAILROAD CURBS PLACE PLACE PLACE

PREP FOR MEMBRANE 

POUR BACK TRANSVERSE TENDON POCKETS

EXPANSION JOINTS

INSTALL SLIDE PLATES 1V EXPANSION JOINT PLACE

INSTALL SLIDE PLATES 2V EXPANSION JOINT STRIP

PREP & INSTALL PT9 FINGER JOINT TO LIFT SPAN STRIP

PREP & INSTALL PT10 FINGER JOINT TO LIFT SPAN PLACE STRIP

BARRIER GATE / TRANSITION BARRIERS / MISC

INSTALL PT10 BARRIER GATE

INSTALL HEAT TRACE BARRIER GATE RECEIVER

FORM & PLACE PT10 BARRIER GATE RECEIVER PLACE STRIP

PATCH BARRIER GATE BONDOUTS

FORM & PLACE PT9 TRANSITION BARRIER PLACE STRIP

FORM & PLACE PT9 BARRIER GATE RECEIVER PLACE STRIP

INSTALL BARRIER/WARNING GATE NH

INSTALL BARRIER/WARNING GATE ME

PORTSMOUTH APPROACH
INSTALL SIGNS
INSTALL BRIDGE RAIL/GUARD RAIL

KITTERY APPROACH

INSTALL TRAFFIC LIGHTS & MAST ARM

INSTALL LIGHT POLES

PREP FOR MEMBRANE

APPLY MEMBRANE

APPLY PROTECTIVE COATING KITTERY

PAVE

INSTALL SIGNS

INSTALL BRIDGE RAIL/GUARD RAIL

PT9 & PT10

TOUCH UP PAINT

CLEAN UP / POINT & PATCH / STAIN - TOP TO BOTTOM

INSTALL CLEARANCE GAUGE

INSTALL KITTERY RR BEARING

DOOR LINTELS POUR

WEEK 1 WEEK 2 WEEK 3WEEK 0
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WEEK 1 WEEK 2 WEEK 3WEEK 0

GREASE ROPES & CTWT GUIDES

LIGHTNING PROTECTION

RR CORBELS

RR CENTERING DEVICE SHIM/FORM CENTERING DEVICE

GROUT RR CENTERING DEVICES

CONTROL ROOM

FINISH PLUMBING/MECHANICAL/HVAC

FURNITURE

LIFT SPAN

GROUT POUR

STAMP CONCRETE 

STAMP CONCRETE PLACE

STRIP CURBS/OVERHANG

GROOVE LIFT SPAN

FINAL BALANCING

INSTALL GUARDRAIL

STRAIN GAGE TESTING

GROUTING CREW (DAY)

GROUT POUR BACKS ME RR

PAINT WATERPROOFING GROUT CAPS ME RR
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