
Fri Sat Sun Mon Tues Wed Thurs Fri Sat Sun Mon Tues Wed Thurs Fri Sat Sun Mon Tues Wed Thurs Fri Sat

ACTIVITY DESCRIPTION 12/15/2017 12/16/2017 12/17/2017 12/18/2017 12/19/2017 12/20/2017 12/21/2017 12/22/2017 12/23/2017 12/24/2017 12/25/2017 12/26/2017 12/27/2017 12/28/2017 12/29/2017 12/30/2017 12/31/2017 1/1/2018 1/2/2018 1/3/2018 1/4/2018 1/5/2018 1/6/2018

ELECTRICAL

SUBMIT, REVIEW, & APPROVE NEW CABLE REEL

CCTV CAMERAS

TERMINATE VEH APPROACH LIGHTS/RECPT (KIT/PORTS)

KITTERY LIGHTNING PROTECTION

SUMP PUMPS

FUNCTION TESTING/FINAL COMMISIONING

KITTERY TOWER LIGHTS

MISC ELECTRICAL ITEMS

FAB, RECEIVE, & INSTALL NEW CABLE REEL

NHDOT OPERATOR TRAINING

RELOCATE LIFT SPAN NAV LIGHT

DEMOB

DEMOB

RAILROAD - NH

DRILL DRAIN HOLE NEAR ABUTMENT

INSTALL MEMBRANE

POUR BACK TRANSVERSE TENDON POCKETS

SET BALLAST

RAILROAD - ME

INSTALL MEMBRANE

INSTALL PERMANENT HANDRAIL

POUR BACK TRANSVERSE TENDON POCKETS

INSTALL SLIDE PLATES / DRAIN GRATES

SET BALLAST

EXPANSION JOINTS / SCUPPERS

INSTALL SCUPPERS

BARRIER GATE / TRANSITION BARRIERS / MISC

FORM & PLACE PT9 BARRIER GATE RECEIVER PLACE STRIP

X-TENUATOR INSTALLED AND INSPECTED

PORTSMOUTH APPROACH
INSTALL GUARD RAIL / BRIDGE RAIL PUNCHLIST
V-1E SPALL PLACE

KITTERY APPROACH

INSTALL GUARD RAIL / BRIDGE RAIL PUNCHLIST

V-3E SPALL PLACE STRIP

PT9 & PT10

TOUCH UP PAINT

INSTALL FIXED MITER RAIL

POINT & PATCH / STAIN - PUNCH LIST

INSTALL DOORS

STRAIN GAUGE BALANCE

BALANCE BLOCKS

CTWT ROPE TAKE UP NUTS

INSTALL KITTERY SHEAVE HOOD SNOW GUARDS

FORM & PLACE MECHANICAL ROOM DOORS PLACE PLACE

STRIP KITTERY RR BEARING STRIP

GREASE ROPES & CTWT GUIDES

GROUT RR CENTERING DEVICES

FABRICATE SHEAVE HOOD EXTENSIONS

INSTALL SHEAVE HOOD EXTENSIONS

CONTROL ROOM

PUNCH LIST

LIFT SPAN

MPI TESTING ON LIFTING GIRDER

WEEK 1 WEEK 2 WEEK 3WEEK 0

SARAH MILDRED LONG BRIDGE REPLACEMENT
THREE WEEK SCHEDULE
Period: 12/10/2017 To 12/30/2017
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WEEK 1 WEEK 2 WEEK 3WEEK 0

SARAH MILDRED LONG BRIDGE REPLACEMENT
THREE WEEK SCHEDULE
Period: 12/10/2017 To 12/30/2017

METALIZING REPAIRS

RELOCATE NAVIGATION LIGHTS

GROUTING CREW

PAINT WATERPROOFING GROUT CAPS ME RR

INSTALL VARMIN GUARDS VEHICLE AND RR BRIDGES
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