

SAD # 21
New Elementary School
Funding Approval
October 11, 2006

PROPOSED PROJECT SCHEDULE

<u>Activity</u>	<u>Date</u>
Concept Approval by State Board of Education	November-05
Referendum Date	13-Dec-05
Construction Documents Complete/ Final Review	September-06
Final Design & Funding Approval by State Board of Education	October-06
Project out to Bid	October-06
Bid Opening	November-06
Final Funding Approval by the Commissioner of Education	November-06
Dept. of Education Construction Initiation Date	November-06
Dept. of Education Established Bond Date	Spring 2007
Substantial Completion	August-08
Occupancy	September-08

SQUARE FOOT ANALYSIS

<u>Space Definition</u>	<u>State/Local</u>	<u>Local Only</u>
New Construction	58125 SF	510 SF