

**Lewiston Public Schools**  
**New Elementary School**

*Concept Approval*  
*November 15, 2006*

**PROPOSED PROJECT SCHEDULE**

<b><u>Activity</u></b>	<b><u>Date</u></b>
Concept Approval by State Board of Education	November 15, 2006
Referendum Date	January 9, 2007
Schematic Design Complete	February 2007
Design Development Complete	April 2007
Construction Documents Complete/Final Review	July 2007
Design & Funding Approval by State Board of Education	August 2007
Project out to Bid	August 2007
Bid Opening	September 2007
Final Funding Approval by the Commissioner of Education	October 2007
Dept. of Education Established Bond Date	May 2008
Substantial Completion	July 2009
Occupancy	September 2009

**SQUARE FOOT ANALYSIS**

<b><u>Space Definition</u></b>	<b><u>State/Local</u></b>	<b><u>Local Only</u></b>
New Construction	85,800	4,900