

Perkins 2010 Timeline

March 10 – review of technical skill time line by CTE staff

March 10 through April 30 – FAUPLE negotiations

April 3 – submittal of plan to the State Board of Education for review

April 15 – State Board meeting and approval

May 22 – MCC grants submitted to the system office

June 5 – MCCA submission to the State for review

June 12 – secondary grant submission to the State {All grants received by this date will be reviewed for approval by July 1, 2009}

June 30 – all grants received by deadline reviewed by staff and substantially approved so that salaries can be paid by grantees

June 30 – year-end PPR and financials due