



STATE OF MAINE
DEPARTMENT OF TRANSPORTATION
16 STATE HOUSE STATION
AUGUSTA, MAINE
04333-0016

JOHN ELIAS BALDACCI
GOVERNOR

DAVID A. COLE
COMMISSIONER

February 14, 2008
Subject: **Town of Sherman and the
townships of Benedicta, Herseytown, and
T1 R6 WELS**
Project No. IM-1595(900) E
Pin No. 015959.00
Amendment No. 2

Dear Sir/Ms:

Please make the following change to the Bid Document:

Remove the existing SPECIAL PROVISION, SECTION 105, GENERAL SCOPE OF WORK, (LIMITATIONS OF OPERATIONS), page 53 of the Bid Book and replace with the attached SPECIAL PROVISION, SECTION 105, GENERAL SCOPE OF WORK, (LIMITATIONS OF OPERATIONS)

Consider this change prior to submitting your bid on **February 20, 2008**.

Sincerely,

A handwritten signature in black ink, appearing to read "Scott Bickford".

Scott Bickford
Contracts & Specifications Engineer



PRINTED ON RECYCLED PAPER

SPECIAL PROVISION
SECTION 105
GENERAL SCOPE OF WORK
(LIMITATIONS OF OPERATIONS)

1. Traffic will not be allowed to travel on milled surfaces on the mainline.
2. The exit 259 Benedicta Ramp shall be paved with base HMA with in 4 calendar days of being reclaimed. For every calendar day not paved the contractor will be charged \$2,500 in liquidated damages.
3. The exit 264 Sherman Ramps shall be paved with base HMA with in 3 calendar days of being reclaimed. For every calendar day not paved the contractor will be charged \$5,000 in liquidated damages.
3. Ramps may be closed for reclaiming and paving only for up to 12 hours. The department requires 72 hours notice prior to closing a ramp. Message boards will be in-place 48 hours prior to being closed with a message approved by the Department.
4. The maximum length of a lane closure shall be 5.1 miles. There shall be a minimum of 2 miles open between lane closures.
5. All guardrail, pipe and rental items shall be completed in an area prior to the contractor commencing milling and paving operations in that area unless otherwise approved by the Resident.
6. The contractor's traffic control plan shall discuss/address ways to minimize impact to the traveling public.
7. The contractor will not be allowed to have any lane closures on the following days in addition to other contract requirements: May 24, 25, and 26 July 3, 4, 5, and 6, of 2008.