

# MaineDOT 2012 Construction Advertisement Plan

Last revised: 2/7/2012

This is MaineDOT's bid advertisement plan for capital projects to be advertised during the 2012 calendar year.

MaineDOT intends to publish this plan annually in January. It appears below sorted by Work Type and Planned Advertise Date. Once posted online, this document will provide a static snapshot of MaineDOT's original plan, except as noted below.

In years in which major funding components of MaineDOT's capital program are being debated, partial plans or mid-year alterations may be required. Such years could include odd numbered years during which state budgets and bonding levels are typically decided, and years in which federal transportation authorization bills are pending.

This Plan is to be distinguished from the [Current Construction Advertisement Schedule](#), which is a separate dynamic document updated online on the first of each month. The current schedule will reflect changes caused by such factors as cash flow, bid prices, local and public input, and design and permitting.

## Bridges Other

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>LEBANON, FORD BRIDGE # 1219</b>		
01/25/2012	<b>Description:</b> Bridge Replacement: Ford Bridge (#1219) over Little River. Located 0.18 of a mile northeasterly of Little River Road. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	017873.00	\$224,000 to \$287,000
	<b>PORTLAND 295 BR DECK SEC 2</b>		
02/01/2012	<b>Description:</b> Continuation of Bridge deck paving, joint work and guardrail attachments in Portland and South Portland on 12 bridges. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	017929.10	\$7,390,000 to \$9,170,000
	<b>YORK, SEWALLS BRG #3096</b>		
02/22/2012	<b>Description:</b> Bridge Rehabilitation: Sewalls Bridge (#3096) over the York River. Located 1.00 mile northerly of Route 103. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	012665.00	\$3,110,000 to \$4,030,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>MILO, PLEASANT RIVER BR #3244</b>		
04/11/2012	<b>Description:</b> Bridge Wearing Surface Replacement: Pleasant River Bridge (#3244) over the Pleasant River. Located 0.09 of a mile southwesterly of Pleasant River Road. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	019304.00	\$175,000 to \$231,000
	<b>CARIBOU, BRIDGE #5567</b>		
04/18/2012	<b>Description:</b> Bridge Scour Countermeasures: Little Madawaska Bridge (#5567) over Little Madawaska River. Located 0.37 of a mile southwesterly of Madawaska Road. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	019320.00	\$248,000 to \$310,000
	<b>WALLAGRASS, BRIDGE #3901</b>		
04/18/2012	<b>Description:</b> Bridge Scour Countermeasures: Soldier Pond Bridge (#3901) over the Fish River. Located 0.69 of a mile easterly of Route 11. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	019315.00	\$262,000 to \$337,000
	<b>GORHAM, CURTIS BRIDGE #5768</b>		
May	<b>Description:</b> Bridge Culvert Rehabilitation: Curtis Bridge (#5768) over the East Stroudwater River. Located 1.19 miles northerly of the Scarborough town line. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	019276.00	\$166,000 to \$207,000
	<b>SOUTH PORTLAND, RED BK BR#6282</b>		
May	<b>Description:</b> Bridge Culvert Rehabilitation: Red Brook Bridge (#6282) over Red Brook. Located 1.07 miles southerly of the Scarborough Connector. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	019278.00	\$176,000 to \$225,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>PROSPECT-VERONA, STRUCTURE DEMO</b>		
June	<b>Description:</b> Bridge Removal: Waldo-Hancock Bridge (#3008) over the Penobscot River. Located at the Prospect-Verona town line. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	007965.58	\$4,930,000 to \$6,400,000
	<b>NEWCASTLE, RAMP A BR #5887</b>		
September	<b>Description:</b> Bridge Painting: Ramp A Bridge (#5887) over Ramp A from Route 1B. Located 0.32 of a mile southerly of Academy Hill Road. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	019288.00	\$173,000 to \$224,000
	<b>TWP 28 MD, STRVTION BRK BR #1086</b>		
October	<b>Description:</b> Bridge Culvert Rehabilitation: Starvation Brook Bridge (#1086) which carries Route 9 over Starvation Brook. Located 0.25 of a mile easterly of Back Road. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	019307.00	\$243,000 to \$317,000
	<b>ABBOT BROWN BRIDGE #5657</b>		
October	<b>Description:</b> Bridge Culvert Rehabilitation: Brown Bridge (#5657) over Brown Brook. Located 2.05 miles northerly of the Guilford town line. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	019309.00	\$186,000 to \$246,000
	<b>ABBOT, PAGE-CARR BR #5725</b>		
October	<b>Description:</b> Bridge Rehabilitation: Page-Carr Bridge (#5725) over the Piscataquis River. Located 0.10 of a mile southerly of Pond Road. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	019306.00	\$1,450,000 to \$1,820,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>BANGOR, JSH CHMBLN BR 5312</b>		
October	<b>Description:</b> Bridge Painting: Joshua Chamberlain Bridge (#5312) over Penobscot River. Located 0.06 of a mile northerly of Harlow Street. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	018320.00	\$3,470,000 to \$4,590,000
	<b>BROWNVILLE WHETSTONE BR#3588</b>		
October	<b>Description:</b> Bridge Culvert Replacement: Whetstone Bridge (#3588) over Whetstone Brook. Located 0.31 of a mile northerly of Buckley's Corner Road. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	017870.00	\$237,000 to \$307,000
	<b>WOOLWICH, DANA MILL BR #0984</b>		
October	<b>Description:</b> Bridge Culvert Replacement: Dana Mill Bridge (#0984) over Nequasset Brook. Located 0.06 of a mile northerly of Trott Road. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	019289.00	\$387,000 to \$510,000
	<b>ISLAND FALLS, BRIDGE #6178</b>		
November	<b>Description:</b> Bridge Scour Countermeasures: Interstate 95 Southbound Bridge (#6178) over Mattawamkeag River. Located 1.30 miles northerly of Interstate 95 Exit #276. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	019322.00	\$125,000 to \$154,000
	<b>ISLAND FALLS, I95 BRIDGE #1401</b>		
November	<b>Description:</b> Bridge Scour Countermeasures: Interstate 95 Northbound Bridge (#1401) over Mattawamkeag River. Located 1.11 miles northerly of Interstate 95 Exit #276. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	019323.00	\$116,000 to \$144,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>FRANKLIN, ALDER BROOK BR# 5728</b>		
December	<p><b>Description:</b> Bridge Culvert Replacement: Alder Brook Bridge (#5728) over Alder Brook. Located 0.85 of a mile northerly of the Alder Hill Brook Road.</p> <p><b>Program Manager:</b> David Sherlock</p> <p><b>Phone:</b> 624-3490</p> <p><b>Comments:</b> -</p>	019310.00	\$344,000 to \$449,000
	<b>WISCASSET, DONALD DVY BR #2262</b>		
December	<p><b>Description:</b> Bridge Wearing Surface Replacement: Donald E. Davey Bridge (#2262) over the Sheepscot River. Located at the Wiscasset-Edgecomb town line.</p> <p><b>Program Manager:</b> David Sherlock</p> <p><b>Phone:</b> 624-3490</p> <p><b>Comments:</b> -</p>	019287.00	\$1,220,000 to \$1,500,000
	<b>CHAIN OF PONDS, GOLD BR #3267</b>		
December	<p><b>Description:</b> Bridge Scour Countermeasures: Gold Brook Bridge (#3267) over Gold Brook. Located 0.91 of a mile northwesterly of the Alder Stream Township town line.</p> <p><b>Program Manager:</b> David Sherlock</p> <p><b>Phone:</b> 624-3490</p> <p><b>Comments:</b> -</p>	019293.00	\$105,000 to \$135,000
	<b>WYMAN TWP, STONEY BROOK #5342</b>		
December	<p><b>Description:</b> Bridge Scour Countermeasures: Stoney Brook Bridge (#5342) over Stoney Brook. Located 0.81 of a mile northwesterly of the Carrabassett Valley town line.</p> <p><b>Program Manager:</b> David Sherlock</p> <p><b>Phone:</b> 624-3490</p> <p><b>Comments:</b> -</p>	019299.00	\$104,000 to \$133,000

## Bridge Construction

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>FRYEBURG, LITTLE POND BR#2464</b>		
01/11/2012	<b>Description:</b> Bridge Replacement: Little Pond Bridge (#2464) over Little Pond. Located 0.78 of a mile northerly of the Bridgton town line. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	017872.00	\$813,000 to \$1,071,000
	<b>STOCKTON SPRINGS, BR. # 5760</b>		
02/29/2012	<b>Description:</b> Bridge Replacement: Stockton Springs Underpass Bridge (#5760) over Route 1. Located 0.10 of a mile northerly of Main Street. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	015108.00	\$1,400,000 to \$1,870,000
	<b>HOLLIS-STANDISH BR #2190</b>		
03/21/2012	<b>Description:</b> Bridge Replacement: Bonny Eagle Covered Bridge (#2190) over the Saco River. Located on the Hollis-Standish town line. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	016704.00	\$2,160,000 to \$2,740,000
	<b>KENNEBUNK, CLAYHILL BR # 2157</b>		
04/04/2012	<b>Description:</b> Bridge Replacement: Clayhill Bridge (#2157) over Mousam River. Located 1.34 miles northerly of the Wells town line. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	017079.00	\$2,390,000 to \$3,080,000
	<b>NORTH HAVEN, BEACH BR #3955</b>		
05/02/2012	<b>Description:</b> Bridge Replacement: Beach Bridge (#3955) over Pulpit Harbor Cove. Located 0.65 of a mile southerly of the Shore Road. <b>Program Manager:</b> Norman Baker <b>Phone:</b> 624-3420 <b>Comments:</b> -	016723.00	\$538,000 to \$716,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>GREENE-TURNER, CTR BR # 3426</b>		
05/16/2012	<b>Description:</b> Bridge Replacement: Turner Center Bridge (#3426) over the Androscoggin River. Located on the Greene-Turner town line. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	017234.00	\$7,890,000 to \$10,090,000
	<b>CANTON, BOG BROOK BR #0645</b>		
November	<b>Description:</b> Bridge Replacement: Bog Brook Bridge (#0645) over Bog Brook. Located 0.07 of a mile northerly of the Bixby Road. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	019292.00	\$185,000 to \$235,000
	<b>AUBURN, LITTLEFIELDS BR #3338</b>		
December	<b>Description:</b> Bridge Replacement: Littlefields Bridge (#3338) over the Little Androscoggin River. Located 0.10 of a mile northeasterly of Martindale Road. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	019284.00	\$2,020,000 to \$2,550,000
	<b>ORIENT, SKAGROCK BR # 2772</b>		
December	<b>Description:</b> Bridge Replacement: Skagrock Bridge (#2772) over Skagrock Brook. Located 0.80 of a mile southerly of the Amity town line. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	017877.00	\$340,000 to \$431,000

## Highway Construction

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>VAN BUREN ROUTE 1 PE/RW</b>		
02/08/2012	<p><b>Description:</b> Highway Reconstruction: Beginning 0.90 of a mile northerly of Martin Road and extending northwesterly 1.22 miles to 0.16 of a mile northwesterly of Parent Road.</p> <p><b>Program Manager:</b> Bradford Foley</p> <p><b>Phone:</b> 624-3480</p> <p><b>Comments:</b> -</p>	012668.00	\$1,820,000 to \$2,350,000
	<b>OLD TOWN - CENTER STREET</b>		
03/14/2012	<p><b>Description:</b> Highway Reconstruction: Beginning at Water Street and extending easterly on Center Street for 0.06 of a mile to West Branch Bridge (#2928).</p> <p><b>Program Manager:</b> Bradford Foley</p> <p><b>Phone:</b> 624-3480</p> <p><b>Comments:</b> -</p>	019208.00	\$72,100 to \$93,900
	<b>BARING - RTE 1/9 AND ROUTE 191</b>		
03/21/2012	<p><b>Description:</b> Intersection Improvements without Signal: Located at the intersection of Routes 1/9 and Route 191. Addition of a by-pass shoulder-lane for left turning vehicles.</p> <p><b>Program Manager:</b> Bradford Foley</p> <p><b>Phone:</b> 624-3480</p> <p><b>Comments:</b> -</p>	017289.00	\$310,000 to \$399,000
	<b>SANFORD, ROUTE 224</b>		
03/28/2012	<p><b>Description:</b> Full Depth Reclaim: Beginning at Route 202 and extending westerly on Route 224 for 1.18 miles.</p> <p><b>Program Manager:</b> Bradford Foley</p> <p><b>Phone:</b> 624-3480</p> <p><b>Comments:</b> -</p>	019325.00	\$519,000 to \$664,000
	<b>HAMPDEN, ROUTE 1A</b>		
04/04/2012	<p><b>Description:</b> Highway Reconstruction: Beginning 0.26 of a mile northerly of Wheeldon Heights and extending southerly 0.67 of a mile to Hillside Drive.</p> <p><b>Program Manager:</b> Bradford Foley</p> <p><b>Phone:</b> 624-3480</p> <p><b>Comments:</b> -</p>	014796.00	\$1,330,000 to \$1,710,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>CARIBOU, CONNECTOR-PHASE III</b>		
04/11/2012	<b>Description:</b> Surface, Guard Rail, R/W Fence, Landscape and other Incidentals on Caribou Connector: Beginning Westerly of Van Buren Rd. extending westerly connecting to Route 161, located 1.50 miles south of the Ogren Road. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	006462.70	\$1,340,000 to \$1,700,000
	<b>BANGOR, MAINE AVENUE @ GODFREY</b>		
04/25/2012	<b>Description:</b> Intersection Improvements: Construction of a roundabout at the intersection of Maine Avenue and Godfrey Boulevard. <b>Program Manager:</b> Norman Baker <b>Phone:</b> 624-3420 <b>Comments:</b> -	017321.00	\$843,000 to \$1,057,000
	<b>LEWISTON, MAIN STREET</b>		
04/25/2012	<b>Description:</b> Highway Rehabilitation: Beginning at Pettingill Street and extending northerly 0.28 of a mile to Bearce Avenue. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	013060.00	\$760,000 to \$972,000
	<b>SMYRNA, ROUTE 2</b>		
05/02/2012	<b>Description:</b> PMRAP: Beginning 0.05 of a mile northerly of Donnelly Street and extending northerly on Route 2 for 5.23 miles to the Interstate 95 Southbound On-ramp. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019330.00	\$744,000 to \$957,000
	<b>TRENTON, RT 3/230 - INTERSECTI</b>		
05/09/2012	<b>Description:</b> Intersection Improvements: Located at the intersection of Route 3 and Route 230. Realign intersection with Route 230 and the installation of a signal. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	015690.00	\$2,020,000 to \$2,700,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>CHINA / WEEKS MILLS ROAD RRI</b>		
05/16/2012	<b>Description:</b> Highway Rehabilitation: Beginning at Route 32 and extending southerly 1.10 miles. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	017736.00	\$445,000 to \$578,000
	<b>RICHMOND, ROUTE 197</b>		
05/16/2012	<b>Description:</b> PMRAP: Beginning at Ridge Road and extending southerly on Route 197 for 2.83 miles to Williams Road. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019138.00	\$534,000 to \$686,000
	<b>WASHINGTON, RTE 220</b>		
May	<b>Description:</b> Highway Safety Improvements: Catch basin and closed system drainage repair/replacement on Route 220. Beginning at Route 105 and extending northerly on Route 220 for 0.13 of a mile to Old Union Road. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	017107.00	\$62,700 to \$77,500
	<b>BRUNSWICK, ROUTE 1</b>		
May	<b>Description:</b> Intersection Improvements without Signal: Located at the intersection of Route 1, Durham Road and Hillside Road. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	017241.00	\$432,000 to \$556,000
	<b>BIDDEFORD, ELM STREET</b>		
June	<b>Description:</b> Highway Reconstruction: Beginning at Grayson Street and extending northerly on Elm Street/Route 1 for 0.54 of a mile to Beaudoin Avenue. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	014814.00	\$2,630,000 to \$3,400,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>N. YARMOUTH, ROUTE 115</b>		
June	<b>Description:</b> PMRAP: Beginning at Route 115 and extending northerly on Walnut Hill Road/Route 115 for 2.37 miles. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019111.00	\$800,000 to \$993,000
	<b>ELLSWORTH, ROUTE 180 RELOCATE</b>		
June	<b>Description:</b> Elimination of Graham Lake Dam Bridge (#0463) with the roadway being relocated along the west side of the Union River connecting Route 180 with Route 1A. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	010063.10	\$4,000,000 to \$5,010,000
	<b>OLD TOWN, STILLWATER AVENUE</b>		
June	<b>Description:</b> Highway Reconstruction: Beginning at College Avenue and extending northeasterly on Stillwater Avenue for 1.04 miles to the elementary school. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	014794.00	\$3,290,000 to \$4,280,000
	<b>ORONO, STILLWATER AVE &amp; FOREST</b>		
June	<b>Description:</b> Intersection Improvements without Signal: Located at the intersection of Stillwater Avenue and Forest Avenue. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	017261.00	\$1,100,000 to \$1,390,000
	<b>SCARBOROUGH, DUNSTAN CORNER</b>		
July	<b>Description:</b> Intersection Improvements without Signal: Located at the intersection of Route 1, Payne Road, Pine Point Road and Broad Turn Road. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	017343.00	\$2,030,000 to \$2,660,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
July	<p><b>SO. PORTLAND, CUMMINGS ROAD</b></p> <p><b>Description:</b> Preliminary Engineering for Future Highway Reconstruction: Beginning at Running Hill Road and extending northerly 0.73 of a mile to the Westbrook town line.</p> <p><b>Program Manager:</b> Bradford Foley</p> <p><b>Phone:</b> 624-3480</p> <p><b>Comments:</b> -</p>	019091.00	\$940,000 to \$1,240,000
September	<p><b>SOUTH BERWICK: ROUTE 236</b></p> <p><b>Description:</b> Highway Mill &amp; Fill: Beginning at Main Street and extending southerly on Route 236 for 0.15 of a mile to Portland Street. Highway Reconstruction: Beginning at Main Street and extending northerly on Route 236 for 0.29 of a mile to the railroad tracks.</p> <p><b>Program Manager:</b> Bradford Foley</p> <p><b>Phone:</b> 624-3480</p> <p><b>Comments:</b> -</p>	017852.00	\$807,000 to \$1,074,000
October	<p><b>STANDISH, ROUTE 35 AT WHITE'S BRIDGES ROAD</b></p> <p><b>Description:</b> Intersection Improvements: Located at the intersection of Route 35 and the Whites Bridge Road.</p> <p><b>Program Manager:</b> Stephen Landry</p> <p><b>Phone:</b> 624-3620</p> <p><b>Comments:</b> -</p>	012757.00	\$370,000 to \$483,000
November	<p><b>BLUE HILL, RT 15 &amp; 172, &amp; BEEC</b></p> <p><b>Description:</b> Intersection Improvements: Located at the intersection of Routes 15, Route 172 and the Beech Hill Road.</p> <p><b>Program Manager:</b> Bradford Foley</p> <p><b>Phone:</b> 624-3480</p> <p><b>Comments:</b> -</p>	017258.00	\$820,000 to \$1,068,000
December	<p><b>EDDINGTON, MAINE RD &amp; RIVERSDI</b></p> <p><b>Description:</b> Intersection Improvements without Signal: Located at the intersection of Route 9 and Route 178.</p> <p><b>Program Manager:</b> Bradford Foley</p> <p><b>Phone:</b> 624-3480</p> <p><b>Comments:</b> -</p>	017259.00	\$257,000 to \$345,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
December	<p><b>AUGUSTA, I-95 EXIT 113</b></p> <p><b>Description:</b> Modify the Exit#113 interchange, and rehabilitate Old Belgrade Road, to provide northbound and southbound access westerly of Interstate 95. Contributions by the state, hospital and city will be revised should Maine receive Congressional designated funds.</p> <p><b>Program Manager:</b> Bradford Foley</p> <p><b>Phone:</b> 624-3480</p> <p><b>Comments:</b> -</p>	016313.10	\$9,720,000 to \$11,990,000
December	<p><b>YARMOUTH, EXIT 15 INTERCHANGE</b></p> <p><b>Description:</b> New Construction: Ramp improvements that will also accommodate a park and ride facility, located on Interstate 295 at Exit 15.</p> <p><b>Program Manager:</b> Bradford Foley</p> <p><b>Phone:</b> 624-3480</p> <p><b>Comments:</b> -</p>	011086.00	\$6,110,000 to \$7,790,000

## Highway Light Capital Paving

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
03/21/2012	<b>BENTON, 2012 LCP</b>  <b>Description:</b> 2012 Light Capital Paving Projects. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	018260.00	\$1,410,000 to \$1,750,000
03/21/2012	<b>BETHEL, 2012 LCP</b>  <b>Description:</b> 2012 Light Capital Paving Projects. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	018268.00	\$1,650,000 to \$2,100,000
03/21/2012	<b>COLUMBIA FALLS, 2012 LCP</b>  <b>Description:</b> 2012 Light Capital Paving Projects. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	018271.00	\$2,580,000 to \$3,400,000
03/21/2012	<b>EDGECOMB, 2012 LCP</b>  <b>Description:</b> 2012 Light Capital Paving Projects. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	018261.00	\$1,470,000 to \$1,880,000
03/21/2012	<b>EMBDEN, 2012 LCP</b>  <b>Description:</b> 2012 Light Capital Paving Projects. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	018269.00	\$216,000 to \$277,000
03/21/2012	<b>ENFIELD, 2012 LCP</b>  <b>Description:</b> 2012 Light Capital Paving Projects. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	018274.00	\$2,940,000 to \$3,830,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
03/21/2012	<b>FALMOUTH, 2012 LCP</b> <b>Description:</b> 2012 Light Capital Paving Projects. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	018264.00	\$780,000 to \$1,019,000
03/21/2012	<b>HOULTON, 2012 LCP</b> <b>Description:</b> 2012 Light Capital Paving Projects. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	018275.00	\$1,010,000 to \$1,330,000
03/21/2012	<b>LYMAN, 2012 LCP</b> <b>Description:</b> 2012 Light Capital Paving Projects. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	018265.00	\$1,140,000 to \$1,490,000
03/21/2012	<b>MEDWAY, 2012 LCP</b> <b>Description:</b> 2012 Light Capital Paving Projects. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	018276.00	\$762,000 to \$958,000
03/21/2012	<b>PRESQUE ISLE, 2012 LCP</b> <b>Description:</b> 2012 Light Capital Paving Projects. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	018277.00	\$2,000,000 to \$2,630,000
03/21/2012	<b>RANGELEY, 2012 LCP</b> <b>Description:</b> 2012 Light Capital Paving Projects. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	018270.00	\$1,230,000 to \$1,620,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
03/21/2012	<b>RAYMOND, 2012 LCP</b>	018266.00	\$686,000 to \$875,000
	<b>Description:</b> 2012 Light Capital Paving Projects. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -		
03/21/2012	<b>WALDOBORO, 2012 LCP</b>	018263.00	\$1,530,000 to \$1,990,000
	<b>Description:</b> 2012 Light Capital Paving Projects. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -		
03/21/2012	<b>WALDO, 2012 LCP</b>	018262.00	\$1,520,000 to \$1,930,000
	<b>Description:</b> 2012 Light Capital Paving Projects. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -		
03/21/2012	<b>YORK, 2012 LCP</b>	018267.00	\$1,100,000 to \$1,420,000
	<b>Description:</b> 2012 Light Capital Paving Projects. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -		

## Highway Preservation Paving

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>BOWDOIN, RICHMOND, ROUTE 201</b>		
01/25/2012	<b>Description:</b> Highway Resurfacing: Beginning at the Topsham town line and extending northerly on Route 201 for 8.40 miles to Main Street. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019130.00	\$778,000 to \$987,000
	<b>WATERVILLE, EUSTIS PARKWAY</b>		
02/08/2012	<b>Description:</b> Eustis Parkway-Beginning at North Street and extending to Oak Street. North Street-Beginning at Messalonskee Stream and extending to Eustis Parkway. Mayflower Hill Road-Beginning 0.07 of a mile westerly of County Road extending to Messalonskee Stream. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019127.00	\$154,000 to \$196,000
	<b>WINSLOW, WATERVILLE, ROUTE 137</b>		
02/08/2012	<b>Description:</b> Highway Resurfacing: Beginning at China Road and extending northerly on Route 137 for 2.29 miles to Silver Street. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019126.00	\$282,000 to \$362,000
	<b>FAIRFIELD, ROUTE 201</b>		
02/15/2012	<b>Description:</b> Highway Resurfacing: Beginning 0.75 of a mile northerly of Mountain Avenue and extending northerly 4.26 miles to 0.10 of a mile north of Route 23. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019129.00	\$1,230,000 to \$1,540,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>FAIRFIELD, ROUTE 201</b>		
02/15/2012	<b>Description:</b> Highway Resurfacing: Beginning 0.13 of a mile northerly of Mountain Avenue and extending northerly on Route 201 for 0.62 of a mile. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019131.00	\$243,000 to \$303,000
	<b>KITTERY, ROUTE 1</b>		
02/15/2012	<b>Description:</b> Highway Resurfacing: Beginning at Lewis Road and extending northerly on Route 1 for 0.90 of a mile to the York town line. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	015817.00	\$317,000 to \$406,000
	<b>SKOWHEGAN, ROUTE 201</b>		
02/15/2012	<b>Description:</b> Highway Resurfacing: Beginning 1.40 miles northerly of Kendall Street and extending northerly on Route 201 for 6.35 miles. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019158.00	\$1,970,000 to \$2,540,000
	<b>WATERVILLE TO PITTSF'D, I-95NB</b>		
02/15/2012	<b>Description:</b> Highway Resurfacing: Beginning at Webb Road Bridge and extending northerly 15.84 miles to the Johnsons Flat Road overpass. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019136.00	\$3,900,000 to \$4,920,000
	<b>YORK, ROUTE 1</b>		
02/15/2012	<b>Description:</b> Highway Resurfacing: Beginning 0.26 of a mile northerly of Cider Hill Road and extending northerly on Route 1 for 6.58 miles. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	015822.00	\$2,020,000 to \$2,590,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>DEXTER-GARLAND, ROUTE 7</b>		
02/22/2012	<b>Description:</b> Highway Resurfacing: Beginning 0.30 of a mile southerly of Farrar Road and extending northerly 2.94 miles to 0.70 of a mile southerly of the Dover-Foxcroft town line. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	018292.00	\$535,000 to \$699,000
	<b>SANGERVILLE, ROUTE 23</b>		
02/22/2012	<b>Description:</b> Highway Resurfacing: Beginning 1.11 miles northerly of North Dexter and Turner Roads and extending northerly 0.55 of a mile to 0.90 of a mile southerly of North Dexter and Flanders Hill Roads. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	018304.00	\$115,000 to \$149,000
	<b>SANGERVILLE, ROUTE 23</b>		
02/22/2012	<b>Description:</b> Highway Resurfacing: Beginning 0.24 of a mile southerly of Grant Road and extending northerly 2.96 miles to 0.10 of a mile southerly of the Guilford town line. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	018291.00	\$540,000 to \$685,000
	<b>UNITY-DIXMONT, ROUTE 9/202</b>		
02/22/2012	<b>Description:</b> Highway Resurfacing: Beginning 0.04 of a mile northerly of the Albion town line and extending northerly 14.45 miles. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	018307.00	\$2,440,000 to \$3,130,000
	<b>BREWER - SOUTH MAIN STREET</b>		
02/29/2012	<b>Description:</b> Highway Resurfacing: Beginning 0.12 of a mile southerly of the Orrington town line and extending northerly 0.46 of a mile to 0.08 of a mile northerly of Elm Street. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019212.00	\$161,000 to \$213,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>CUMBERLAND, TUTTLE ROAD</b>		
02/29/2012	<b>Description:</b> Highway resurfacing: Beginning at Route 9 (Main Street) and continuing 0.30 of one mile southeasterly to Willow Lane. <b>Program Manager:</b> Norman Baker <b>Phone:</b> 624-3420 <b>Comments:</b> -	018106.00	\$125,000 to \$156,000
	<b>EMBDEN, ROUTE 16</b>		
02/29/2012	<b>Description:</b> Highway Resurfacing: Beginning 1.44 miles northerly of the New Portland town line and extending easterly 8.63 miles. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019174.00	\$880,000 to \$1,150,000
	<b>KINGFIELD, ROUTE 16</b>		
02/29/2012	<b>Description:</b> Highway Resurfacing: Beginning at Maple Street and extending northerly 7.31 miles. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019159.00	\$699,000 to \$912,000
	<b>WISCASSET, RTE 1 MILL AND FILL</b>		
02/29/2012	<b>Description:</b> Highway Resurfacing: Beginning at Route 27 and extending 0.63 of a mile to Donald Davies Bridge. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	017927.00	\$530,000 to \$674,000
	<b>BANGOR - NEWBURGH, I-95 SB</b>		
03/07/2012	<b>Description:</b> Highway Resurfacing: Beginning at Interstate 95 Exit #180 and extending southerly on Interstate 95 southbound 7.86 miles. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	016784.20	\$2,520,000 to \$3,270,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>DANFORTH, ROUTE 1</b>		
03/07/2012	<b>Description:</b> Highway Resurfacing: Beginning 0.74 of a mile southerly of Depot Street and extending northerly 1.60 miles. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019228.00	\$167,000 to \$221,000
	<b>NEWBURGH-PLYMOUTH, I-95 SB</b>		
03/07/2012	<b>Description:</b> Highway Resurfacing: Beginning at Newburgh Exit #174 and extending southerly 13.23 miles to Plymouth Exit #161. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	018293.00	\$4,270,000 to \$5,570,000
	<b>ROCKWOOD STRIP T1 R1 NBKP</b>		
03/07/2012	<b>Description:</b> Highway Resurfacing: Beginning 0.04 of a mile easterly of Village Road and extending easterly 1.95 miles. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019162.00	\$816,000 to \$1,040,000
	<b>SHIRLEY, ROUTE 6</b>		
03/07/2012	<b>Description:</b> Highway Resurfacing: Beginning at Upper Shirley Corner Road and extending southerly 3.00 miles to 0.21 of a mile northerly of the Monson town line. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019220.00	\$331,000 to \$431,000
	<b>TAUNTON &amp; RAYNHAM ACADEMY GRAN</b>		
03/07/2012	<b>Description:</b> Highway Resurfacing: Beginning 1.42 miles southwesterly of Somerset Road and extending southwesterly 3.74 miles to Big Moose Township town line. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019161.00	\$1,300,000 to \$1,630,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>WESTON, ORIENT, ROUTE 1</b>		
03/07/2012	<b>Description:</b> Highway Resurfacing: Beginning 0.35 of a mile northerly of Butterfield Landing Road and extending northerly 4.73 miles. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019232.00	\$632,000 to \$820,000
	<b>ASHLAND, ROUTE 11</b>		
03/14/2012	<b>Description:</b> Highway Resurfacing: Beginning 1.10 miles southerly of the Masardis town line and extending northerly on Route 11 for 6.50 miles. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019242.00	\$757,000 to \$941,000
	<b>CALAIS TO BAILEYVILLE, ROUTE 1</b>		
03/14/2012	<b>Description:</b> Highway Resurfacing: Beginning at Magurrewock Road and extending northerly on Route 1 for 3.89 miles to 0.04 of a mile northerly of the Baring town line. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019218.00	\$680,000 to \$884,000
	<b>LINCOLN, ROUTE 2</b>		
03/14/2012	<b>Description:</b> Highway Resurfacing: Beginning 0.48 of a mile northerly of Perry Road and extending northerly 2.48 miles. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019219.00	\$263,000 to \$326,000
	<b>LINCOLN-MATTAWAMKEAG, ROUTE 2</b>		
03/14/2012	<b>Description:</b> Highway Resurfacing: Beginning 0.50 of a mile southerly of Chester Road and extending northerly 8.74 miles. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019215.00	\$1,510,000 to \$1,890,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>MASARDIS - ASHLAND, RTE 11</b>		
03/14/2012	<b>Description:</b> Highway Resurfacing: Beginning 2.10 miles northerly of the T8/T9 town line and extending northerly 5.98. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	018000.00	\$880,000 to \$1,130,000
	<b>MASARDIS, ROUTE 11</b>		
03/14/2012	<b>Description:</b> Highway Resurfacing: Beginning 0.31 of a mile northerly of Sterling Ridge Road and extending northerly on Route 11 for 1.00 mile. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019241.00	\$118,000 to \$152,000
	<b>MASARDIS, ROUTE 11</b>		
03/14/2012	<b>Description:</b> Highway Resurfacing: Beginning 1.30 miles northerly of the T9R5 WELS town line and extending northerly on Route 11 for 3.79 miles. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019238.00	\$424,000 to \$525,000
	<b>MOLUNKUS TWP, ROUTE 2</b>		
03/14/2012	<b>Description:</b> Highway Resurfacing: Beginning 0.54 of a mile northerly of the Mattawamkeag town line and extending northerly 4.60 miles. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019223.00	\$685,000 to \$846,000
	<b>AUGUSTA, US 201</b>		
03/21/2012	<b>Description:</b> Highway Resurfacing: Beginning at the Hallowell town line and extending northerly on Route 201 for 1.04 miles to the West Rotary in Augusta. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	017052.00	\$1,320,000 to \$1,730,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>GORHAM - SCARBOROUGH, RTE 22</b>		
03/21/2012	<b>Description:</b> Highway Resurfacing: Beginning at Route 114 and extending northerly 3.32 miles to Broadturn Road. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	017995.00	\$434,000 to \$554,000
	<b>HOLLIS, ROUTE 117</b>		
03/21/2012	<b>Description:</b> Highway Resurfacing: Beginning at Route 202 and extending northerly on Route 117 for 5.41 miles to Plains Road. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019089.00	\$723,000 to \$901,000
	<b>HARRINGTON, ROUTE 1</b>		
03/28/2012	<b>Description:</b> Highway Resurfacing: Beginning 1.77 miles northerly of the Cherryfield town line and extending northerly 1.47 miles. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019189.00	\$149,000 to \$200,000
	<b>HARRINGTON-JONESBORO, US RT 1A</b>		
03/28/2012	<b>Description:</b> Highway Resurfacing: Beginning 0.57 of a mile northerly of Shop Hill Road and Kennedy Highway in Milbridge and extending northerly 3.06 miles to Route 1 and Machias Road. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	018301.00	\$561,000 to \$741,000
	<b>PORTER, ROUTE 25</b>		
03/28/2012	<b>Description:</b> Highway Resurfacing: Beginning 0.03 of a mile northerly of Bridge Street and extending northerly on Route 25 for 5.64 miles to the New Hampshire State Line. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019116.00	\$1,140,000 to \$1,450,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>PORTLAND, ROUTE 22</b>		
03/28/2012	<b>Description:</b> Highway Resurfacing: Beginning at Caleb Street and extending westerly 1.53 miles. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019078.00	\$1,050,000 to \$1,330,000
	<b>SACO, BRADLEY STREET</b>		
03/28/2012	<b>Description:</b> Highway resurfacing: Beginning at Spring Street and extending westerly 0.56 of one mile to Tasker Street. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	017341.00	\$283,000 to \$377,000
	<b>SACO, ROUTE 112</b>		
03/28/2012	<b>Description:</b> Highway Resurfacing: Beginning at Lund Road and extending westerly on Route 112 for 0.83 of a mile. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019083.00	\$452,000 to \$595,000
	<b>SACO, US ROUTE 1</b>		
03/28/2012	<b>Description:</b> Highway Resurfacing: Beginning 0.02 of a mile northerly of the intersection of Main and Elm Streets and extending northerly 0.88 of a mile to 0.01 of a mile southerly of the intersection of Main Street and Ramp F. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	018298.00	\$635,000 to \$802,000
	<b>SHAPLEIGH-ACTON, ROUTE 109</b>		
03/28/2012	<b>Description:</b> Highway Resurfacing: Beginning at Route 11 and extending northerly 3.91 miles. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	018294.00	\$940,000 to \$1,220,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>ELLSWORTH, ROUTE 1</b>		
04/04/2012	<b>Description:</b> Highway Resurfacing: Beginning 1.11 miles northerly of the Orland town line and extending northerly on Route 1 3.00 miles to 0.10 of a mile northerly of North Bend Road. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019204.00	\$673,000 to \$847,000
	<b>ORLAND, ELLSWORTH, ROUTE 1</b>		
04/04/2012	<b>Description:</b> Highway Resurfacing: Beginning 0.32 of a mile northerly of Gray Meadow Road and extending northerly on Route 1 for 7.52 miles. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019205.00	\$2,470,000 to \$3,220,000
	<b>SHERMAN TO DYER BROOK, I-95</b>		
04/04/2012	<b>Description:</b> Highway Resurfacing: Beginning 2.87 of a mile northerly of the Benedicta town line and extending northerly 12.79 miles. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	016819.20	\$4,030,000 to \$5,100,000
	<b>WATERBORO, ROUTE 202</b>		
04/04/2012	<b>Description:</b> Highway Resurfacing: Beginning at the intersection of Routes 4/5/202 and Bennett Hill Road and extending easterly 0.49 of a mile to Jellerson Road. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	018296.00	\$204,000 to \$261,000
	<b>CARIBOU, CONNOR TWP, ROUTE 1</b>		
04/11/2012	<b>Description:</b> Highway Resurfacing: Beginning 0.15 of a mile northerly of Bennett Drive and extending northerly on Route 1 for 10.02 miles. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019233.00	\$1,890,000 to \$2,400,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
04/11/2012	<p><b>CARIBOU, ROUTE 1</b></p> <p><b>Description:</b> Highway Resurfacing: Beginning 0.05 of a mile northerly of High Street and extending northerly 0.65 of a mile to Route 89.</p> <p><b>Program Manager:</b> Bradford Foley</p> <p><b>Phone:</b> 624-3480</p> <p><b>Comments:</b> -</p>	019227.00	\$391,000 to \$502,000
04/11/2012	<p><b>DURHAM, RTE 136</b></p> <p><b>Description:</b> Highway Resurfacing: Beginning at the Freeport town line and extending northerly 5.82 miles to Davis Road.</p> <p><b>Program Manager:</b> Bradford Foley</p> <p><b>Phone:</b> 624-3480</p> <p><b>Comments:</b> -</p>	017983.00	\$970,000 to \$1,250,000
04/11/2012	<p><b>LEWISTON, ROUTE 196</b></p> <p><b>Description:</b> Highway Resurfacing: Beginning at the Lisbon town line and extending northwesterly on Lisbon Street/Route 196 for 2.79 miles to Westminster Street.</p> <p><b>Program Manager:</b> Norman Baker</p> <p><b>Phone:</b> 624-3420</p> <p><b>Comments:</b> -</p>	019112.00	\$1,100,000 to \$1,440,000
04/11/2012	<p><b>LISBON, ROUTE 196</b></p> <p><b>Description:</b> Highway Resurfacing: Beginning 0.10 of a mile northerly of River Road and extending northerly on Route 196 for 3.54 miles to the Lisbon-Lewiston town line.</p> <p><b>Program Manager:</b> Norman Baker</p> <p><b>Phone:</b> 624-3420</p> <p><b>Comments:</b> -</p>	019124.00	\$1,020,000 to \$1,260,000
04/18/2012	<p><b>LEWISTON, RUSSELL STREET</b></p> <p><b>Description:</b> Highway Resurfacing: Beginning at Sabattus Street and continuing northwesterly on Russell Street for 0.53 of a mile to Robinson Gardens.</p> <p><b>Program Manager:</b> Norman Baker</p> <p><b>Phone:</b> 624-3420</p> <p><b>Comments:</b> -</p>	018116.00	\$546,000 to \$712,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>MADAWASKA-FRENCHVILLE, ROUTE 1</b>		
04/18/2012	<b>Description:</b> Highway Resurfacing: Beginning 0.03 of a mile easterly of Fourth Avenue and extending easterly on Route 1 for 1.70 miles. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019237.00	\$544,000 to \$671,000
	<b>PORTLAND - VANNAH AVE</b>		
04/25/2012	<b>Description:</b> Highway Resurfacing: Beginning at Baxter Boulevard and extending 0.35 of a mile to Forest Avenue. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	018133.00	\$147,000 to \$189,000
	<b>PORTLAND, BAXTER BLVD.</b>		
04/25/2012	<b>Description:</b> Highway Resurfacing: Beginning at Forest Avenue and extending northerly on Baxter Boulevard for 0.14 of a mile. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	017337.00	\$113,000 to \$144,000
	<b>PORTLAND, CAPISIC STREET</b>		
04/25/2012	<b>Description:</b> Highway Resurfacing: Beginning at Stevens Avenue and continuing easterly for 1.27 miles to Brighton Avenue. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019082.00	\$613,000 to \$778,000
	<b>PORTLAND, CONGRESS STREET</b>		
04/25/2012	<b>Description:</b> Highway Resurfacing: Beginning at Eastern Promenade and extending southwesterly on Congress Street for 0.52 of a mile to Washington Avenue. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019094.00	\$348,000 to \$449,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>BRUNSWICK, TOPSHAM, ROUTE 196</b>		
05/02/2012	<b>Description:</b> Highway Resurfacing: Beginning at Route 1 and extending northerly on Route 196 for 1.82 miles. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019123.00	\$1,340,000 to \$1,730,000
	<b>BRUNSWICK, 4 RAMPS RTES 1/196</b>		
05/02/2012	<b>Description:</b> Highway Resurfacing: Located at the on- and off-ramps of Route 196 and Route 1 in Brunswick. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019101.00	\$322,000 to \$426,000
	<b>TOPSHAM, LISBON, ROUTE 196</b>		
05/02/2012	<b>Description:</b> Highway Resurfacing: Beginning 0.17 of a mile southerly of Birch Ridge Avenue and extending northerly on Route 196 for 5.49 miles. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019080.00	\$1,960,000 to \$2,440,000
	<b>WESTBROOK, BRIDGE STREET</b>		
05/02/2012	<b>Description:</b> Highway Resurfacing: Beginning at Main Street and extending northerly on Bridge Street for 0.98 of a mile to Cumberland Street. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019099.00	\$488,000 to \$650,000
	<b>WESTBROOK, EAST BRIDGE ST.</b>		
05/02/2012	<b>Description:</b> Highway Resurfacing: Beginning at Methodist Road and extending easterly on East Bridge Street for 1.19 miles to Constitution Drive. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019100.00	\$616,000 to \$803,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>MECHANIC FALLS-POLAND, RTE 121</b>		
05/09/2012	<b>Description:</b> Highway Resurfacing: Beginning at Elm, Pleasant, North Main and South Main Streets and extending southerly 3.46 miles to Hackett Mills Bridge. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	018295.00	\$619,000 to \$808,000
	<b>WELLS, ROUTE 1</b>		
05/09/2012	<b>Description:</b> Highway Rehabilitation: Beginning at South Street and extending northerly 1.50 miles to 0.03 of a mile northerly of Laudholm Farm Road. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	018241.00	\$2,000,000 to \$2,590,000
	<b>MILO, ROUTE 6</b>		
05/16/2012	<b>Description:</b> Highway Resurfacing: Beginning at Billington Road and extending northerly on Route 6 for 1.19 miles. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019187.00	\$920,000 to \$1,180,000
	<b>BANGOR, MAINE AVENUE</b>		
May	<b>Description:</b> Highway Resurfacing: Beginning at Griffin Road and extending northerly on Maine Avenue for 0.31 of a mile to Godfrey Boulevard. <b>Program Manager:</b> Norman Baker <b>Phone:</b> 624-3420 <b>Comments:</b> -	019203.00	\$145,000 to \$187,000
	<b>BANGOR, MAINE AVE</b>		
May	<b>Description:</b> From Godfrey to Roundabout at Montana Ave. Milling and overlay 2" . Grade and pave shoulders, 5 foot on one side 2 feet on the opposing side. New terminal sections to the existing guardrail <b>Program Manager:</b> Norman Baker <b>Phone:</b> 624-3420 <b>Comments:</b> -	018215.00	\$267,000 to \$345,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
May	<p><b>JEFFERSON TO WINDSOR, ROUTE 17</b></p> <p><b>Description:</b> Highway Resurfacing: Beginning 0.15 of a mile southerly of Winslow Mill Road and extending northerly on Route 17 for 12.58 miles.</p> <p><b>Program Manager:</b> Bradford Foley</p> <p><b>Phone:</b> 624-3480</p> <p><b>Comments:</b> -</p>	019133.00	\$3,770,000 to \$4,770,000
June	<p><b>GARDINER, ROUTE 9</b></p> <p><b>Description:</b> Highway Resurfacing: Beginning at the Gardiner-West Gardiner town line and extending easterly on Route 9 for 0.58 of a mile.</p> <p><b>Program Manager:</b> Bradford Foley</p> <p><b>Phone:</b> 624-3480</p> <p><b>Comments:</b> -</p>	011352.00	\$590,000 to \$755,000
June	<p><b>BANGOR, HAMMOND ST., RTE 2</b></p> <p><b>Description:</b> Highway Resurfacing: Beginning at Hammond Street Extension and extending westerly on Outer Hammond Street/Route 2 for 0.33 of a mile to the Hermon town line.</p> <p><b>Program Manager:</b> Norman Baker</p> <p><b>Phone:</b> 624-3420</p> <p><b>Comments:</b> -</p>	019202.00	\$309,000 to \$399,000

## Highway Safety and Spot Improvements

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
01/04/2012	<p><b>DRESDEN, ROUTES 197 AND 128</b></p> <p><b>Description:</b> Flashing Beacon Installation: Located at the intersection of Route 128 and Route 197.</p> <p><b>Program Manager:</b> Stephen Landry</p> <p><b>Phone:</b> 624-3620</p> <p><b>Comments:</b> -</p>	019140.00	\$13,500 to \$17,200
01/18/2012	<p><b>LUBEC, C309J</b></p> <p><b>Description:</b> Safety Improvements: Stabilization of slope failure on causeway on South Quoddy Road in Lubec.</p> <p><b>Program Manager:</b> Bradford Foley</p> <p><b>Phone:</b> 624-3480</p> <p><b>Comments:</b> -</p>	018317.00	\$0 to \$0
02/08/2012	<p><b>RICHMOND, ROUTE 197</b></p> <p><b>Description:</b> Strut Replacement: Located 0.21 of a mile westerly of High School Drive on Route 197.</p> <p><b>Program Manager:</b> Bradford Foley</p> <p><b>Phone:</b> 624-3480</p> <p><b>Comments:</b> -</p>	019264.00	\$217,000 to \$285,000
02/15/2012	<p><b>WEST GARDINER, INTERSTATE 295</b></p> <p><b>Description:</b> Guardrail Installation: Replace sections of median guardrail on Interstate 295 in West Gardiner.</p> <p><b>Program Manager:</b> Bradford Foley</p> <p><b>Phone:</b> 624-3480</p> <p><b>Comments:</b> -</p>	019137.00	\$86,000 to \$111,000
02/29/2012	<p><b>CUMBERLAND, SIDEWALK (TUTTLE)</b></p> <p><b>Description:</b> New sidewalk construction on the southern side of Tuttle Road: Beginning at Meadow Way and continuing southeasterly for approximately 0.45 mile to Cumberland Town Hall.</p> <p><b>Program Manager:</b> Norman Baker</p> <p><b>Phone:</b> 624-3420</p> <p><b>Comments:</b> -</p>	018105.00	\$215,000 to \$274,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
03/07/2012	<b>BANGOR-BREWER, I-395</b> <b>Description:</b> Guardrail Installation: Replace sections of median guardrail on Interstate 395 between Bangor and Brewer. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019200.00	\$405,000 to \$533,000
03/07/2012	<b>BANGOR-OLD TOWN, I-95</b> <b>Description:</b> Guardrail Installation: Replace sections of median guardrail on Interstate 95 between Bangor and Old Town. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019199.00	\$900,000 to \$1,170,000
03/07/2012	<b>NORRIDGEWOCK, HOTEL STREET &amp; MAIN STREET</b> <b>Description:</b> Intersection Improvements: Located at the intersection of Hotel Road and Main Street. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -	019015.00	\$14,700 to \$19,300
03/28/2012	<b>AUBURN, MINOT AVE @ HOTEL RD</b> <b>Description:</b> Intersection Improvements with Signal: Construction of opposing left turn lanes. Located at the intersection of Minot Avenue and Hotel Road. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	015668.00	\$485,000 to \$606,000
03/28/2012	<b>WEST GARDINER INTERSTATE 295</b> <b>Description:</b> Lighting: Located on Interstate 295 at Exit #51 in Gardiner. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -	019145.00	\$234,000 to \$301,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>AUBURN, COURT ST. @ TURNER ST.</b>		
04/04/2012	<b>Description:</b> Highway Construction: Construction of a slip lane for 0.09 of a mile to accommodate right turns from Court Street onto Turner Street in Auburn. <b>Program Manager:</b> Norman Baker <b>Phone:</b> 624-3420 <b>Comments:</b> -	016611.20	\$139,000 to \$177,000
	<b>BANGOR, HOGAN @ BANGOR MALL</b>		
04/04/2012	<b>Description:</b> Intersection Improvements: Installation of a video traffic detection system at the intersection of Hogan Road, Bangor Mall Boulevard and Springer Drive. <b>Program Manager:</b> Norman Baker <b>Phone:</b> 624-3420 <b>Comments:</b> -	019439.00	\$19,100 to \$24,200
	<b>BANGOR, HOGAN @ HASKELL</b>		
04/04/2012	<b>Description:</b> Intersection Improvements: Installation of a video traffic detection system at the intersection of Hogan Road, Haskell Road and Sylvan Road. <b>Program Manager:</b> Norman Baker <b>Phone:</b> 624-3420 <b>Comments:</b> -	019440.00	\$18,800 to \$24,000
	<b>SEBEC, ROUTE 6</b>		
04/04/2012	<b>Description:</b> Strut Replacement: Located 1.28 miles easterly of the Dover-Foxcroft town line on Route 6. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	016839.00	\$245,000 to \$310,000
	<b>WATERBORO, ROUTE 4 &amp; ROUTE 202</b>		
04/04/2012	<b>Description:</b> Intersection Improvements: Located at the intersection of Route 4 and Route 202. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -	019005.00	\$13,400 to \$16,800

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>GARDINER, I-295 EXIT 49</b>		
04/11/2012	<b>Description:</b> Lighting: Located on Interstate 295 at Exit #49 in West Gardiner. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -	017783.00	\$242,000 to \$308,000
	<b>BANGOR, CEDAR &amp; THIRD ST.</b>		
04/18/2012	<b>Description:</b> Intersection Improvements: Located at the intersection of Cedar Street and Third Street. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -	019020.00	\$86,000 to \$114,000
	<b>BREWER - STATE @ EASTERN</b>		
04/18/2012	<b>Description:</b> Intersection Improvements: Located at the intersection of State Street and Eastern Avenue. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -	019438.00	\$46,300 to \$57,300
	<b>BREWER - STATE @ NORTH MAIN</b>		
04/18/2012	<b>Description:</b> Intersection Improvements with Signal: Located at the intersection of State Street and North Main Street. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -	019432.00	\$35,100 to \$44,800
	<b>BREWER - STATE @ PENOBSCOT</b>		
04/18/2012	<b>Description:</b> Intersection Improvements with Signal: Located at the intersection of State Street and Penobscot Street. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -	019433.00	\$42,500 to \$54,300

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>BREWER - WILSON @ ACME</b>		
04/18/2012	<b>Description:</b> Intersection Improvements: Located at the intersection of Wilson Street and Acme Road. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -	019434.00	\$98,000 to \$127,000
	<b>BREWER - WILSON @ MAIN</b>		
04/18/2012	<b>Description:</b> Intersection Improvements: Located at the intersection of Wilson Street and Main Street. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -	019436.00	\$22,200 to \$28,000
	<b>ORONO, BENNOCH ROAD</b>		
04/18/2012	<b>Description:</b> Culvert Replacement: Beginning 0.04 of a mile northerly Old Town town line and extending 0.11 of a mile. <b>Program Manager:</b> Norman Baker <b>Phone:</b> 624-3420 <b>Comments:</b> -	016524.00	\$247,000 to \$310,000
	<b>BREWER - WILSON @ STATE</b>		
04/25/2012	<b>Description:</b> Intersection Improvements with Signal: Located at the intersection of Wilson Street and State Street. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -	019435.00	\$126,000 to \$160,000
	<b>KITTERY, ROUTE 1 AT ROUTE 103</b>		
05/02/2012	<b>Description:</b> Intersection Improvement with Signal: Located at the intersection of Route 1 and Route 103. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -	012752.00	\$420,000 to \$545,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>ROCKLAND, ROUTE 1 @ BROADWAY</b>		
05/02/2012	<b>Description:</b> Traffic Signals: Located at the intersection of Route 1 and Broadway. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -	019431.00	\$111,000 to \$141,000
	<b>STEUBEN, RTE 1 STRUT</b>		
05/02/2012	<b>Description:</b> Strut Rehabilitation: Located 0.78 of a mile westerly of the Milbridge town line on Route 1. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019335.00	\$129,000 to \$173,000
	<b>TRENTON, ROUTE 230 STRUT</b>		
05/09/2012	<b>Description:</b> Strut Replacement: Beginning 2.37 miles southerly of the Ellsworth town line on Oak Point Road/Route 230. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019340.00	\$234,000 to \$299,000
	<b>AUBURN, MINOT AVENUE</b>		
05/16/2012	<b>Description:</b> Highway Rehabilitation: Improvements to allow two-way traffic along the Minot Avenue/Route 11 leg of the rotary for approximately 1.64 miles. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	011599.00	\$707,000 to \$901,000
	<b>AUGUSTA, RTE 105</b>		
05/16/2012	<b>Description:</b> Strut Replacement: Located 0.47 of a mile easterly of Cony Road on Route 105. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019263.00	\$353,000 to \$449,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
05/16/2012	<p><b>OTISFIELD, GORE ROAD</b></p> <p><b>Description:</b> Signing: Install new high retroreflectivity curve warning signs and chevrons, pave shoulders through curve on the Gore Road extending westerly from Kayla Drive for 0.49 miles to Hidden Lake Road.</p> <p><b>Program Manager:</b> Stephen Landry</p> <p><b>Phone:</b> 624-3620</p> <p><b>Comments:</b> -</p>	019035.00	\$7,200 to \$9,100
May	<p><b>GREENE, NORTH RIVER ROAD</b></p> <p><b>Description:</b> Signing: Beginning at River Road and extending northerly on North River Road for 2.22 miles.</p> <p><b>Program Manager:</b> Stephen Landry</p> <p><b>Phone:</b> 624-3620</p> <p><b>Comments:</b> -</p>	019048.00	\$106,000 to \$133,000
May	<p><b>HALLOWELL, WINTHROP STREET</b></p> <p><b>Description:</b> Highway Safety Improvements: Catch basin and closed system drainage repair/replacement on Winthrop Street. Beginning at Spring Street and extending easterly on Winthrop Street for 0.20 of a mile to Route 201.</p> <p><b>Program Manager:</b> Bradford Foley</p> <p><b>Phone:</b> 624-3480</p> <p><b>Comments:</b> -</p>	017105.00	\$283,000 to \$373,000
May	<p><b>GARLAND, EXETER RD (C409K)</b></p> <p><b>Description:</b> Strut Replacement: Located 0.21 of a mile northerly of the Exeter town line on Garland Exeter Road.</p> <p><b>Program Manager:</b> Bradford Foley</p> <p><b>Phone:</b> 624-3480</p> <p><b>Comments:</b> -</p>	019334.00	\$194,000 to \$252,000
05/30/2012	<p><b>MILO-ROUTE 11</b></p> <p><b>Description:</b> Preliminary Engineering and Right of Way for improvements at the intersection of Route 11 at High Street and Pleasant Street.</p> <p><b>Program Manager:</b> Jeffrey Tweedie</p> <p><b>Phone:</b> 624-3420</p> <p><b>Comments:</b> -</p>	017598.00	\$321,000 to \$404,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>MONMOUTH, INT RT 202 &amp; 132</b>		
May	<b>Description:</b> Intersection Improvements including Flashing Beacon: Located at the intersection of Route 11/202 and Route 132. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -	019013.00	\$26,100 to \$33,500
	<b>BRUNSWICK, ROUTE 1</b>		
June	<b>Description:</b> Traffic Signals: Located at the intersection of Route 1, Pleasant Street, Church Street and Maine Street. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -	019119.00	\$375,000 to \$477,000
	<b>GOULDSBORO, ROUTE 186 STRUT</b>		
June	<b>Description:</b> Strut Replacement: Located 0.05 of a mile southerly of Clinic Road on Route 186. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	017542.00	\$172,000 to \$228,000
	<b>WATERVILLE, 1ST RANGE, CHASE AV</b>		
June	<b>Description:</b> Intersection Improvements: Located at the intersection of Chase Avenue and First Rangeway. This is a Locally Administered Project (LAP). <b>Program Manager:</b> Norman Baker <b>Phone:</b> 624-3420 <b>Comments:</b> -	015683.00	\$87,000 to \$112,000
	<b>ALFRED, RTE 111 @ KENNEBUNK RD</b>		
June	<b>Description:</b> Traffic Signals: Located at the intersection of Route 111 and Kennebunk Road. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -	019427.00	\$81,700 to \$109,500

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
June	<b>WOOLWICH, RTE 128</b> <b>Description:</b> Strut Replacement: Located 0.78 of a mile easterly of Brushwood Road on Route 128. <b>Program Manager:</b> Michael Burns <b>Phone:</b> 624-3480 <b>Comments:</b> -	019144.00	\$217,000 to \$285,000
June	<b>BANGOR, INT MALL ENTRANCE</b> <b>Description:</b> Signing: Located at the intersection of Stillwater Avenue and the Bangor Mall Entrance. <b>Program Manager:</b> Norman Baker <b>Phone:</b> 624-3420 <b>Comments:</b> -	019022.00	\$21,800 to \$27,600
June	<b>MILLINOCKET, RTE. 11</b> <b>Description:</b> Intersection Improvements: Located at the intersection of Route 11 and Katahdin Avenue. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -	019065.00	\$67,400 to \$84,500
June	<b>PARIS, ROUTE 119</b> <b>Description:</b> Strut Replacement: Located 0.69 of a mile northerly of the Halls Pond Road on Route 119. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	017536.00	\$279,000 to \$363,000
June	<b>YARMOUTH, I-295 NB</b> <b>Description:</b> Slope Stabilization: Located 0.75 of a mile northerly of the Route 1 overpass and extending northerly on Interstate 295 northbound for 0.25 of a mile. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019108.00	\$473,000 to \$582,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>BELGRADE, CASTLE ISLAND</b>		
June	<b>Description:</b> Strut Replacement: Located 1.18 miles easterly of the Rome town line on Castle Island Road. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019265.00	\$117,000 to \$155,000
	<b>SOUTH BERWICK, RTE 101, STRUT</b>		
June	<b>Description:</b> Strut Replacement: Located at the Eliot-South Berwick town line on Route 101. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019118.00	\$342,000 to \$450,000
	<b>FARMINGTON, HIGH ST &amp; MAPLE AV</b>		
July	<b>Description:</b> Intersection Improvements: Located at the Intersection of High Street and Maple Avenue. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -	019018.00	\$14,900 to \$19,000
	<b>NEWBURGH - ROUTE 69 AND ROUTE 9</b>		
July	<b>Description:</b> Intersection Improvements without Signal: Located at the intersection of Route 9 and Route 69. Increase the sight distance and visibility at the intersection. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	017257.00	\$153,000 to \$193,000
	<b>PORTLAND, PARK AVENUE</b>		
July	<b>Description:</b> Bicycle-Pedestrian Safety Improvements: Beginning at Saint John Street and extending easterly 0.34 of a mile to Deering Avenue. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -	019428.00	\$188,000 to \$240,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>MACHIASPORT, PORT ROAD (D765J)</b>		
August	<b>Description:</b> Strut Replacement: Located 0.50 of a mile easterly of the Clarks Point Road on Port Road. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019195.00	\$151,000 to \$200,000
	<b>PORTLAND, ST. JOHN STREET</b>		
August	<b>Description:</b> Bicycle-Pedestrian Safety Improvements: Beginning at Congress Street and extending on Saint John Street for 0.17 of a mile to Park Avenue. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -	019430.00	\$393,000 to \$515,000
	<b>FORT KENT RTE 161</b>		
August	<b>Description:</b> Strut Improvement: Located 0.02 of a mile northerly of Village Road on Route 161. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019246.00	\$141,000 to \$182,000
	<b>BANGOR, ROUTE 15 &amp; I-95 SB RAMPS</b>		
August	<b>Description:</b> Ramp Improvements: Located on Broadway at the intersection of Route 15 and Interstate 95 southbound ramps. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -	019216.00	\$143,000 to \$177,000
	<b>AUGUSTA, EASTERN AVE &amp; HOSPITAL</b>		
August	<b>Description:</b> Intersection Improvements: Located at the intersection of Eastern Avenue and Hospital Street. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -	019009.00	\$22,200 to \$28,300

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
August	<b>VAN BUREN, RTE. 1</b> <b>Description:</b> Drainage Improvements: Located 0.02 of a mile northerly of Saint Francis Street on Main Street/Route 1. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019229.00	\$108,000 to \$133,000
September	<b>KITTERY, ROUTE 236 &amp; STEVENSON ROAD</b> <b>Description:</b> Traffic Signals: Located at the intersection of Route 236 and Stevenson Road. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -	019085.00	\$13,700 to \$18,500
October	<b>FAIRFIELD, I-95 EXIT 132</b> <b>Description:</b> Lighting: Located on Interstate 95 at Exit #132 in Fairfield. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -	017782.00	\$237,000 to \$297,000
October	<b>STATEWIDE, INTERSTATE WIM</b> <b>Description:</b> Weigh in Motion (WIM): Statewide installation of WIM's on the Interstate System. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -	019444.00	\$434,000 to \$549,000
October	<b>STATEWIDE, NON INTERSTATE WIM</b> <b>Description:</b> Weigh In Motion (WIM): Statewide installation of WIM's on Non-Interstate highways. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -	019445.00	\$249,000 to \$321,000
October	<b>WOODSTOCK, ROUTE 232</b> <b>Description:</b> Strut Replacement: Located 0.98 of a mile northerly of Route 26. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	017538.00	\$87,000 to \$110,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
October	<b>BRUNSWICK, ROUTE 1 AT PLEASANT</b> <b>Description:</b> Intersection Improvements: Located at the western intersection of Route 1 and Pleasant Street. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -	019120.00	\$289,000 to \$377,000
October	<b>STOCKTON SPRINGS, MAIN STREET</b> <b>Description:</b> Highway Safety Improvements: Catch basin and closed system drainage repair/replacement on Main Street. Beginning at Route 1 and extending northerly on Main Street for 0.67 of a mile to the Cape Jellison Road. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	017106.00	\$356,000 to \$440,000
November	<b>FRANKFORT LOGGIN ROAD STRUT</b> <b>Description:</b> Strut Replacement: Located 0.48 of a mile easterly of the Searsport Road on Loggin Road. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	017532.00	\$204,000 to \$260,000

Multimodal

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
<b>READFIELD, SAFE ROUTES</b>			
02/15/2012	<p><b>Description:</b> New Construction: Construction of a sidewalk along Route 17, beginning at Old Kents Hill Road and extending easterly approximately 0.9 of a mile to Millard Harrison Drive, then continuing northerly on Millard Harrison Drive to Maranacook Middle School.</p> <p><b>Program Manager:</b> Norman Baker</p> <p><b>Phone:</b> 624-3420</p> <p><b>Comments:</b> -</p>	017521.00	\$485,000 to \$626,000
<b>MATINICUS, AIRSTRIP REHAB.</b>			
02/22/2012	<p><b>Description:</b> Resurfacing: General rehabilitation for island airports.</p> <p><b>Program Manager:</b> Norman Baker</p> <p><b>Phone:</b> 624-3420</p> <p><b>Comments:</b> -</p>	017454.00	\$150,000 to \$194,000
<b>SABATTUS, HIGH AND MAIN SIDEWALKS</b>			
02/22/2012	<p><b>Description:</b> Sidewalk Reconstruction: Beginning at Route 126 and extending northeasterly 0.53 of a mile to High Street, and extending southeasterly on High Street for 0.20 of a mile to Long Beach Road.</p> <p><b>Program Manager:</b> Norman Baker</p> <p><b>Phone:</b> 624-3420</p> <p><b>Comments:</b> -</p>	017317.00	\$357,000 to \$466,000
<b>CAPE ELIZABETH -PED SAFETY</b>			
02/29/2012	<p><b>Description:</b> Drainage and Pedestrian Safety Improvements: Located at Shore Road. Connecting neighborhoods, schools, Route 77, and Village area to improve pedestrian safety.</p> <p><b>Program Manager:</b> Norman Baker</p> <p><b>Phone:</b> 624-3420</p> <p><b>Comments:</b> -</p>	019387.00	\$551,000 to \$701,000
<b>SACO-SIDEWALKS</b>			
02/29/2012	<p><b>Description:</b> Sidewalks on Washington Street and school zone flashing lights.</p> <p><b>Program Manager:</b> Norman Baker</p> <p><b>Phone:</b> 624-3420</p> <p><b>Comments:</b> -</p>	017603.00	\$69,700 to \$89,100

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>LISBON, BIKE PED TRAIL</b>		
03/14/2012	<b>Description:</b> New Construction: Bicycle and pedestrian safety facility: Connecting Paper Mill Trail toward downtown Lisbon. <b>Program Manager:</b> Norman Baker <b>Phone:</b> 624-3420 <b>Comments:</b> -	017468.00	\$1,220,000 to \$1,550,000
	<b>ROCKLAND SHIP</b>		
03/14/2012	<b>Description:</b> New Construction: Float and Pile install. <b>Program Manager:</b> Norman Baker <b>Phone:</b> 624-3420 <b>Comments:</b> -	015076.00	\$21,700 to \$28,300
	<b>ROCKLAND - BIG</b>		
03/14/2012	<b>Description:</b> Construct pilings, floats and electrical pedestals at Rockland public landing. <b>Program Manager:</b> Norman Baker <b>Phone:</b> 624-3420 <b>Comments:</b> -	015076.01	\$86,000 to \$113,000
	<b>SANFORD SAFE ROUTE 08</b>		
03/14/2012	<b>Description:</b> Safe Routes to School Bicycle/Pedestrian Improvements: Construction of bicycle lanes, pedestrian crossing signals and bicycle racks in Sanford. <b>Program Manager:</b> Norman Baker <b>Phone:</b> 624-3420 <b>Comments:</b> -	016346.00	\$38,500 to \$48,000
	<b>TOPSHAM, PED BIKE TRAIL</b>		
03/14/2012	<b>Description:</b> New Construction: Construction of an off-road bicycle and pedestrian facility along the Androscoggin River which will connect the Pedestrian Swinging Bridge to an existing sidewalk on Summer Street. Project will include 100' of new sidewalk. <b>Program Manager:</b> Norman Baker <b>Phone:</b> 624-3420 <b>Comments:</b> -	017471.00	\$86,000 to \$113,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
04/04/2012	<p><b>AUBURN, COURT ST. SIDEWALK</b></p> <p><b>Description:</b> Sidewalk Reconstruction: Located at the intersection of Court Street and Main Street. Project to include curb realignment, pedestrian refuge and upgraded electronics to assist pedestrians crossing at Court Street and Main Street.</p> <p><b>Program Manager:</b> Norman Baker</p> <p><b>Phone:</b> 624-3420</p> <p><b>Comments:</b> -</p>	014857.20	\$63,200 to \$79,100
04/04/2012	<p><b>AUBURN, LEW.-AUB. RL RECONSTR.</b></p> <p><b>Description:</b> Purchase, design, and construct a portion of rail line for future passenger service to Lewiston and Auburn on the Lewiston Auburn Railroad Line near the Auburn Airport.</p> <p><b>Program Manager:</b> Norman Baker</p> <p><b>Phone:</b> 624-3420</p> <p><b>Comments:</b> -</p>	017936.00	\$4,430,000 to \$5,740,000
04/04/2012	<p><b>BANGOR, BIG</b></p> <p><b>Description:</b> Fiscal Year 2011 BIG Grant for Bangor.</p> <p><b>Program Manager:</b> Norman Baker</p> <p><b>Phone:</b> 624-3420</p> <p><b>Comments:</b> -</p>	018075.00	\$86,000 to \$111,000
04/11/2012	<p><b>FRYEBURG, MTN DIV RAIL TRAIL</b></p> <p><b>Description:</b> Bicycle/Pedestrian Facility Improvement: Rail with Trail from the Visitors Center at the New Hampshire state line to the intersection of Route 113 near Brownfield, including parking area(s).</p> <p><b>Program Manager:</b> Norman Baker</p> <p><b>Phone:</b> 624-3420</p> <p><b>Comments:</b> -</p>	016130.00	\$1,790,000 to \$2,310,000
05/09/2012	<p><b>BAR HARBOR, SAFE ROUTES</b></p> <p><b>Description:</b> New Construction: Sidewalks and bicycle facilities, with connection from Eden Street to the Conners-Emerson Elementary School.</p> <p><b>Program Manager:</b> Norman Baker</p> <p><b>Phone:</b> 624-3420</p> <p><b>Comments:</b> -</p>	017527.00	\$113,000 to \$143,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>PORTLAND, FORE RIVER PARKWAY</b>		
05/09/2012	<b>Description:</b> Construction of a multi-use trail from the Portland Transportation Center, across the Fore River Parkway, to Congress Street. <b>Program Manager:</b> Norman Baker <b>Phone:</b> 624-3420 <b>Comments:</b> -	017336.00	\$92,000 to \$114,000
	<b>BRUNSWICK-PED SAFETY</b>		
05/16/2012	<b>Description:</b> Pedestrian Activated Safety Flashers: Located on Route 1 near the pedestrian bridge. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -	019383.00	\$12,900 to \$16,600
	<b>GARDINER, ROUTE 126 SIDEWALKS</b>		
June	<b>Description:</b> New Sidewalk Construction: Beginning at the West Hill Road, along Route 126, to the Middle School, and on the West Hill Road, from Route 126, to Ash Street. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	017520.00	\$340,000 to \$438,000
	<b>SWAN'S ISLAND, AIRSTRIP REHAB.</b>		
June	<b>Description:</b> Swan's Island - Resurface runway <b>Program Manager:</b> Norman Baker <b>Phone:</b> 624-3420 <b>Comments:</b> -	017454.02	\$74,700 to \$94,600
	<b>LEWISTON, E. AVENUE SIDEWALK</b>		
July	<b>Description:</b> Remove existing bituminous curb and sidewalk and reconstruct 4,400 ft of new sidewalk with bituminous curb. Beginning at Montello Street and extending southwesterly 0.82 of a mile to Sabattus Street. <b>Program Manager:</b> Norman Baker <b>Phone:</b> 624-3420 <b>Comments:</b> -	018204.00	\$60,600 to \$79,100

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
July	<p><b>CARIBOU, SIDEWALKS</b></p> <p><b>Description:</b> New Construction: Sidewalk installed on North Main Street, connecting through the roundabout into the hospital sidewalks.</p> <p><b>Program Manager:</b> Norman Baker</p> <p><b>Phone:</b> 624-3420</p> <p><b>Comments:</b> -</p>	017483.00	\$211,000 to \$263,000
August	<p><b>BELFAST-BIKE/PEDESTIAN TRAIL</b></p> <p><b>Description:</b> Bicycle and Pedestrian Trail: 10-12 foot wide paved trail approximately 0.75 of a mile in length, from the Belfast Pedestrian Bridge, along the waterfront and connecting through downtown to the boathouse at Steamboat Landing.</p> <p><b>Program Manager:</b> Norman Baker</p> <p><b>Phone:</b> 624-3420</p> <p><b>Comments:</b> -</p>	017602.00	\$273,000 to \$354,000
August	<p><b>BIG TIER II - KITTERY</b></p> <p><b>Description:</b> Construction of a new pier, gangway and floating dock system in Pepperell Cove.</p> <p><b>Program Manager:</b> Norman Baker</p> <p><b>Phone:</b> 624-3420</p> <p><b>Comments:</b> -</p>	018144.00	\$210,000 to \$269,000
October	<p><b>STOCKTON SPRINGS SAFE ROUTES</b></p> <p><b>Description:</b> Safe Routes to School Bicycle/Pedestrian Improvements: New and upgraded sidewalks on Main Street, from Route 1 to the Health Center on the Cape Jellison Road. New sidewalks on Main Street and Church Street.</p> <p><b>Program Manager:</b> Bradford Foley</p> <p><b>Phone:</b> 624-3480</p> <p><b>Comments:</b> -</p>	016350.00	\$129,000 to \$170,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
December	<p><b>YARMOUTH, PARK AND RIDE</b></p> <p><b>Description:</b> Park and Ride Facility: Construction of a Park and Ride facility in conjunction with the Interstate 295 interchange project at Exit 15.</p> <p><b>Program Manager:</b> Bradford Foley</p> <p><b>Phone:</b> 624-3480</p> <p><b>Comments:</b> -</p>	017490.00	\$1,210,000 to \$1,530,000

---

