

## MaineDOT Updated Construction Advertisement Schedule

The projects listed below are scheduled to be advertised for bids between May 1, 2012 and **December 31, 2012**.

Dates and cost estimates are subject to change as projects become more fully developed.

This report will be updated on the first of each month. Questions about specific projects should be directed to the Program Manager listed below.

[Click here to view the 2012 Construction Advertisement Plan \(CAP\)](#)

### Bridges Other

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
05/02/2012	<p><b>KITTERY, S. M. LONG BR#3641</b></p> <p><b>Description:</b> Emergency bridge rail repairs to Sarah Mildred Long Bridge #3641 in Kittery carrying Route 1A over the Piscataqua River.</p> <p><b>Program Manager:</b> David Sherlock</p> <p><b>Phone:</b> 624-3490</p> <p><b>Comments:</b> Added to Schedule</p>	016710.10	\$373,000 to \$433,000
05/23/2012	<p><b>GORHAM, CURTIS BRIDGE #5768</b></p> <p><b>Description:</b> Bridge Culvert Rehabilitation: Curtis Bridge (#5768) over the East Stroudwater River. Located 1.19 miles northerly of the Scarborough town line.</p> <p><b>Program Manager:</b> David Sherlock</p> <p><b>Phone:</b> 624-3490</p> <p><b>Comments:</b> -</p>	019276.00	\$168,000 to \$198,000
05/30/2012	<p><b>SOUTH PORTLAND, RED BK BR#6282</b></p> <p><b>Description:</b> Bridge Culvert Rehabilitation: Red Brook Bridge (#6282) over Red Brook. Located 1.07 miles southerly of the Scarborough Connector.</p> <p><b>Program Manager:</b> David Sherlock</p> <p><b>Phone:</b> 624-3490</p> <p><b>Comments:</b> -</p>	019278.00	\$209,000 to \$243,000
06/06/2012	<p><b>LAGRANGE, B&amp;A OVERHEAD BR 3867</b></p> <p><b>Description:</b> Bridge Rehabilitation: Bangor and Aroostook Overhead Bridge (#3867) over the Bangor and Aroostook Railroad. Located 0.39 of a mile northeasterly of South LAGRANGE Road.</p> <p><b>Program Manager:</b> David Sherlock</p> <p><b>Phone:</b> 624-3490</p> <p><b>Comments:</b> Added to Schedule</p>	018237.00	\$2,030,000 to \$2,320,000
06/13/2012	<p><b>PROSPECT-VERONA, STRUCTURE DEMO</b></p> <p><b>Description:</b> Bridge Removal: Waldo-Hancock Bridge (#3008) over the Penobscot River. Located</p>	007965.58	\$5,420,000 to \$6,330,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	at the Prospect-Verona town line. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -		
Sep - 2012	<b>NEWCASTLE, RAMP A BR #5887</b> <b>Description:</b> Bridge Painting: Ramp A Bridge (#5887) over Ramp A from Route 1B. Located 0.32 of a mile southerly of Academy Hill Road. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	019288.00	\$189,000 to \$219,000
Oct - 2012	<b>CORINTH, ROBYVILLE BRDGE #1003</b> <b>Description:</b> Robyville Bridge (#1003) over the Kenduskeag Stream on Covered Bridge Road, located .3 of a mile south of the junction of Grant Road in Corinth, Maine. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> Added to Schedule	018343.00	\$0 to \$0
Oct - 2012	<b>TWP 28 MD, STRVTION BRK BR #1086</b> <b>Description:</b> Bridge Culvert Rehabilitation: Starvation Brook Bridge (#1086) which carries Route 9 over Starvation Brook. Located 0.25 of a mile easterly of Back Road. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	019307.00	\$259,000 to \$302,000
Oct - 2012	<b>ABBOT BROWN BRIDGE #5657</b> <b>Description:</b> Bridge Culvert Rehabilitation: Brown Bridge (#5657) over Brown Brook. Located 2.05 miles northerly of the Guilford town line. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	019309.00	\$221,000 to \$255,000
Oct - 2012	<b>ABBOT, PAGE-CARR BR #5725</b> <b>Description:</b> Bridge Rehabilitation: Page-Carr Bridge (#5725) over the Piscataquis River. Located 0.10 of a mile southerly of Pond Road. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	019306.00	\$1,510,000 to \$1,770,000
Oct - 2012	<b>BANGOR, JSH CHMBLN BR 5312</b> <b>Description:</b> Bridge Painting: Joshua Chamberlain	018320.00	\$3,650,000 to \$4,350,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	Bridge (#5312) over Penobscot River. Located 0.06 of a mile northerly of Harlow Street. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -		
Oct - 2012	<b>BROWNVILLE WHETSTONE BR#3588</b> <b>Description:</b> Bridge Culvert Replacement: Whetstone Bridge (#3588) over Whetstone Brook. Located 0.31 of a mile northerly of Buckley's Corner Road. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	017870.00	\$249,000 to \$287,000
Oct - 2012	<b>WOOLWICH, DANA MILL BR #0984</b> <b>Description:</b> Bridge Culvert Replacement: Dana Mill Bridge (#0984) over Nequasset Brook. Located 0.06 of a mile northerly of Trott Road. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	019289.00	\$422,000 to \$486,000
Nov - 2012	<b>ISLAND FALLS, BRIDGE #6178</b> <b>Description:</b> Bridge Scour Countermeasures: Interstate 95 Southbound Bridge (#6178) over Mattawamkeag River. Located 1.30 miles northerly of Interstate 95 Exit #276. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	019322.00	\$127,000 to \$149,000
Nov - 2012	<b>ISLAND FALLS, I95 BRIDGE #1401</b> <b>Description:</b> Bridge Scour Countermeasures: Interstate 95 Northbound Bridge (#1401) over Mattawamkeag River. Located 1.11 miles northerly of Interstate 95 Exit #276. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	019323.00	\$121,000 to \$140,000
Dec - 2012	<b>FRANKLIN, ALDER BROOK BR# 5728</b> <b>Description:</b> Bridge Culvert Replacement: Alder Brook Bridge (#5728) over Alder Brook. Located 0.85 of a mile northerly of the Alder Hill Brook Road. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	019310.00	\$366,000 to \$411,000
Dec - 2012	<b>WISCASSET, DONALD DVY BR #2262</b>	019287.00	\$1,290,000 to

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<p><b>Description:</b> Bridge Wearing Surface Replacement: Donald E. Davey Bridge (#2262) over the Sheepscot River. Located at the Wiscasset-Edgecomb town line.</p> <p><b>Program Manager:</b> David Sherlock</p> <p><b>Phone:</b> 624-3490</p> <p><b>Comments:</b> -</p>		\$1,460,000
Dec - 2012	<p><b>CHAIN OF PONDS, GOLD BR #3267</b></p> <p><b>Description:</b> Bridge Scour Countermeasures: Gold Brook Bridge (#3267) over Gold Brook. Located 0.91 of a mile northwesterly of the Alder Stream Township town line.</p> <p><b>Program Manager:</b> David Sherlock</p> <p><b>Phone:</b> 624-3490</p> <p><b>Comments:</b> -</p>	019293.00	\$110,000 to \$126,000
Dec - 2012	<p><b>SANDY RVR P, SADDLBCK BR #2735</b></p> <p><b>Description:</b> Bridge Scour Countermeasures: Saddleback Bridge (#2735) over Cascade Stream.</p> <p><b>Program Manager:</b> David Sherlock</p> <p><b>Phone:</b> 624-3490</p> <p><b>Comments:</b> Added to Schedule</p>	019297.00	\$110,000 to \$132,000
Dec - 2012	<p><b>WYMAN TWP, STONEY BROOK #5342</b></p> <p><b>Description:</b> Bridge Scour Countermeasures: Stoney Brook Bridge (#5342) over Stoney Brook. Located 0.81 of a mile northwesterly of the Carrabassett Valley town line.</p> <p><b>Program Manager:</b> David Sherlock</p> <p><b>Phone:</b> 624-3490</p> <p><b>Comments:</b> -</p>	019299.00	\$109,000 to \$131,000

## Bridge Construction

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
05/30/2012	<p><b>LITTLE POND BRIDGE</b></p> <p><b>Description:</b> Aquisition of Tokyo Rope for post tensioning of Little Pond Bridge</p> <p><b>Program Manager:</b> David Sherlock</p> <p><b>Phone:</b> 624-3490</p> <p><b>Comments:</b> Added to Schedule</p>	017872.10	\$59,100 to \$69,700
06/06/2012	<p><b>GREENE-TURNER, CTR BR # 3426</b></p> <p><b>Description:</b> Bridge Replacement: Turner Center Bridge (#3426) over the Androscoggin River.</p>	017234.00	\$8,330,000 to \$9,660,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	Located on the Greene-Turner town line. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -		
Nov - 2012	<b>CANTON, BOG BROOK BR #0645</b> <b>Description:</b> Bridge Replacement: Bog Brook Bridge (#0645) over Bog Brook. Located 0.07 of a mile northerly of the Bixby Road. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	019292.00	\$417,000 to \$487,000
Nov - 2012	<b>NORTH HAVEN, BEACH BR #3955</b> <b>Description:</b> Bridge Replacement: Beach Bridge (#3955) over Pulpit Harbor Cove. Located 0.65 of a mile southerly of the Shore Road. <b>Program Manager:</b> Richard Crawford <b>Phone:</b> 624-3420 <b>Comments:</b> -	016723.00	\$472,000 to \$539,000
Dec - 2012	<b>AUBURN, LITTLEFIELDS BR #3338</b> <b>Description:</b> Bridge Replacement: Littlefields Bridge (#3338) over the Little Androscoggin River. Located 0.10 of a mile northeasterly of Martindale Road. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	019284.00	\$2,160,000 to \$2,510,000
Dec - 2012	<b>ORIENT, SKAGROCK BR # 2772</b> <b>Description:</b> Bridge Replacement: Skagrock Bridge (#2772) over Skagrock Brook. Located 0.80 of a mile southerly of the Amity town line. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	017877.00	\$350,000 to \$402,000

## Highway Construction

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
05/02/2012	<b>SMYRNA, ROUTE 2</b> <b>Description:</b> PMRAP: Beginning 0.05 of a mile northerly of Donnelly Street and extending northerly on Route 2 for 5.23 miles to the Interstate 95	019330.00	\$775,000 to \$906,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	Southbound On-ramp. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -		
05/02/2012	<b>T1 - R5, ROUTE 2</b> <b>Description:</b> Highway Resurfacing: Beginning 1.87 miles southerly of the Silver Ridge town line and extending northerly 1.87 miles. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> Added to Schedule	018347.00	\$457,000 to \$527,000
05/09/2012	<b>TRENTON, RT 3/230 - INTERSECTI</b> <b>Description:</b> Intersection Improvements: Located at the intersection of Route 3 and Route 230. Realign intersection with Route 230 and the installation of a signal. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	015690.00	\$2,150,000 to \$2,540,000
05/16/2012	<b>CHINA / WEEKS MILLS ROAD RRI</b> <b>Description:</b> Highway Rehabilitation: Beginning at Route 32 and extending southerly 1.10 miles. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	017736.00	\$468,000 to \$550,000
05/16/2012	<b>MILO, ROUTE 6</b> <b>Description:</b> Highway Resurfacing: Beginning at Billington Road and extending northerly on Route 6 for 1.19 miles. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019187.00	\$960,000 to \$1,110,000
05/16/2012	<b>RICHMOND, ROUTE 197</b> <b>Description:</b> PMRAP: Beginning at Ridge Road and extending southerly on Route 197 for 2.83 miles to Williams Road. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019138.00	\$555,000 to \$647,000
05/23/2012	<b>ELLSWORTH, ROUTE 180 RELOCATE</b> <b>Description:</b> Elimination of Graham Lake Dam Bridge (#0463) with the roadway being relocated along the west side of the Union River connecting	010063.10	\$4,080,000 to \$4,810,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	Route 180 with Route 1A. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -		
05/23/2012	<b>WASHINGTON, RTE 220</b> <b>Description:</b> Highway Safety Improvements: Catch basin and closed system drainage repair/replacement on Route 220. Beginning at Route 105 and extending northerly on Route 220 for 0.13 of a mile to Old Union Road. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	017107.00	\$65,200 to \$76,200
05/30/2012	<b>BRUNSWICK, ROUTE 1</b> <b>Description:</b> Intersection Improvements without Signal: Located at the intersection of Route 1, Durham Road and Hillside Road. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	017241.00	\$513,000 to \$596,000
06/13/2012	<b>BIDDEFORD, ELM STREET</b> <b>Description:</b> Highway Reconstruction: Beginning at Grayson Street and extending northerly on Elm Street/Route 1 for 0.54 of a mile to Beaudoin Avenue. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	014814.00	\$2,770,000 to \$3,340,000
06/13/2012	<b>N. YARMOUTH, ROUTE 115</b> <b>Description:</b> PMRAP: Beginning at Route 115 and extending northerly on Walnut Hill Road/Route 115 for 2.37 miles. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019111.00	\$814,000 to \$970,000
07/11/2012	<b>SCARBOROUGH, DUNSTAN CORNER</b> <b>Description:</b> Intersection Improvements without Signal: Located at the intersection of Route 1, Payne Road, Pine Point Road and Broad Turn Road. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	017343.00	\$2,150,000 to \$2,520,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
07/18/2012	<p><b>SO. PORTLAND, CUMMINGS ROAD</b></p> <p><b>Description:</b> Preliminary Engineering for Future Highway Reconstruction: Beginning at Running Hill Road and extending northerly 0.73 of a mile to the Westbrook town line.</p> <p><b>Program Manager:</b> Bradford Foley</p> <p><b>Phone:</b> 624-3480</p> <p><b>Comments:</b> -</p>	019091.00	\$1,320,000 to \$1,540,000
07/25/2012	<p><b>ORONO, STILLWATER AVE &amp; FOREST</b></p> <p><b>Description:</b> Intersection Improvements without Signal: Located at the intersection of Stillwater Avenue and Forest Avenue.</p> <p><b>Program Manager:</b> Bradford Foley</p> <p><b>Phone:</b> 624-3480</p> <p><b>Comments:</b> -</p>	017261.00	\$1,140,000 to \$1,370,000
Sep - 2012	<p><b>SOUTH BERWICK: ROUTE 236</b></p> <p><b>Description:</b> Highway Mill &amp; Fill: Beginning at Main Street and extending southerly on Route 236 for 0.15 of a mile to Portland Street. Highway Reconstruction: Beginning at Main Street and extending northerly on Route 236 for 0.29 of a mile to the railroad tracks.</p> <p><b>Program Manager:</b> Bradford Foley</p> <p><b>Phone:</b> 624-3480</p> <p><b>Comments:</b> -</p>	017852.00	\$875,000 to \$1,024,000
Oct - 2012	<p><b>STANDISH, ROUTE 35 AT WHITE'S BRIDGES ROAD</b></p> <p><b>Description:</b> Intersection Improvements: Located at the intersection of Route 35 and the Whites Bridge Road.</p> <p><b>Program Manager:</b> Stephen Landry</p> <p><b>Phone:</b> 624-3620</p> <p><b>Comments:</b> -</p>	012757.00	\$400,000 to \$472,000
Dec - 2012	<p><b>BLUE HILL, RT 15 &amp; 172, &amp; BEEC</b></p> <p><b>Description:</b> Intersection Improvements: Located at the intersection of Routes 15, Route 172 and the Beech Hill Road.</p> <p><b>Program Manager:</b> Bradford Foley</p> <p><b>Phone:</b> 624-3480</p> <p><b>Comments:</b> -</p>	017258.00	\$884,000 to \$1,018,000
Dec - 2012	<p><b>AUGUSTA, I-95 EXIT 113</b></p> <p><b>Description:</b> Modify the Exit#113 interchange, and rehabilitate Old Belgrade Road, to provide northbound and southbound access westerly of Interstate 95. Contributions by the state, hospital and</p>	016313.10	\$10,130,000 to \$11,750,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	city will be revised should Maine receive Congressional designated funds. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -		
Dec - 2012	<b>YARMOUTH, EXIT 15 INTERCHANGE</b> <b>Description:</b> New Construction: Ramp improvements that will also accommodate a park and ride facility, located on Interstate 295 at Exit 15. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	011086.00	\$6,400,000 to \$7,200,000

### Highway Preservation Paving

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
05/02/2012	<b>BRUNSWICK, TOPSHAM, ROUTE 196</b> <b>Description:</b> Highway Resurfacing: Beginning at Route 1 and extending northerly on Route 196 for 1.82 miles. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019123.00	\$1,430,000 to \$1,670,000
05/02/2012	<b>BRUNSWICK, 4 RAMPS RTES 1/196</b> <b>Description:</b> Highway Resurfacing: Located at the on- and off-ramps of Route 196 and Route 1 in Brunswick. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019101.00	\$349,000 to \$406,000
05/02/2012	<b>TOPSHAM, LISBON, ROUTE 196</b> <b>Description:</b> Highway Resurfacing: Beginning 0.17 of a mile southerly of Birch Ridge Avenue and extending northerly on Route 196 for 5.49 miles. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019080.00	\$2,020,000 to \$2,310,000
05/02/2012	<b>WESTBROOK, BRIDGE STREET</b> <b>Description:</b> Highway Resurfacing: Beginning at Cumberland Street and extending northerly 0.91 of a mile to Concord River Bridge (#5531). <b>Program Manager:</b> Bradford Foley	019099.00	\$516,000 to \$607,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>Phone:</b> 624-3480 <b>Comments:</b> -		
05/02/2012	<b>WESTBROOK, EAST BRIDGE ST.</b> <b>Description:</b> Highway Resurfacing: Beginning at Methodist Road and extending easterly on East Bridge Street for 1.19 miles to Constitution Drive. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019100.00	\$668,000 to \$755,000
05/09/2012	<b>MECHANIC FALLS-POLAND, RTE 121</b> <b>Description:</b> Highway Resurfacing: Beginning at Elm, Pleasant, North Main and South Main Streets and extending southerly 3.46 miles to Hackett Mills Bridge. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	018295.00	\$758,000 to \$889,000
05/09/2012	<b>WELLS, ROUTE 1</b> <b>Description:</b> Highway Rehabilitation: Beginning at South Street and extending northerly 1.44 miles to 0.09 of a mile southerly of Port Road. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	018241.00	\$2,150,000 to \$2,440,000
05/23/2012	<b>AUGUSTA TO JEFFERSON- ROUTE 17</b> <b>Description:</b> Highway Resurfacing: Beginning 0.15 of a mile southerly of Winslow Mill Road and extending northerly on Route 17 for 12.58 miles. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019133.00	\$3,820,000 to \$4,450,000
05/23/2012	<b>BANGOR, MAINE AVENUE</b> <b>Description:</b> Highway Resurfacing: Beginning at Griffin Road and extending northerly on Maine Avenue for 0.31 of a mile to Godfrey Boulevard. <b>Program Manager:</b> Richard Crawford <b>Phone:</b> 624-3420 <b>Comments:</b> -	019203.00	\$153,000 to \$174,000
05/23/2012	<b>BANGOR, MAINE AVE</b> <b>Description:</b> From Godfrey to Roundabout at Montana Ave. Milling and overlay 2" . Grade and pave shoulders, 5 foot on one side 2 feet on the opposing side. New terminal sections to the existing guardrail	018215.00	\$273,000 to \$321,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>Program Manager:</b> Richard Crawford <b>Phone:</b> 624-3420 <b>Comments:</b> -		
06/06/2012	<b>GARDINER, ROUTE 9</b> <b>Description:</b> Highway Resurfacing: Beginning at the Gardiner-West Gardiner town line and extending easterly on Route 9 for 0.58 of a mile. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	011352.00	\$690,000 to \$794,000
06/20/2012	<b>BANGOR, HAMMOND ST., RTE 2</b> <b>Description:</b> Highway Resurfacing: Beginning at Hammond Street Extension and extending westerly on Outer Hammond Street/Route 2 for 0.33 of a mile to the Hermon town line. <b>Program Manager:</b> Richard Crawford <b>Phone:</b> 624-3420 <b>Comments:</b> -	019202.00	\$333,000 to \$373,000

### Highway Safety and Spot Improvements

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
05/02/2012	<b>KITTERY, ROUTE 1 AT ROUTE 103</b> <b>Description:</b> Intersection Improvement with Signal: Located at the intersection of Route 1 and Route 103. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -	012752.00	\$943,000 to \$1,069,000
05/02/2012	<b>ROCKLAND, ROUTE 1 @ BROADWAY</b> <b>Description:</b> Traffic Signals: Located at the intersection of Route 1 and Broadway. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -	019431.00	\$118,000 to \$138,000
05/16/2012	<b>AUGUSTA, RTE 105</b> <b>Description:</b> Strut Replacement: Located 0.47 of a mile easterly of Cony Road on Route 105. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019263.00	\$370,000 to \$428,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
05/16/2012	<p><b>OTISFIELD, GORE ROAD</b></p> <p><b>Description:</b> Signing: Install new high retroreflectivity curve warning signs and chevrons, pave shoulders through curve on the Gore Road extending westerly from Kayla Drive for 0.49 miles to Hidden Lake Road.</p> <p><b>Program Manager:</b> Stephen Landry</p> <p><b>Phone:</b> 624-3620</p> <p><b>Comments:</b> -</p>	019035.00	\$7,600 to \$8,500
05/23/2012	<p><b>GREENE, NORTH RIVER ROAD</b></p> <p><b>Description:</b> Signing: Beginning at River Road and extending northerly on North River Road for 2.22 miles.</p> <p><b>Program Manager:</b> Stephen Landry</p> <p><b>Phone:</b> 624-3620</p> <p><b>Comments:</b> -</p>	019048.00	\$113,000 to \$128,000
05/23/2012	<p><b>HALLOWELL, WINTHROP STREET</b></p> <p><b>Description:</b> Highway Safety Improvements: Catch basin and closed system drainage repair/replacement on Winthrop Street. Beginning at Spring Street and extending easterly on Winthrop Street for 0.20 of a mile to Route 201.</p> <p><b>Program Manager:</b> Bradford Foley</p> <p><b>Phone:</b> 624-3480</p> <p><b>Comments:</b> -</p>	017105.00	\$296,000 to \$345,000
05/30/2012	<p><b>GARLAND, EXETER RD (C409K)</b></p> <p><b>Description:</b> Strut Replacement: Located 0.23 of a mile northerly of the Exeter town line on Garland Exeter Road.</p> <p><b>Program Manager:</b> Bradford Foley</p> <p><b>Phone:</b> 624-3480</p> <p><b>Comments:</b> -</p>	019334.00	\$207,000 to \$234,000
05/30/2012	<p><b>MONMOUTH, INT RT 202 &amp; 132</b></p> <p><b>Description:</b> Intersection Improvements including Flashing Beacon: Located at the intersection of Route 11/202 and Route 132.</p> <p><b>Program Manager:</b> Stephen Landry</p> <p><b>Phone:</b> 624-3620</p> <p><b>Comments:</b> -</p>	019013.00	\$27,300 to \$31,600
06/06/2012	<p><b>BRUNSWICK, ROUTE 1</b></p> <p><b>Description:</b> Traffic Signals: Located at the intersection of Route 1, Pleasant Street, Church Street and Maine Street.</p> <p><b>Program Manager:</b> Stephen Landry</p>	019119.00	\$393,000 to \$455,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>Phone:</b> 624-3620 <b>Comments:</b> -		
06/06/2012	<b>GOULDSBORO, ROUTE 186 STRUT</b> <b>Description:</b> Strut Replacement: Located 0.05 of a mile southerly of Clinic Road on Route 186. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	017542.00	\$183,000 to \$218,000
06/06/2012	<b>WATERVILLE, 1ST RANGE, CHASE AV</b> <b>Description:</b> Intersection Improvements: Located at the intersection of Chase Avenue and First Rangeway. This is a Locally Administered Project (LAP). <b>Program Manager:</b> Richard Crawford <b>Phone:</b> 624-3420 <b>Comments:</b> -	015683.00	\$94,000 to \$109,000
06/13/2012	<b>ALFRED, RTE 111 @ KENNEBUNK RD</b> <b>Description:</b> Traffic Signals: Located at the intersection of Route 111 and Kennebunk Road. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -	019427.00	\$89,900 to \$101,300
06/13/2012	<b>MILO-ROUTE 11</b> <b>Description:</b> Preliminary Engineering and Right of Way for improvements at the intersection of Route 11 at High Street and Pleasant Street. <b>Program Manager:</b> Richard Crawford <b>Phone:</b> 624-3420 <b>Comments:</b> -	017598.00	\$336,000 to \$385,000
06/13/2012	<b>WOOLWICH, RTE 128</b> <b>Description:</b> Strut Replacement: Located 0.78 of a mile easterly of Brushwood Road on Route 128. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019144.00	\$237,000 to \$269,000
06/20/2012	<b>BANGOR, INT MALL ENTRANCE</b> <b>Description:</b> Signing: Located at the intersection of Stillwater Avenue and the Bangor Mall Entrance. <b>Program Manager:</b> Richard Crawford <b>Phone:</b> 624-3420 <b>Comments:</b> -	019022.00	\$23,500 to \$27,400
06/20/2012	<b>MILLINOCKET, RTE. 11</b>	019065.00	\$69,400 to

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<p><b>Description:</b> Intersection Improvements: Located at the intersection of Route 11 and Katahdin Avenue.</p> <p><b>Program Manager:</b> Stephen Landry</p> <p><b>Phone:</b> 624-3620</p> <p><b>Comments:</b> -</p>		\$78,900
06/20/2012	<p><b>PARIS, ROUTE 119</b></p> <p><b>Description:</b> Strut Replacement: Located 0.69 of a mile northerly of the Halls Pond Road on Route 119.</p> <p><b>Program Manager:</b> Bradford Foley</p> <p><b>Phone:</b> 624-3480</p> <p><b>Comments:</b> -</p>	017536.00	\$321,000 to \$369,000
06/20/2012	<p><b>YARMOUTH, I-295 NB</b></p> <p><b>Description:</b> Slope Stabilization: Located 0.75 of a mile northerly of the Route 1 overpass and extending northerly on Interstate 295 northbound for 0.25 of a mile.</p> <p><b>Program Manager:</b> Bradford Foley</p> <p><b>Phone:</b> 624-3480</p> <p><b>Comments:</b> -</p>	019108.00	\$487,000 to \$575,000
06/27/2012	<p><b>BELGRADE, CASTLE ISLAND</b></p> <p><b>Description:</b> Strut Replacement: Located 1.18 miles easterly of the Rome town line on Castle Island Road.</p> <p><b>Program Manager:</b> Bradford Foley</p> <p><b>Phone:</b> 624-3480</p> <p><b>Comments:</b> -</p>	019265.00	\$127,000 to \$145,000
06/27/2012	<p><b>NEWBURGH - ROUTE 69 AND ROUTE 9</b></p> <p><b>Description:</b> Intersection Improvements without Signal: Located at the intersection of Route 9 and Route 69. Increase the sight distance and visibility at the intersection.</p> <p><b>Program Manager:</b> Bradford Foley</p> <p><b>Phone:</b> 624-3480</p> <p><b>Comments:</b> -</p>	017257.00	\$159,000 to \$189,000
06/27/2012	<p><b>SOUTH BERWICK, RTE 101, STRUT</b></p> <p><b>Description:</b> Strut Replacement: Located at the Eliot-South Berwick town line on Route 101.</p> <p><b>Program Manager:</b> Bradford Foley</p> <p><b>Phone:</b> 624-3480</p> <p><b>Comments:</b> -</p>	019118.00	\$369,000 to \$438,000
07/18/2012	<p><b>FARMINGTON, HIGH ST &amp; MAPLE AV</b></p> <p><b>Description:</b> Intersection Improvements: Located at the Intersection of High Street and Maple Avenue.</p>	019018.00	\$15,400 to \$18,600

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -		
07/18/2012	<b>PORTLAND, PARK AVENUE</b> <b>Description:</b> Bicycle-Pedestrian Safety Improvements: Beginning at Saint John Street and extending easterly 0.34 of a mile to Deering Avenue. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -	019428.00	\$202,000 to \$234,000
07/25/2012	<b>SEBEC, ROUTE 6</b> <b>Description:</b> Strut Replacement: Located 1.28 miles easterly of the Dover-Foxcroft town line on Route 6. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	016839.00	\$255,000 to \$308,000
Aug - 2012	<b>AUBURN, MINOT AVENUE ROTARY</b> <b>Description:</b> Design and installation of road guide signs for the Minot avenue rotary <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> Added to Schedule	011599.10	\$397,000 to \$460,000
Aug - 2012	<b>MACHIASPORT, PORT ROAD (D765J)</b> <b>Description:</b> Strut Replacement: Located 0.50 of a mile easterly of the Clarks Point Road on Port Road. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	019195.00	\$164,000 to \$187,000
Aug - 2012	<b>PORTLAND, ST. JOHN STREET</b> <b>Description:</b> Bicycle-Pedestrian Safety Improvements: Beginning at Congress Street and extending on Saint John Street for 0.17 of a mile to Park Avenue. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -	019430.00	\$411,000 to \$492,000
Aug - 2012	<b>FORT KENT RTE 161</b> <b>Description:</b> Strut Improvement: Located 0.02 of a mile northerly of Village Road on Route 161. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480	019246.00	\$147,000 to \$176,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>Comments: -</b>		
Aug - 2012	<b>TRENTON, ROUTE 230 STRUT</b> <b>Description:</b> Strut Replacement: Located in Trenton 2.69 miles south of the Ellsworth town line. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments: -</b>	019340.00	\$246,000 to \$289,000
Aug - 2012	<b>BANGOR, ROUTE 15 &amp; I-95 SB RAMPS</b> <b>Description:</b> Ramp Improvements: Located on Broadway at the intersection of Route 15 and Interstate 95 southbound ramps. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments: -</b>	019216.00	\$150,000 to \$171,000
Aug - 2012	<b>AUGUSTA, EASTERN AVE &amp; HOSPITAL</b> <b>Description:</b> Intersection Improvements: Located at the intersection of Eastern Avenue and Hospital Street. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments: -</b>	019009.00	\$23,600 to \$26,400
Aug - 2012	<b>VAN BUREN, RTE. 1</b> <b>Description:</b> Drainage Improvements: Located 0.02 of a mile northerly of Saint Francis Street on Main Street/Route 1. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments: -</b>	019229.00	\$111,000 to \$127,000
Sep - 2012	<b>KITTERY, ROUTE 236 &amp; STEVENSON ROAD</b> <b>Description:</b> Traffic Signals: Located at the intersection of Route 236 and Stevenson Road. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments: -</b>	019085.00	\$14,600 to \$17,600
Oct - 2012	<b>FAIRFIELD, I-95 EXIT 132</b> <b>Description:</b> Lighting: Located on Interstate 95 at Exit #132 in Fairfield. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments: -</b>	017782.00	\$253,000 to \$289,000
Oct - 2012	<b>STATEWIDE, INTERSTATE WIM</b> <b>Description:</b> Weigh in Motion (WIM): Statewide	019444.00	\$463,000 to \$529,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	installation of WIM's on the Interstate System. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -		
Oct - 2012	<b>STATEWIDE, NON INTERSTATE WIM</b> <b>Description:</b> Weigh In Motion (WIM): Statewide installation of WIM's on Non-Interstate highways. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -	019445.00	\$264,000 to \$305,000
Oct - 2012	<b>WOODSTOCK, ROUTE 232</b> <b>Description:</b> Strut Replacement: Located 0.98 of a mile northerly of Route 26. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	017538.00	\$93,000 to \$108,000
Oct - 2012	<b>BRUNSWICK, ROUTE 1 AT PLEASANT</b> <b>Description:</b> Intersection Improvements: Located at the western intersection of Route 1 and Pleasant Street. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -	019120.00	\$310,000 to \$353,000
Oct - 2012	<b>STOCKTON SPRINGS, MAIN STREET</b> <b>Description:</b> Highway Safety Improvements: Catch basin and closed system drainage repair/replacement on Main Street. Beginning at Route 1 and extending northerly on Main Street for 0.67 of a mile to the Cape Jellison Road. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	017106.00	\$368,000 to \$436,000
Nov - 2012	<b>FRANKFORT LOGGIN ROAD STRUT</b> <b>Description:</b> Strut Replacement: Located 0.48 of a mile easterly of the Searsport Road on Loggin Road. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	017532.00	\$216,000 to \$242,000
Nov - 2012	<b>LEWISTON, ROUTE 126</b> <b>Description:</b> Traffic Signal Improvements: Beginning at Main Street and extending northerly 3.15 miles to Pond Road. <b>Program Manager:</b> Stephen Landry	019007.00	\$473,000 to \$560,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>Phone:</b> 624-3620 <b>Comments:</b> Added to Schedule		

## Multimodal

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
05/02/2012	<b>BANGOR, BIG</b> <b>Description:</b> Fiscal Year 2011 BIG Grant for Bangor. <b>Program Manager:</b> Richard Crawford <b>Phone:</b> 624-3420 <b>Comments:</b> -	018075.00	\$91,800 to \$106,000
05/16/2012	<b>BRUNSWICK-PED SAFETY</b> <b>Description:</b> Pedestrian Activated Safety Flashers: Located on Route 1 near the pedestrian bridge. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -	019383.00	\$13,600 to \$15,800
06/06/2012	<b>GARDINER, ROUTE 126 SIDEWALKS</b> <b>Description:</b> New Sidewalk Construction: Beginning at the West Hill Road, along Route 126, to the Middle School, and on the West Hill Road, from Route 126, to Ash Street. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	017520.00	\$277,000 to \$329,000
07/04/2012	<b>SACO-SIDEWALKS</b> <b>Description:</b> Sidewalks on Washington Street and school zone flashing lights. <b>Program Manager:</b> Richard Crawford <b>Phone:</b> 624-3420 <b>Comments:</b> -	017603.00	\$26,700 to \$31,200
07/04/2012	<b>TOPSHAM, PED BIKE TRAIL</b> <b>Description:</b> New Construction: Construction of an off-road bicycle and pedestrian facility along the Androscoggin River which will connect the Pedestrian Swinging Bridge to an existing sidewalk on Summer Street. Project will include 100' of new sidewalk. <b>Program Manager:</b> Richard Crawford <b>Phone:</b> 624-3420	017471.00	\$95,000 to \$110,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>Comments: -</b>		
07/11/2012	<b>LEWISTON, E. AVENUE SIDEWALK</b> <b>Description:</b> Remove existing bituminous curb and sidewalk and reconstruct 4,400 ft of new sidewalk with bituminous curb. Beginning at Montello Street and extending southwesterly 0.82 of a mile to Sabattus Street. <b>Program Manager:</b> Richard Crawford <b>Phone:</b> 624-3420 <b>Comments: -</b>	018204.00	\$252,000 to \$304,000
07/11/2012	<b>LISBON, BIKE PED TRAIL</b> <b>Description:</b> New Construction: Bicycle and pedestrian safety facility: Connecting Paper Mill Trail toward downtown Lisbon. <b>Program Manager:</b> Richard Crawford <b>Phone:</b> 624-3420 <b>Comments: -</b>	017468.00	\$1,280,000 to \$1,440,000
07/25/2012	<b>CARIBOU, SIDEWALKS</b> <b>Description:</b> New Construction: Sidewalk installed on North Main Street, connecting through the roundabout into the hospital sidewalks. <b>Program Manager:</b> Richard Crawford <b>Phone:</b> 624-3420 <b>Comments: -</b>	017483.00	\$226,000 to \$254,000
Aug - 2012	<b>AUBURN, LEW.-AUB. RL RECONSTR.</b> <b>Description:</b> Purchase, design, and construct a portion of rail line for future passenger service to Lewiston and Auburn on the Lewiston Auburn Railroad Line near the Auburn Airport. <b>Program Manager:</b> Richard Crawford <b>Phone:</b> 624-3420 <b>Comments: -</b>	017936.00	\$4,530,700 to \$5,300,000
Aug - 2012	<b>BELFAST-BIKE/PEDESTIAN TRAIL</b> <b>Description:</b> Bicycle and Pedestrian Trail: 10-12 foot wide paved trail approximately 0.75 of a mile in length, from the Belfast Pedestrian Bridge, along the waterfront and connecting through downtown to the boathouse at Steamboat Landing. <b>Program Manager:</b> Richard Crawford <b>Phone:</b> 624-3420 <b>Comments: -</b>	017602.00	\$292,000 to \$331,000
Sep - 2012	<b>SANFORD SAFE ROUTE 08</b> <b>Description:</b> Safe Routes to School Bicycle/Pedestrian Improvements: Construction of	016346.00	\$41,300 to \$45,900

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	bicycle lanes, pedestrian crossing signals and bicycle racks in Sanford. <b>Program Manager:</b> Richard Crawford <b>Phone:</b> 624-3420 <b>Comments:</b> -		
Oct - 2012	<b>STOCKTON SPRINGS SAFE ROUTES</b> <b>Description:</b> Safe Routes to School Bicycle/Pedestrian Improvements: New and upgraded sidewalks on Main Street, from Route 1 to the Health Center on the Cape Jellison Road. New sidewalks on Main Street and Church Street. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	016350.00	\$141,000 to \$163,000
Dec - 2012	<b>BIG TIER II - KITTERY</b> <b>Description:</b> Construction of a new pier, gangway and floating dock system in Pepperell Cove. <b>Program Manager:</b> Richard Crawford <b>Phone:</b> 624-3420 <b>Comments:</b> -	018144.00	\$220,000 to \$267,000
Dec - 2012	<b>YARMOUTH, PARK AND RIDE</b> <b>Description:</b> Park and Ride Facility: Construction of a Park and Ride facility in conjunction with the Interstate 295 interchange project at Exit 15. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	017490.00	\$1,270,000 to \$1,460,000