

	WEEK 0		WEEK 1							WEEK 2							WEEK 3						
	Fri	Sat	Sun	Mon	Tues	Wed	Thurs	Fri	Sat	Sun	Mon	Tues	Wed	Thurs	Fri	Sat	Sun	Mon	Tues	Wed	Thurs	Fri	Sat
ACTIVITY DESCRIPTION	10/27/2017	10/28/2017	10/29/2017	10/30/2017	10/31/2017	11/1/2017	11/2/2017	11/3/2017	11/4/2017	11/5/2017	11/6/2017	11/7/2017	11/8/2017	11/9/2017	11/10/2017	11/11/2017	11/12/2017	11/13/2017	11/14/2017	11/15/2017	11/16/2017	11/17/2017	11/18/2017
ELECTRICAL																							
START UP/FUNCTIONAL TESTING																							
PULL WIRE KITTERY VEH/RR APPROACH CONDUIT																							
SET REMAINDER OF PORTSMOUTH STREET LIGHTS																							
TERMINATE APPROACH MAINT LIGHTS/RECPT																							
PULL KITTERY TOWER WIRE																							
TERMINATE KITTERY TOWER LIGHTS																							
VEHICLE CURBS ME																							
FORM VEHICLE LIGHT BUMPOUTS / CURB	PLACE			PLACE		PLACE		PLACE			PLACE		PLACE		PLACE								
FORM VEHICLE LIGHT BUMPOUTS / CURB	PLACE			PLACE		PLACE		PLACE			PLACE		PLACE		PLACE								
RAILROAD CURBS NH																							
FORM RAILROAD ACCESS HATCHES						PLACE																	
TENSION ACCESS HATCHES																							
FORM RAILROAD CURBS											PLACE	PLACE											
POUR BACK TRANSVERSE TENDON POCKETS																							
RAILROAD CURBS ME																							
FORM RAILROAD ACCESS HATCHES																		PLACE					
TENSION ACCESS HATCHES																							
FORM RAILROAD CURBS																				PLACE	PLACE		
POUR BACK TRANSVERSE TENDON POCKETS																							
EXPANSION JOINTS																							
INSTALL SLIDE PLATES 1V EXPANSION JOINT	PLACE			STRIP																			
INSTALL ABUTMENT 2V APPROACH FINGER									PLACE						STRIP								
INSTALL SLIDE PLATES 2V EXPANSION JOINT													PLACE										
INSTALL PT10 FINGER JOINT	PLACE														STRIP								
PREP & INSTALL PT10 FINGER JOINT TO LIFT SPAN																							
PREP & INSTALL PT9 FINGER JOINT TO LIFT SPAN																							
BARRIER GATE / TRANSITION BARRIERS / MISC																							
PLACE BARRIER GATE PAD	PLACE			STRIP																		STRIP	
FORM & PLACE EXTENUATOR BARRIER	PLACE			STRIP																			
INSTALL PT10 BARRIER GATE						PLACE														STRIP			
INSTALL HEAT TRACE BARRIER GATE RECEIVER																							
FORM & PLACE BARRIER GATE RECEIVER								PLACE										PLACE					
FORM AND PLACE PT9 TRANSITION BARRIER																				PLACE			
FORM AND PLACE PT9 BARRIER GATE RECEIVER																				PLACE			
PORTSMOUTH APPROACH																							
PREP FOR MEMBRANE																							
APPLY MEMBRANE																							
PAVE																							
INSTALL SIGNS																							
KITTERY APPROACH																							
INSTALL TRAFFIC LIGHTS & MAST ARM																							
PREP FOR MEMBRANE																							
APPLY MEMBRANE																							
INSTALL SIGNS																							
PROTECTIVE COATING																							
APPLY PROTECTIVE COATING PORTSMOUTH																							
APPLY PROTECTIVE COATING KITTERY																							
PT9 & PT10																							
CLEAN UP / POINT & PATCH - TOP TO BOTTOM																							
MACHINERY ROOM HATCHES																							
MACHINERY ROOM ROOF CURBS																							
BILCO HATCHES																							

	WEEK 0		WEEK 1							WEEK 2							WEEK 3						
	Fri	Sat	Sun	Mon	Tues	Wed	Thurs	Fri	Sat	Sun	Mon	Tues	Wed	Thurs	Fri	Sat	Sun	Mon	Tues	Wed	Thurs	Fri	Sat
ACTIVITY DESCRIPTION	10/27/2017	10/28/2017	10/29/2017	10/30/2017	10/31/2017	11/1/2017	11/2/2017	11/3/2017	11/4/2017	11/5/2017	11/6/2017	11/7/2017	11/8/2017	11/9/2017	11/10/2017	11/11/2017	11/12/2017	11/13/2017	11/14/2017	11/15/2017	11/16/2017	11/17/2017	11/18/2017
TOWER CAP CURBS																							
INSTALL SHEAVE HOODS																							
INSTALL CLEARANCE GAUGE																							
GREASE ROPES & CTWT GUIDES																							
DOOR LINTELS																							
CONTROL ROOM																							
INSTALL SUSPENDE CEILING																							
FINISH PLUMBING/MECHANICAL/HVAC																							
FINAL PAINT																							
LIFT SPAN																							
TEST LIFTS																							
STRIP CURBS/OVERHANG																							
INSTALL GUARDRAIL																							
ADJUST GUIDES & CENTERING DEVICES																							
REMOVE SHORING																							
BOAT RAMP																							
INSTALL GUIDE PILE																							
STAIN & POINT / PATCH TOWERS																							
STAIN & POINT / PATCH																							
GROUTING CREW (DAY)																							
GROUT MANHOLE TENDON FINGER JOINT ACCESS HATCH																							
PAINT WATERPROOFING GROUT CAPS PORTSMOUTH RR																							