

# SEAWATER ACCESS PIPING INSTALLATION TIMELINE

2019				2020			
September	October	November	December	January	February	March	April
Upland Seawater Piping							
including: Route 1 bypass Pipes beneath Rte. 1 Pipes back to pump station Pipes to shoreline		Mudflat zone					
			Submerged & Buried zone				
				Exposed on Seafloor zone			
						Resorations, Demob	
Final MEP design							
Pump station Building space for Seawater system							
				Seawater Mechanical/Electrical systems			