
MaineDOT Utility Task Force Meeting 
March 26, 2015 

MaineDOT Conference Room 216 
Chair:  Mike Moreau 

 
 

Attendees:  See list at end of document. 
 
Agenda:  NEW - 2015 Project Advertise Schedule and 2016-2017 Project Info. –
Questions? Finding Information?; Update from Gas Expansion Impacts “Best Practices” 
Sub-committee- Legislative Initiative; Update of MPUC Notice of Inquiry Regarding 
Facilities Separation Requirements; Utility Betterment/Construction Plans – Request 
available Plan Information; Letter 1’s – more timely responses. RECURRING ITEMS- 
Construction Lessons Learned (Manhole Ring Inserts for Raising Grade – MDOT 
Policy); Open Forum/Other 
 
Mike Moreau opened the meeting by welcoming all to the meeting and asking for 
introductions to be done; including welcoming  
 
 
2015 Project Advertise Schedule and 2016-2017 Project Info. –Questions? Finding 
Information 

 No comments from the group.  If you have any questions with the information 
shared, please ask. 
 
 

Update from Gas Expansion Impacts “Best Practices” Sub-Committee- 
Legislative Initiative – Jeff McNelly, Maine Water Utility Association 

 Jeff was not able to make it today as he is at the Legislature 
 A summary of the initiative (handout) was discussed based on the information 

provided by Jeff.  MaineDOT is simply sharing the information with utilities – you 
can look up LD1124 for further updates. 

 The initiative would establish notification, offset and construction requirements for 
gas utilities adjacent to water-sewer utilities. 

o 6’ horizontal offset with utility and gas 
o 2’ offset vertical offset from any other utility 
o angle of crossing as close to 90º as possible 
o Non-conductive marking tape and tracer wire 
o Notification of when current is applied to avoid sacrificial corrosion of of 

other facilities in the vicinity 
o More collaboration - Utilities need to be working together. 

 #1 focus is Underground – Water/Sewer – includes poles or not?  Not at this time 
but could change. 

o Aerial utilities may want to address also – still a work in process.  
 
 
Update of MPUC Notice of Inquiry Regarding Facilities Separation Requirements 
– Gary Kenny 

 Document shared for comment in October 2014 – many comments were 
received including the submittal of plans. 



 Findings of comments were being compiled Mid-March and information Order 
should be available soon 

 Chapter 420 Safety Standards Natural Gas and Liquified Natural Gas Operators 
Rulemaking Docket # 2015-00061 on-going 

 Some areas of concern are not in PUCs area of control (e.g. offsets from other 
utilities).  Title 35-A,  Chapter 45 is overall Maine law regarding Natural Gas 
Pipeline Utilities 

 Maine PUC Chapter 420 Rules, needs clarification and technology revision  to 
conform to law and address current issues: 

o All documents submitted to PUC need to be signed by PE 
o Language on ‘Accommodating’ and notifications 
o Operator Quals etc 

 
 
Utility Betterment/Construction Plans – Request Available Plan Information 

 This will become a regular feature of each Task Force meeting 
 The sooner the Department knows about betterment plans, the easier it is to 

accommodate in our design if we have a project in the betterment area. 
 Betterment/construction plan information will be shared with MaineDOT capital 

projects committee – checking for any early overlapping project areas 
 Road design will take Utility upgrades into consideration to avoid conflicts:  what 

kind? where? etc  
 
SO:  Are there any Betterment Plans in the pipeline?  If so, please share with 
MaineDOT.  None presented today 
 

Recent Examples: 
- Bangor Gas shared – Detail Program in Lincoln Area – facilitated coordination 

with our project 
- Received Woodard & Curran Plans recently (Lincolnville) which will be share 

with Planning.  The Department has an active project over essentially all of 
the betterment area 

 
 
Letter 1’s – Need More Timely Responses 

 Request from Utility Coordinator – the earlier we receive information back from 
the Utilities the better chance to reduce impacts to the Utilities. 

 Your contact information – if not correct, please update with us; helps others 
within MaineDOT make contact with you reducing any delays. 

 Contact person needs to have knowledge of system;  R/W person may know 
where the facilities are but may not know the flexibility or restrictions of impacting 
it during construction 

 We need the questions answered – what is involved?  Underground utilities? 
Above ground utilities? Underground conflicts may need to be addressed sooner 
than above ground issues. 

 Project Design can accommodate Utility upgrades during our work if we know 
early enough in the process. 

 Personnel changes need to be relayed to MaineDOT to keep the Utility Database 
current. 



 MDOT makes several attempts to receive your comments- if we receive no 
comments we have to assume you are OK with what has been shared and we 
continue with the design shared. 

 If late or no response, the utility may have to move their facilities and may be 
responsible for schedule or delay claims 

Q – LAP Projects – do they have access to the database?  No.  The Utility web page 
has a pdf report of all Database contacts by Town; updated periodically.  Consultants 
handling LAP Project may sometimes work with Derrick and Rick with Utility concerns. 

 Project list are available on the Web Page – data pulled from the Utility Database 
 LAP Training Sessions are conducted every 6 months.  Utility Coordination is 

part of the training. 
 Consultants have less experience with the process so questions may be wide 

ranging 
o Comment – Utility Coordinators do good job communicating with the 

Consultants/ Designers/Utilties. 
 
 
Recurring Items:  Construction lessons Learned: 

 Manhole Ring Inserts – issue material composite/not holding up over the 
construction season or a winter season, causing the potential for the covers to 
open. 

 MaineDOT is working on Developing a Policy on “Criteria for Raising Manholes 
for Paving Projects”.  

o Depending on depth of paving, may require all manholes to be adjusted 
on some Projects and none on others 

o Standard Specifications do not allow for the composite material being 
used but the Department has been allowing. You may see this change. 

Q – Once Policy is approved – will it be optional?  Still use brick and mortar? The policy 
will not be optional, but, brick and mortar supporting metal frame is always best option.  
See policy (when shared) for otherwise. 
 
Open Forum/Other Business 

 Believe we/Utilities are ready for the coming season and hoping for the best. 
 No other comments 

 
 
Hard copies of Utility Accommodations Rules are available back table – please help 
yourselves. 
 
 
Thank you for coming and being involved.  Meeting Adjourned 
 
 
 
 
Minutes by  
SWood 
5/19/15 
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