

MaineDOT 2016 Construction Advertisement Plan

Last revised: 1/19/2016

This is MaineDOT's bid advertisement plan for capital projects to be advertised during the 2016 calendar year.

MaineDOT intends to publish this plan annually in January. It appears below sorted by Work Type and Planned Advertise Date. Once posted online, this document will provide a static snapshot of MaineDOT's original plan, except as noted below.

In years in which major funding components of MaineDOT's capital program are being debated, partial plans or mid-year alterations may be required. Such years could include odd numbered years during which state budgets and bonding levels are typically decided, and years in which federal transportation authorization bills are pending.

This Plan is to be distinguished from the [Current Construction Advertisement Schedule](#), which is a separate dynamic document updated online each Monday. The current schedule will reflect changes caused by such factors as cash flow, bid prices, local and public input, and design and permitting.

Bridge Construction

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|---|----------------------------|------------------------|
| | CAMDEN, BAKERY BRIDGE #2981 | | |
| 02/17/2016 | Description: Bakery Bridge (#2981) over Megunticook River. Located 0.03 of a mile northwest of Mechanic Street. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 020491.00 | \$1,300,000 |
| | BATH-BRUNSWICK, NEW MEADOWS BR | | |
| 03/02/2016 | Description: New Meadows #2 Bridge (#2604) over New Meadows River. Located on the Bath - Brunswick town line. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 020478.00 | \$1,300,000 |
| | STOCKHOLM, MADAWASKA BR #5160 | | |
| 03/02/2016 | Description: Madawaska Bridge (#5160) over Little Madawaska River. Located 0.03 of a mile north of Lake Street. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 019318.00 | \$1,600,000 |

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|---|----------------------------|------------------------|
| | MEDDYBEMPS, MEDDYBEMP BR #3736 | | |
| 03/09/2016 | Description: Meddybemps Bridge (#3736) over Denny's River. Located 0.23 of a mile northeast of Green Hill Road. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 020506.00 | \$1,800,000 |
| | HAYNESVILLE, BR # 5623 | | |
| 03/16/2016 | Description: Haynesville Bridge (#5623) over Mattawamkeag River. Located 0.30 of a mile northeast of Danforth Road. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 020509.00 | \$2,400,000 |
| | MARIAVILLE, GOODWIN BR #3562 | | |
| 03/16/2016 | Description: Goodwin Bridge (#3562) over West Branch Union River. Located 0.02 of a mile northeast of River Road. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 020496.00 | \$2,600,000 |
| | NAPLES, CROCKETT BR #2199 | | |
| 04/13/2016 | Description: Crockett Bridge (#2199) over Muddy River. Located 0.28 of a mile east of Burnell Road. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 020466.00 | \$1,600,000 |
| | WATERBORO-LIMERICK, STIMSON | | |
| 05/04/2016 | Description: Stinson Bridge (#2807) over Little Ossipee River. Located on the Limerick - Waterboro town line. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 020476.00 | \$2,700,000 |

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|--|----------------------------|------------------------|
| | MILFORD, LOWER TRESTLE BR#3535 | | |
| June | Description: Lower Trestle Bridge (#3535) over Sunkhaze Stream/River Overflow. Located 1.25 miles south of French Settlement Road. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 019312.00 | \$2,900,000 |
| | MILFORD, SUNKHAZE BR #2825 | | |
| June | Description: Sunkhaze Bridge (#2825) over Sunkhaze Stream/River Overflow. Located 1.50 miles north of Grove Street. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 020505.00 | \$2,600,000 |
| | KENNEBUNK-K'PORT, MJL BR #2230 | | |
| June | Description: Mathew J. Lanigan Bridge (#2230) over Kennebunk River. Located on the Kennebunk - Kennebunkport town line. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 022504.00 | \$2,700,000 |
| | LOWELL, PASSADUMKEAG BR #3527 | | |
| June | Description: Passadumkeag Bridge (#3527) over Passadumkeag Stream. Located 1.43 miles north of the Summit Twp town line. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 018930.00 | \$100,000 |
| | N HAVEN, PULPIT HARBOR BR#2692 | | |
| June | Description: Pulpit Harbor Bridge (#2692) over Mill Stream. Located 0.10 of a mile north of Middle Road. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 017876.00 | \$2,400,000 |

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|---|----------------------------|------------------------|
| | MARIAVILLE, TNNRY BRK BR #0455 | | |
| July | Description: Tannery Brook Bridge (#0455) over Tannery Brook. Located 0.60 of a mile south of Route 181. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 022631.00 | \$500,000 |
| | TREMONT, CLARK BR #3663 | | |
| August | Description: Clark Bridge (#3663) over Marshall Brook. Located 0.14 of a mile northwest of Flat Iron Road. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 019305.00 | \$1,700,000 |
| | PERU-MEXICO, ANDRO RIV BR 2019 | | |
| August | Description: Androscoggin River Bridge (#2019) over Androscoggin River. Located on Peru - Mexico town line. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 018498.00 | \$10,900,000 |
| | BROWNVILLE, BRVILE JCT BR 3222 | | |
| November | Description: Brownville Junction Bridge (#3222) over Pleasant River. Located 0.03 of a mile northeast of Railroad Avenue. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 020503.00 | \$3,500,000 |
| | ANDOVER, BRICKETT BR #3996 | | |
| November | Description: Brickett Bridge (#3996) over West Branch Ellis River. Located 0.30 of a mile north of Route 5. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 022619.00 | \$2,000,000 |

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|---|----------------------------|------------------------|
| November | KENNEBUNK-ARUNDEL, BARTLETT BR #2041 Description: Bartlett Bridge (#2041) over the Kennebunk River. Located on the Kennebunk - Arundel town line. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 020468.00 | \$2,300,000 |
| November | PERHAM, SPAULDING BR #3814 Description: Spaulding Bridge (#3814) over Salmon Brook. Located 0.60 of a mile west of Salmon Lake Road. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 022635.00 | \$1,000,000 |
| December | ALTON, TANNERY BRIDGE #5100 Description: Tannery Bridge (#5100) over Dead Stream. Located 0.20 of a mile east of Gerry Lane. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 017866.00 | \$660,000 |
| December | GORHAM,DEGUIO MILL #3762 Description: Deguio Mill Bridge (#3762) over Little River. Located 0.23 of a mile south of Acorn Street. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 015605.00 | \$1,800,000 |
| December | PITTSFIELD, I-95 NB BR #5988 Description: I-95 NB/MCRR Bridge (#5988) over the abandoned MCRR (no tracks). Located 0.03 of a mile southwest of Route 152. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 022628.00 | \$1,000,000 |

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|--|----------------------------|------------------------|
| | S THOMASTON, WESKEAG BR #2425 | | |
| December | Description: Weskeag Bridge (#2425) over Weskeag River. Located 0.04 of a mile west of Elm Street. This project includes a new sidewalk on the Bridge. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 020485.00 | \$1,500,000 |
| | LOVELL, GERRY BR (# 5630) | | |
| December | Description: Gerry Bridge (#5630) over Kezar River. Located 0.13 of a mile east of Route 5. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 018740.00 | \$450,000 |
| | PITTSFIELD, I95 NB BR # 5987 | | |
| December | Description: I-95 NB/Route 152 Bridge (#5987) over Route 152. Located 1.16 miles north of Somerset Avenue. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 022640.00 | \$1,300,000 |
| | PITTSFIELD, I95 NB BR #5990 | | |
| December | Description: I-95 NB/Seabasticook River Bridge (#5990) over Seabasticook River. Located 0.16 of a mile northeast of Route 152. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 022622.00 | \$1,500,000 |
| | TA R7 WELS, SCHOODIC BR #2747 | | |
| December | Description: Schoodic Bridge (#2747) over Dolby Flowage. Located 0.15 of a mile east of Millinocket town line. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 022636.00 | \$1,500,000 |

Bridges Other

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|---|----------------------------|------------------------|
| | BRUNSWICK, ANDRO RV BR # 6268 | | |
| 02/17/2016 | Description: I-295/Androscoggin River Bridge (#6268) over the Androscoggin River. Located at the Brunswick-Topsham town line. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 018729.00 | \$1,300,000 |
| | TOPSHAM ANDROSCOGGIN BR #1510 | | |
| 02/17/2016 | Description: I-295 SB/Androscoggin River Bridge (#1510) over Androscoggin River. Located at the Topsham - Brunswick town line. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 016874.00 | \$1,300,000 |
| | TOPSHAM, I 295 BRIDGE #6269 | | |
| 02/17/2016 | Description: Interstate 295 Bridge (#6269) over River Road. Located 0.11 of a mile north of the Brunswick town line. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 018931.00 | \$300,000 |
| | TOPSHAM, I 295 NB BRIDGE #6270 | | |
| 02/17/2016 | Description: Interstate 295 NB Bridge (#6270) over Maine Central Railroad. Located 0.38 of a mile north of the Brunswick town line. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 018934.00 | \$300,000 |
| | TOPSHAM, I 295 SB #1512 | | |
| 02/17/2016 | Description: Interstate 295 SB Bridge (#1512). Located 0.39 of a mile north of the Brunswick town line. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 018933.00 | \$300,000 |

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|--|----------------------------|------------------------|
| | TOPSHAM, I 295 SB BRIDGE #1511 | | |
| 02/17/2016 | Description: Interstate 295 SB Bridge (#1511) over River Road. Located 0.11 of a mile north of the Brunswick town line. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 018932.00 | \$300,000 |
| | PITTSFIELD-BENTON, I-95 SB BR | | |
| 03/09/2016 | Description: I-95 SB/Webb Road Bridge (#1449) in Pittsfield; I-95 SB/Hinkley Road Bridge (#1454) in Clinton; I-95 SB/River Road Bridge (#1455) in Benton. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 022609.00 | \$100,000 |
| | OXBOW PLT UMCOLCUS STR BR#2877 | | |
| 03/16/2016 | Description: Umcolcus Stream Bridge (#2877) over Umcolcus Stream. Located 4.50 miles west of River Road. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 017880.00 | \$770,000 |
| | ISLAND FALLS, I-95 SB BRIDGES | | |
| 03/23/2016 | Description: I-95 SB/B&ARR & Patten Road Bridge (#6176); I-95 SB/Fish Stream & Bog Brook Road Bridge (#6177); I-95 SB/West Branch Mattawamkeag River Bridge (#6178); Route 159/I-95 Bridge (#6175); Route 159/West Branch Mattawamkeag River Bridge (#6163). Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 022633.00 | \$630,000 |
| | BRUNSWICK, DURHAM RD BR #6287 | | |
| 03/30/2016 | Description: Durham Road Bridge (#6287) over Durham Road. Located 0.66 of a mile north of Interstate 295 SB. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 018940.00 | \$300,000 |

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|---|----------------------------|------------------------|
| | BRUNSWICK, I-295 RMP BR #1142 | | |
| 03/30/2016 | Description: Interstate 295 SB Off Ramp Bridge (#1142). Located 0.48 of a mile north of the Durham Road. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 018937.00 | \$400,000 |
| | BRUNSWICK, US 1 SB RMP BR#6286 | | |
| 03/30/2016 | Description: Route 1 Ramp Bridge (#6286) over Interstate 295. Located 0.50 of a mile north of Interstate 295 Exit 28. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 016854.00 | \$700,000 |
| | TOPSHAM, ROUTE 196 BR #6307 | | |
| 03/30/2016 | Description: Route 196 Bridge (#6307) over Interstate 295. Located 0.36 of a mile north of Mallett Drive. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 018938.00 | \$1,000,000 |
| | TOPSHAM, RT 201/ I295 BR #6308 | | |
| 03/30/2016 | Description: Route 201 Bridge (#6308) over Interstate 295. Located 0.22 of a mile north of the Old Augusta Road. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 016873.00 | \$700,000 |
| | CONNOR TWP, HLFWY BRK BR #2344 | | |
| 04/13/2016 | Description: Halfway Brook Bridge (#2344) over Halfway Brook. Located 0.10 of a mile north of Jemtland Road. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 020507.00 | \$250,000 |

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|---|----------------------------|------------------------|
| | BANGOR, I-95/KENDUSKEAG (#5791) | | |
| 04/27/2016 | Description: I-95/Kenduskeag Stream Bridge (#5791) over Kenduskeag Stream and Valley Avenue. Located 0.25 of a mile north of Ohio Street. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 018723.00 | \$250,000 |
| | BIDDEFORD, B&M RR BR #0822 | | |
| 05/11/2016 | Description: B&M Railroad Bridge (#0822) over B&M Railroad. Located 0.40 of a mile northwest of Route 1. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 018945.00 | \$750,000 |
| | NEWFIELD, DAMS MILLS BR #5313 | | |
| 05/11/2016 | Description: Dam's Mills Bridge (#5313) over Little Ossipee River. Located 0.05 of a mile south of Route 11. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 018936.00 | \$200,000 |
| | SOUTH PORTLAND, RR OP BR #6198 | | |
| 05/11/2016 | Description: Railroad Overpass Bridge (#6198) over PTRR. Located 0.11 of a mile north of Route 1. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 018942.00 | \$300,000 |
| | SOUTH PORTLAND, RTE 1 BR #6256 | | |
| 05/11/2016 | Description: Route 1 Connector Bridge (#6256) over Broadway. Located at the Route 1 connector ramp. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 018939.00 | \$200,000 |

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|---|----------------------------|------------------------|
| | SOUTH PORTLAND, RTE 1 BR #6257 | | |
| 05/11/2016 | Description: Route 1 Connector Bridge (#6257) over Broadway. Located 0.36 of a mile south of Interstate 295 southbound. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 018941.00 | \$300,000 |
| | SOUTH PORTLAND, RTE 1 BR #6258 | | |
| 05/11/2016 | Description: Route 1 Connector Bridge (#6258) over Broadway. Located at the Route 1 connector ramp. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 018943.00 | \$400,000 |
| | YARMOUTH, COTTON MILL BR #3983 | | |
| August | Description: Cotton Mill Bridge (#3983) over Royal River. Located 0.16 of a mile northeast of Main Street. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 022518.00 | \$400,000 |
| | RUMFORD, UPPER CANAL BR 5619 | | |
| August | Description: Upper Canal Bridge (#5619) over Mill Canal. Located 0.04 of a mile east of Canal Street. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 018981.00 | \$500,000 |
| | PROSPECT-VERONA, PENOB NAR BR | | |
| September | Description: Penobscot Narrows Bridge (#6421) over Penobscot River. Located on the Prospect - Verona Island town line. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 022623.00 | \$1,900,000 |

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|---|----------------------------|------------------------|
| | NAPLES, OLD CROOKED RV BR#0187 | | |
| September | Description: Old Crooked River Bridge (#0187) over the Crooked River. Located 0.04 of a mile north of Route 302. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 018744.00 | \$250,000 |
| | BURNHAM, EEL WEIR BR #6209 | | |
| October | Description: Eel Weir Bridge (#6209) over Sebasticook River. Located on the Burnham - Pittsfield town line. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 018730.00 | \$400,000 |
| | BENTON, I-95 BR #5994 | | |
| October | Description: Bellsqueeze Road/I-95 Bridge (#5994) over Interstate 95. Located 1.78 miles north of Bangor Road. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 018726.00 | \$400,000 |
| | HALLOWELL, MILLIKENS BRDG 3158 | | |
| October | Description: Millikens Crossing Bridge (#3158) over Maine Central Railroad (MCRR). Located 0.11 of a mile south of Greenville Street. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 018737.00 | \$350,000 |
| | CARIBOU, AROOSTOOK R. BR #5572 | | |
| October | Description: Aroostook River Bridge (#5572) over Aroostook River. Located 0.12 of a mile east of Route 1. Program Manager: Wayne Frankhauser Phone: 624-3490 Comments: - | 022634.00 | \$350,000 |

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|---|----------------------------|------------------------|
| October | <p>LILY BAY TWP., BRIDGE 6148</p> <p>Description: Lily Bay Bridge (#6148) over Lily Bay Stream. Located 0.05 of a mile north of Walters Road.</p> <p>Program Manager: Wayne Frankhauser</p> <p>Phone: 624-3490</p> <p>Comments: -</p> | 018739.00 | \$150,000 |
| November | <p>WARREN-THOMASTON, BRIDGE 2786</p> <p>Description: James Andrew Griffith Bridge (#2786) over Saint George River. Located on Warren -Thomaston town line.</p> <p>Program Manager: Wayne Frankhauser</p> <p>Phone: 624-3490</p> <p>Comments: -</p> | 018751.00 | \$400,000 |
| November | <p>YARMOUTH, ROYAL RIVER BR #3800</p> <p>Description: Royal River Bridge (#3800) over the Royal River. Located 0.09 of a mile northwest of York Street Ramp.</p> <p>Program Manager: Wayne Frankhauser</p> <p>Phone: 624-3490</p> <p>Comments: -</p> | 022602.00 | \$1,000,000 |

Highway Construction

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|--|----------------------------|------------------------|
| | THOMASTON, ROUTE 1/131 | | |
| 02/24/2016 | <p>Description: Beginning 0.29 of a mile east of the Warren town line and extending easterly 2.21 miles.</p> <p>Program Manager: Bradford Foley</p> <p>Phone: 624-3480</p> <p>Comments: -</p> | 017890.00 | \$8,600,000 |
| | ELLSWORTH, ROUTE 1A | | |
| 04/13/2016 | <p>Description: Beginning 0.35 of a mile south of Route 179 and extending northerly 1.28 miles to the intersection of Oak and State Streets. Includes realignment of Route 179 safety improvements.</p> <p>Program Manager: Bradford Foley</p> <p>Phone: 624-3480</p> <p>Comments: -</p> | 019196.00 | \$6,400,000 |
| | WATERVILLE, TRAFTON ROAD BPI | | |
| June | <p>Description: Business Partnership Initiative: New full service interchange located at the intersection of Interstate 95 and Trafton Road.</p> <p>Program Manager: Bradford Foley</p> <p>Phone: 624-3480</p> <p>Comments: -</p> | 018129.10 | \$4,800,000 |
| | AUBURN, PARK AVENUE | | |
| July | <p>Description: Beginning at Summer Street and extending southerly 1.09 miles to Lake Street. ATRC Sponsored.</p> <p>Program Manager: Bradford Foley</p> <p>Phone: 624-3480</p> <p>Comments: -</p> | 019259.00 | \$3,800,000 |
| | PRESQUE ISLE, SECTION II | | |
| July | <p>Description: Beginning at Conant Road and extending northerly 1.70 miles to Fort Road.</p> <p>Program Manager: Bradford Foley</p> <p>Phone: 624-3480</p> <p>Comments: -</p> | 006462.91 | \$14,500,000 |

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|---|----------------------------|------------------------|
| | CARATUNK, ROUTE 201 | | |
| August | <p>Description: Beginning 1.07 miles north of the Moscow town line and extending northerly 2.75 miles.</p> <p>Program Manager: Bradford Foley</p> <p>Phone: 624-3480</p> <p>Comments: -</p> | 018285.00 | \$5,100,000 |
| | BAR HARBOR, ROUTE 3 | | |
| September | <p>Description: Beginning 0.57 of a mile west of Sand Point Road and extending easterly 4.80 miles.</p> <p>Program Manager: Bradford Foley</p> <p>Phone: 624-3480</p> <p>Comments: -</p> | 019197.00 | \$18,500,000 |
| | BLAINE - MARS HILL, US RTE 1 | | |
| September | <p>Description: Beginning 0.20 of a mile south of Bubar Road in Blaine and extending northerly 1.59 miles to Route 1A in Mars Hill.</p> <p>Program Manager: Bradford Foley</p> <p>Phone: 624-3480</p> <p>Comments: -</p> | 012667.00 | \$5,500,000 |
| | STRONG - AVON, ROUTE 4 | | |
| October | <p>Description: Beginning at the eastern most intersection of Chandler Road in Strong and extending westerly 2.48 miles. Includes intersection improvements at Route 145.</p> <p>Program Manager: Bradford Foley</p> <p>Phone: 624-3480</p> <p>Comments: -</p> | 018286.00 | \$7,400,000 |
| | T14R06, ROUTE 11 SOUCY HILL | | |
| October | <p>Description: Beginning 0.52 of a mile south of T14 R6 WELS - T15 R6 WELS town line extending northerly 5.54 miles to 0.47 of a mile east of T15 R6 WELS - Winterville Plt town line, including climbing lane.</p> <p>Program Manager: Bradford Foley</p> <p>Phone: 624-3480</p> <p>Comments: -</p> | 019236.00 | \$9,300,000 |

Highway Light Capital Paving

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|---|----------------------------|------------------------|
| | ADDISON AREA 2016 LCP | | |
| 03/16/2016 | Description: ADDISON AREA 2016 LCP Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 018610.00 | \$2,000,000 |
| | BOOTHBAY HARBOR AREA 2016 LCP | | |
| 03/16/2016 | Description: BOOTHBAY HARBOR AREA 2016 LCP Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 018604.00 | \$2,900,000 |
| | BROOKS AREA 2016 LCP | | |
| 03/16/2016 | Description: BROOKS AREA 2016 LCP Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 018605.00 | \$1,300,000 |
| | DAYTON AREA 2016 LCP | | |
| 03/16/2016 | Description: Dayton Area LCP 2016. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 018600.00 | \$1,400,000 |
| | DEER ISLE AREA 2016 LCP | | |
| 03/16/2016 | Description: DEER ISLE AREA 2016 LCP Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 018611.00 | \$3,200,000 |
| | DENMARK AREA 2016 LCP | | |
| 03/16/2016 | Description: DENMARK AREA 2016 LCP Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 018601.00 | \$1,200,000 |

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|--|----------------------------|------------------------|
| | FORT KENT AREA 2016 LCP | | |
| 03/16/2016 | Description: Fort Kent Area 2016 LCP. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 018614.00 | \$850,000 |
| | HARRISON AREA 2016 LCP | | |
| 03/16/2016 | Description: HARRISON AREA 2016 LCP Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 018602.00 | \$920,000 |
| | HOULTON AREA 2016 LCP | | |
| 03/16/2016 | Description: HOULTON AREA 2016 LCP Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 018615.00 | \$940,000 |
| | MEDWAY AREA 2016 LCP | | |
| 03/16/2016 | Description: MEDWAY AREA 2016 LCP Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 018616.00 | \$1,800,000 |
| | MILO AREA 2016 LCP | | |
| 03/16/2016 | Description: MILO AREA 2016 LCP Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 018613.00 | \$1,800,000 |
| | PRESQUE ISLE AREA 2016 LCP | | |
| 03/16/2016 | Description: PRESQUE ISLE AREA 2016 LCP Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 018617.00 | \$800,000 |

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|--|----------------------------|------------------------|
| 03/16/2016 | ROCKLAND AREA 2016 LCP | 018607.00 | \$1,900,000 |
| | Description: ROCKLAND AREA 2016 LCP Program Manager: Bradford Foley Phone: 624-3480 Comments: - | | |
| 03/16/2016 | STRONG AREA 2016 LCP | 018609.00 | \$4,200,000 |
| | Description: STRONG AREA 2016 LCP Program Manager: Bradford Foley Phone: 624-3480 Comments: - | | |
| 04/06/2016 | MILLINOCKET AREA 2016 LCP | 018612.00 | \$210,000 |
| | Description: FRANKLIN AREA 2016 LCP Program Manager: Bradford Foley Phone: 624-3480 Comments: - | | |

Highway Preservation Paving

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|--|----------------------------|------------------------|
| | CARIBOU, ROUTE 164 | | |
| 02/10/2016 | <p>Description: Beginning 0.37 of a mile south of Wilbur Avenue and extending southerly 1.64 miles to Route 1.</p> <p>Program Manager: Bradford Foley</p> <p>Phone: 624-3480</p> <p>Comments: -</p> | 022592.00 | \$400,000 |
| | FRYEBURG, ROUTE 5 | | |
| 02/10/2016 | <p>Description: Beginning at Route 302 and extending northerly 1.50 miles.</p> <p>Program Manager: Bradford Foley</p> <p>Phone: 624-3480</p> <p>Comments: -</p> | 022533.00 | \$420,000 |
| | HOLDEN - DEDHAM, ROUTE 1A | | |
| 02/10/2016 | <p>Description: Beginning 0.35 of a mile south of Charles Drive in Holden and extending southerly 7.55 miles.</p> <p>Program Manager: Bradford Foley</p> <p>Phone: 624-3480</p> <p>Comments: -</p> | 018781.00 | \$2,500,000 |
| | ROCKWOOD STRIP T1 R1 NBKP | | |
| 02/17/2016 | <p>Description: Beginning 1.35 miles west of Northern Road and extending northeasterly 2.82 miles.</p> <p>Program Manager: Bradford Foley</p> <p>Phone: 624-3480</p> <p>Comments: -</p> | 022563.00 | \$1,200,000 |
| | T26 ED BPP - CRAWFORD, ROUTE 9 | | |
| 02/17/2016 | <p>Description: Beginning 0.45 of a mile east of Wesley - T26 ED BPP town line and extending easterly 6.22 miles.</p> <p>Program Manager: Bradford Foley</p> <p>Phone: 624-3480</p> <p>Comments: -</p> | 022580.00 | \$1,700,000 |

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|--|----------------------------|------------------------|
| | TAUNTON & RAYNHAM, ROUTE 6 | | |
| 02/17/2016 | Description: Beginning at West Outlet Bridge (#3113) over West Outlet Kennebec River and extending easterly 1.10 miles. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 022567.00 | \$420,000 |
| | ALTON - OLD TOWN, ROUTE 16 | | |
| 02/24/2016 | Description: Beginning 3.20 miles south of the Alton - Lagrange town line and extending southeasterly 5.89 miles. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 022578.00 | \$1,500,000 |
| | BIDDEFORD, MAIN STREET | | |
| 02/24/2016 | Description: Beginning at Alfred Street and extending northerly 0.34 of a mile. PACTS Sponsored. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 020292.00 | \$220,000 |
| | LEWISTON, LISBON STREET | | |
| 02/24/2016 | Description: Beginning at Main Street and extending southeasterly 0.33 of a mile. ATRC Sponsored. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 020309.00 | \$1,000,000 |
| | MADAWASKA, BRIDGE AVENUE | | |
| 02/24/2016 | Description: Beginning at Route 1 and extending northerly 0.17 of a mile to 0.09 of a mile north of Mill Street. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 018788.00 | \$120,000 |

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|---|----------------------------|------------------------|
| | MADAWASKA, ROUTE 1 (MAIN ST) | | |
| 02/24/2016 | Description: Beginning 0.05 of a mile east of Gagnon Road and extending westerly 1.06 miles to 0.01 of a mile east of Fourth Avenue. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 018789.00 | \$330,000 |
| | NEWBURGH, ROUTE 69 | | |
| 02/24/2016 | Description: Beginning 0.11 of a mile south of the Carmel town line and extending southeasterly 1.68 miles. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 022573.00 | \$500,000 |
| | ORONO, STILLWATER AVENUE | | |
| 02/24/2016 | Description: Beginning 0.02 of a mile south of Godfrey Drive and extending northerly 0.20 of a mile. BACTS Sponsored. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 018643.00 | \$330,000 |
| | BREWER, PARKWAY SOUTH | | |
| 03/02/2016 | Description: Beginning at Elm Street and extending northerly 1.06 miles. BACTS Sponsored. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 018641.00 | \$830,000 |
| | CHERRYFIELD - HARRINGTON | | |
| 03/02/2016 | Description: Beginning at Blackwoods Road and extending northeasterly 3.93 miles. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 022575.00 | \$1,300,000 |

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|--|----------------------------|------------------------|
| | SULLIVAN - GOULDSBORO, ROUTE 1 | | |
| 03/02/2016 | Description: Beginning 0.13 of a mile north of Punkinville Road in Sullivan and extending easterly 8.01 miles. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 022579.00 | \$2,900,000 |
| | WESTBROOK, WARREN AVE | | |
| 03/02/2016 | Description: Beginning at Cumberland Street (and the triangle - 0.08 of a mile) and extending northeasterly 0.86 of a mile. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 022546.00 | \$810,000 |
| | WOOLWICH, U.S. ROUTE 1 | | |
| 03/02/2016 | Description: Beginning at Station 46 Bridge (#3039) over MCRR and extending northerly 4.45 miles. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 022552.00 | \$1,700,000 |
| | DOVER FOXCROFT - SEBEC, RTE 6 | | |
| 03/09/2016 | Description: Beginning 0.13 of a mile north of Free Street and extending northeasterly 6.40 miles. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 022574.00 | \$2,000,000 |
| | FARMINGTON - ROUTE 4 | | |
| 03/09/2016 | Description: Beginning 0.23 of a mile north of Adams Circle and extending northerly 7.77 miles. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 020369.00 | \$2,500,000 |

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|---|----------------------------|------------------------|
| | MORO PLT - T8 R5, ROUTE 11 | | |
| 03/09/2016 | Description: Beginning 0.65 of a mile south of Moro Plt - T7 R5 WELS town line and extending northerly 11.04 miles to 1.96 miles south of T8 R5 WELS - T9 R5 WELS town line. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 022589.00 | \$3,800,000 |
| | PITTSFIELD-FAIRFIELD, I-95 SB | | |
| 03/09/2016 | Description: Beginning 0.24 of a mile south of Interstate 95 Exit 150 Ramp D to Somerset Street and extending southerly 15.96 miles. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 020382.00 | \$5,900,000 |
| | SHERMAN - PATTEN, ROUTE 11 | | |
| 03/09/2016 | Description: Beginning at Benedicta Road in Sherman and extending easterly 0.03 of a mile; then northerly 9.35 miles to Shin Pond Road in Patten. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 018796.00 | \$3,300,000 |
| | SOUTH PORTLAND, ROUTE 77 | | |
| 03/09/2016 | Description: Beginning at Broadway and extending southerly 0.89 of a mile to the Cape Elizabeth town line. PACTS Sponsored Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 018633.00 | \$580,000 |
| | WELLS - KENNEBUNK, ROUTE 9 | | |
| 03/09/2016 | Description: Beginning at Route 1 in Wells and extending easterly 2.76 miles. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 018801.00 | \$660,000 |

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|---|----------------------------|------------------------|
| | WELLS, ROUTE 1 | | |
| 03/09/2016 | Description: Beginning 0.13 of a mile north of Ogunquit town line and extending northerly 3.72 miles. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 020278.00 | \$1,300,000 |
| | CLIFTON - AMHERST, ROUTE 9 | | |
| 03/23/2016 | Description: Beginning 0.12 of a mile west of Clifton - Amherst town line and extending easterly 1.94 miles. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 018779.00 | \$820,000 |
| | CLIFTON, ROUTE 9 | | |
| 03/23/2016 | Description: Beginning 0.36 of a mile west of Old Stage Coach Road and extending easterly 2.40 miles. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 022577.00 | \$600,000 |
| | KNOX - FREEDOM, ROUTE 137 | | |
| 03/23/2016 | Description: Beginning 0.32 of a mile west of Knox - Brooks town line and extending northwesterly 10.14 miles. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 022561.00 | \$2,500,000 |
| | SCARBOROUGH-S.PORTLAND, RTE 1 | | |
| 03/23/2016 | Description: Beginning 0.03 of a mile north of Scarborough Connector NB and extending northerly 1.23 miles. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 018795.00 | \$1,000,000 |

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|---|----------------------------|------------------------|
| | SOUTH PORTLAND, U.S. ROUTE 1 | | |
| 03/23/2016 | Description: Beginning at Broadway and extending northerly 0.06 of a mile. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 022547.00 | \$150,000 |
| | SOUTH PORTLAND, U.S. ROUTE 1 | | |
| 03/23/2016 | Description: Beginning 0.04 of a mile south of Maine Turnpike On Ramp and extending northerly 0.08 of a mile. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 022542.00 | \$250,000 |
| | SOUTH PORTLAND, U.S. ROUTE 1 | | |
| 03/23/2016 | Description: Beginning 0.03 of a mile south of Memory Lane and extending northerly 1.02 miles. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 022534.00 | \$660,000 |
| | BANGOR-BREWER, I-395 EB & WB | | |
| 03/30/2016 | Description: Interstate 395 EB beginning at Odlin Road in Bangor and extending easterly 4.95 miles. Interstate 395 WB beginning at Route 1A in Brewer and extending westerly 4.93 miles. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 022644.00 | \$5,300,000 |
| | DRESDEN, ROUTE 27 | | |
| 03/30/2016 | Description: Beginning 0.83 of a mile north of Wiscasset town line and extending northerly 1.36 miles. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 022556.00 | \$340,000 |

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|--|----------------------------|------------------------|
| | MANCHESTER - READFIELD | | |
| 03/30/2016 | <p>Description: Beginning at Route 202 in Manchester and extending northerly 9.62 miles to Route 41 continuing northerly 0.68 of a mile.</p> <p>Program Manager: Bradford Foley</p> <p>Phone: 624-3480</p> <p>Comments: -</p> | 022553.00 | \$2,900,000 |
| | NEWPORT, ROUTE 2 | | |
| 03/30/2016 | <p>Description: Beginning at Route 11 and extending easterly 1.07 miles to School Drive.</p> <p>Program Manager: Bradford Foley</p> <p>Phone: 624-3480</p> <p>Comments: -</p> | 018929.00 | \$630,000 |
| | PITTSSTON - RANDOLPH, ROUTE 27 | | |
| 03/30/2016 | <p>Description: Beginning 0.19 of a mile north of Kelley Road and extending northerly 4.31 miles.</p> <p>Program Manager: Bradford Foley</p> <p>Phone: 624-3480</p> <p>Comments: -</p> | 022551.00 | \$1,400,000 |
| | WINTHROP, MAIN STREET | | |
| 03/30/2016 | <p>Description: Beginning 0.03 of a mile west of Green Street and extending westerly 0.35 of a mile.</p> <p>Program Manager: Bradford Foley</p> <p>Phone: 624-3480</p> <p>Comments: -</p> | 018804.00 | \$160,000 |
| | AUGUSTA - SIDNEY I-95 NB | | |
| 04/06/2016 | <p>Description: Beginning 0.02 of a mile north of Hallowell-Augusta city line and extending northerly 16.91 miles to 0.04 of a mile north of Interstate 95/Wells Road Bridge (#5813) in Waterville.</p> <p>Program Manager: Bradford Foley</p> <p>Phone: 624-3480</p> <p>Comments: -</p> | 020854.00 | \$7,600,000 |

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|---|----------------------------|------------------------|
| | CARTHAGE,DIXFIELD,WILTON RTE 2 | | |
| 04/06/2016 | <p>Description: Beginning 0.07 miles South of the Carthage / Wilton town line extending easterly 2.21 miles.</p> <p>Program Manager: Bradford Foley</p> <p>Phone: 624-3480</p> <p>Comments: -</p> | 022565.00 | \$640,000 |
| | E. MILLINOCKET-MEDWAY, RTE 157 | | |
| 04/06/2016 | <p>Description: 1) Beginning 0.54 of a mile south of Town Road in Medway and extending westerly 2.64 miles. 2) Beginning 0.36 of a mile northwest of Cone Street and extending northwesterly 1.90 miles.</p> <p>Program Manager: Bradford Foley</p> <p>Phone: 624-3480</p> <p>Comments: -</p> | 022594.00 | \$1,100,000 |
| | LIMERICK - LIMINGTON, ROUTE 11 | | |
| 04/06/2016 | <p>Description: Beginning at Prospect Street in Limerick and extending easterly 5.06 miles.</p> <p>Program Manager: Bradford Foley</p> <p>Phone: 624-3480</p> <p>Comments: -</p> | 018787.00 | \$1,800,000 |
| | SIDNEY I-95 SB | | |
| 04/06/2016 | <p>Description: Beginning 0.19 of a mile north of Waterville city line and extending southerly 6.29 miles to 0.02 of a mile south of Dinsmore Road in Sidney.</p> <p>Program Manager: Bradford Foley</p> <p>Phone: 624-3480</p> <p>Comments: -</p> | 020882.00 | \$3,800,000 |
| | WASHINGTON -SOMERVILLE, RTE 17 | | |
| 04/06/2016 | <p>Description: Beginning 0.06 of a mile east of Route 220 in Washington and extending westerly 3.63 miles.</p> <p>Program Manager: Bradford Foley</p> <p>Phone: 624-3480</p> <p>Comments: -</p> | 022557.00 | \$1,000,000 |

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|---|----------------------------|------------------------|
| | WILTON-FARMINGTON - ROUTE 2 | | |
| 04/06/2016 | <p>Description: 1) Beginning 0.10 of a mile south of the Winter Hill Road in Carthage and extending easterly 2.21 miles. 2) Beginning 0.12 of a mile east of Wilson Stream Bridge (#5936) and extending easterly 4.21 miles.</p> <p>Program Manager: Bradford Foley</p> <p>Phone: 624-3480</p> <p>Comments: -</p> | 020359.00 | \$2,700,000 |
| | BANGOR, ROUTE 222 | | |
| 04/13/2016 | <p>Description: Beginning at Vermont Avenue and extending easterly 0.43 of a mile. BACTS Sponsored.</p> <p>Program Manager: Jeffrey Tweedie</p> <p>Phone: 624-3420</p> <p>Comments: -</p> | 018642.00 | \$470,000 |
| | BANGOR, ROUTE 222 | | |
| 04/13/2016 | <p>Description: Beginning at Griffin Road and extending easterly 0.82 of a mile. BACTS Sponsored.</p> <p>Program Manager: Jeffrey Tweedie</p> <p>Phone: 624-3420</p> <p>Comments: -</p> | 018640.00 | \$830,000 |
| | FORT FAIRFIELD - LIMESTONE | | |
| 04/13/2016 | <p>Description: Beginning at Goodrich Brook Bridge (#5903) in Fort Fairfield and extending northerly 3.38 miles to 0.02 of a mile north of Bog Road in Limestone.</p> <p>Program Manager: Bradford Foley</p> <p>Phone: 624-3480</p> <p>Comments: -</p> | 022593.00 | \$780,000 |
| | FORT FAIRFIELD, ROUTE 1A | | |
| 04/13/2016 | <p>Description: Beginning 0.16 of a mile north of Upcountry Road and extending northerly 4.37 miles to 0.09 of a mile south of McShea Siding.</p> <p>Program Manager: Bradford Foley</p> <p>Phone: 624-3480</p> <p>Comments: -</p> | 022595.00 | \$1,000,000 |

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|---|----------------------------|------------------------|
| | HARTFORD - TURNER, ROUTE 219 | | |
| 04/13/2016 | Description: Beginning 0.03 of a mile south of Cowett Road in Hartford and extending northeasterly 2.84 miles. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 022570.00 | \$1,000,000 |
| | HARTFORD ROUTE 219 | | |
| 04/13/2016 | Description: Beginning 0.04 of a mile north of Cemetery Road and extending easterly 3.60 miles. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 022568.00 | \$990,000 |
| | WEST PARIS - SUMNER - HARTFORD | | |
| 04/13/2016 | Description: Beginning 0.12 of a mile north of Abbott Hill Road in West Paris and extending easterly 12.00 miles. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 022566.00 | \$3,300,000 |
| | WINDHAM - GRAY, ROUTE 202 | | |
| 04/13/2016 | Description: Beginning 0.40 of a mile south of Lotts Drive in Windham and extending easterly 7.42 miles. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 018802.00 | \$2,700,000 |
| | FALMOUTH, ROUTE 1 | | |
| 04/20/2016 | Description: Beginning at north joint of Martin Point Bridge (#2515) and extending northerly 1.37 miles to end of lane split and beginning at Bucknam Road extending northerly 1.66 miles to Falmouth - Cumberland town line. PACTS Sponsored. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 018629.00 | \$2,600,000 |

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|---|----------------------------|------------------------|
| | BRUNSWICK - FALMOUTH I-295 SB | | |
| 04/27/2016 | Description: Beginning 0.70 of a mile north of the Lewiston Road Off Ramp and extending southerly 21.50 miles. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 018783.00 | \$3,400,000 |
| | BRUNSWICK - TOPSHAM, ROUTE 24 | | |
| 04/27/2016 | Description: Beginning at Route 1 bridge ramp and extending northerly 1.14 miles (including Route 201). Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 022529.00 | \$600,000 |
| | BRUNSWICK, ROUTE 24 | | |
| 04/27/2016 | Description: Beginning 0.13 of a mile north of Anteitam Street and extending northerly 0.37 of a mile, also includes the four ramps to / from Route 1. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 022543.00 | \$490,000 |
| | BRUNSWICK, ROUTE 24B | | |
| 04/27/2016 | Description: Beginning 0.16 of a mile north of A Street and extending northwesterly 1.36 miles. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 022544.00 | \$330,000 |
| | GREENE - LEEDS, ROUTE 202 | | |
| 05/04/2016 | Description: Beginning at Lewiston city line and extending easterly 7.70 miles to the Monmouth town line. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 022550.00 | \$2,200,000 |

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|---|----------------------------|------------------------|
| 05/04/2016 | <p>LEWISTON, ROUTE 202</p> <p>Description: Beginning at Strawberry Avenue and extending easterly 0.87 of a mile to Memorial Avenue. Then beginning at Stetson Road and extending easterly 1.85 miles to Greene town line.</p> <p>Program Manager: Bradford Foley</p> <p>Phone: 624-3480</p> | 022535.00 | \$1,200,000 |
| June | <p>HERMON RTE 2</p> <p>Description: Beginning 0.14 of a mile easterly of Billings Road and extending easterly 0.54 of a mile.</p> <p>Program Manager: Jeffrey Tweedie</p> <p>Phone: 624-3420</p> | 017887.10 | \$140,000 |
| November | <p>LEWISTON, BARTLETT STREET</p> <p>Description: Beginning at College Street and extending southerly 1.08 miles to East Avenue. ATRC Sponsored.</p> <p>Program Manager: Jeffrey Tweedie</p> <p>Phone: 624-3420</p> | 018580.00 | \$1,500,000 |

Highway Rehabilitation

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|--|----------------------------|------------------------|
| | ROXBURY - BYRON, ROUTE 17 | | |
| 01/27/2016 | <p>Description: Beginning 2.40 miles north of Mexico town line and extending northerly 6.17 miles.</p> <p>Program Manager: Bradford Foley</p> <p>Phone: 624-3480</p> <p>Comments: -</p> | 012775.00 | \$6,100,000 |
| | BIDDEFORD, MAIN STREET | | |
| 02/24/2016 | <p>Description: Beginning at Route 1 and extending westerly 0.40 of a mile. PACTS Sponsored.</p> <p>Program Manager: Bradford Foley</p> <p>Phone: 624-3480</p> <p>Comments: -</p> | 020291.10 | \$1,200,000 |
| | PITTSFIELD, ROUTE 11 | | |
| 03/02/2016 | <p>Description: 1) Beginning at the Burnham town line and extending northerly 5.99 miles. 2) Beginning 0.11 of a mile northerly of Detroit Street and extending northerly 3.62 miles.</p> <p>Program Manager: Bradford Foley</p> <p>Phone: 624-3480</p> <p>Comments: -</p> | 018842.10 | \$1,500,000 |
| | MILO-SEBEC, ROUTE 6/16 | | |
| 03/09/2016 | <p>Description: Beginning 0.05 of a mile west of Stagecoach Road in Sebec and extending easterly 4.57 miles.</p> <p>Program Manager: Bradford Foley</p> <p>Phone: 624-3480</p> <p>Comments: -</p> | 018289.00 | \$3,800,000 |
| | HAMLIN, ROUTE 1A | | |
| 03/30/2016 | <p>Description: Beginning 0.02 of a mile south of Roy Road and extending northerly 2.00 miles to 0.39 of a mile south of Riverview Drive.</p> <p>Program Manager: Bradford Foley</p> <p>Phone: 624-3480</p> <p>Comments: -</p> | 018512.10 | \$380,000 |

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|--|----------------------------|------------------------|
| | LONG A TWP, T4 | | |
| 04/06/2016 | Description: Beginning 1.41 miles south of the T4 Indian Purchase town line and extending northerly 4.09 miles. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 018596.10 | \$610,000 |
| | T3 INDIAN PURCHASE TWP | | |
| 04/06/2016 | Description: State pugmill with gravel shoulders. Beginning at Millinocket town line and extending northerly 3.50 miles. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 022586.10 | \$520,000 |
| | ANSON-EMDEN-SOLON, ROUTE 201A | | |
| 05/04/2016 | Description: Beginning 0.46 of a mile north of Milk Street in Anson and extending northerly 7.22 miles to Route 201 in Solon. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 022562.10 | \$1,300,000 |
| | GORHAM - ROUTE 25 | | |
| June | Description: Beginning 0.09 of a mile north of Johnson Road and extending northerly 1.25 miles. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 020277.00 | \$1,500,000 |
| | JONESBORO-WHITNEYVILLE, RTE 1 | | |
| September | Description: Beginning 0.03 of a mile south of Route 1A in Jonesboro and extending northeasterly 3.04 miles. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 018290.00 | \$3,500,000 |

Highway Safety and Spot Improvements

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|---|----------------------------|------------------------|
| | LEWISTON, SABATTUS STREET | | |
| 01/13/2016 | Description: 1) Beginning at 0.01 of a mile east of Main Street and extending easterly 0.90 of a mile. 2) Beginning at Old Greene Road and extending easterly 1.03 miles. ATRC Sponsored. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 020561.00 | \$790,000 |
| | LEWISTON, LISBON /BATES /CANAL | | |
| 02/24/2016 | Description: Located on Route 196 at Pine Street, Ash Street, Chestnut Street, Canal Street; on Bates Street at Ash Street, at Pine Street. ATRC Sponsored. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 020557.00 | \$780,000 |
| | FARMINGTON LARGE CULVERT REHAB | | |
| 03/09/2016 | Description: Large culvert (#46391) located 0.66 of a mile north of Town Farm Road. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 020352.00 | \$400,000 |
| | GORHAM, LARGE CULV 47422 | | |
| 03/23/2016 | Description: Large culvert (#47422) located 0.41 of a mile north of State Street. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 018821.00 | \$850,000 |
| | GREENE, ROUTE 202 | | |
| 03/23/2016 | Description: Located at intersection of Route 202 and Meadow Hill Road and extending easterly 0.36 of a mile. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 019010.00 | \$1,500,000 |

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|--|----------------------------|------------------------|
| | 2016 SEALING-REGION 1 | | |
| 03/30/2016 | Description: Highway Sealing. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 018994.10 | \$100,000 |
| | GRAY, ROUTE 202/CAMPBELL SHORE | | |
| 03/30/2016 | Description: Located at the intersection of Route 202 and Campbell Shore Road. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 020211.00 | \$530,000 |
| | MECHANIC FALLS-POLAND, RTE 26 | | |
| 04/13/2016 | Description: Located at the intersection of Route 26 and Winterbrook Road. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 020207.00 | \$2,000,000 |
| | WATERVILLE, 1ST RANGE,CHASE AV | | |
| 04/13/2016 | Description: Located at the intersection of Chase Avenue and First Rangeway. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 015683.00 | \$300,000 |
| | 2016 SEALING-REGION 2 | | |
| 04/20/2016 | Description: Highway Sealing. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 018994.20 | \$100,000 |
| | 2016 SEALING-REGION 3 | | |
| 04/20/2016 | Description: Highway Sealing. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 018994.30 | \$100,000 |

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|---|----------------------------|------------------------|
| | 2016 SEALING-REGION 4 | | |
| 04/20/2016 | Description: Highway Sealing. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 018994.40 | \$100,000 |
| | 2016 SEALING-REGION 5 | | |
| 04/20/2016 | Description: Highway Sealing. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 018994.50 | \$100,000 |
| | MOUNT DESERT, RTE 102 | | |
| 04/20/2016 | Description: Large culvert (#46323) located 0.37 of a mile south of the Pretty Marsh Road. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 019337.00 | \$380,000 |
| | PORTLAND, ROUTE 22/WESTBROOK | | |
| 04/20/2016 | Description: New controller, control cabinet, mast arms, foundations, signal heads and video detection at Westbrook Street. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 022682.00 | \$240,000 |
| | WINDSOR, ROUTE 17 (XC-922909) | | |
| 04/20/2016 | Description: Located 0.82 of a mile east of Route 32. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 022560.00 | \$250,000 |
| | BAR HARBOR, ROUTE 3 | | |
| 04/27/2016 | Description: Closed system drainage improvements beginning 0.04 of a mile north of Cromwell Harbor Road and extending northerly 0.51 of a mile to Mount Desert Street. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 022652.00 | \$100,000 |

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|--|----------------------------|------------------------|
| | OLD TOWN, ROUTE 2A/BRUNSWICK | | |
| 04/27/2016 | Description: Located at the intersection of Route 2A and Brunswick Street. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 020217.00 | \$39,000 |
| | AUGUSTA, ROUTE 27/DARIN DR. | | |
| 05/04/2016 | Description: Located at the intersection of Route 27 and Darin Drive. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 020568.00 | \$1,100,000 |
| | DANFORTH, U.S. ROUTE 1(# LG_CUL-46693) | | |
| 05/04/2016 | Description: Large culvert (#46693) located 1.06 miles north of the Brookton Twp town line. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 022597.00 | \$200,000 |
| | ALBANY TWP, ROUTE 5 | | |
| 05/11/2016 | Description: Large culvert (#46088) located 0.44 of a mile north of Old West Bethel Road. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 020345.00 | \$400,000 |
| | RUMBLE STRIPS | | |
| 05/11/2016 | Description: Various locations on Route 1, 1A and 17. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 018900.00 | \$310,000 |
| | HAMPDEN, ROUTE 202 | | |
| 06/01/2016 | Description: Located at the intersection of Route 1A/9 and Route 202. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 018873.00 | \$73,000 |

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|---|----------------------------|------------------------|
| | KATAHDIN WOODS BYWAY GATEWAYS | | |
| June | <p>Description: Byway traveler information and interpretive information at entry points to the Grindstone Scenic Byway.</p> <p>Program Manager: Jeffrey Tweedie</p> <p>Phone: 624-3420</p> <p>Comments: -</p> | 018378.00 | \$480,000 |
| | PROSPECT, PROSPECT ROCK | | |
| June | <p>Description: Beginning 1.67 miles north of Meadow Road and extending northerly 1.00 mile.</p> <p>Program Manager: Wayne Frankhauser</p> <p>Phone: 624-3490</p> <p>Comments: -</p> | 018792.00 | \$650,000 |
| | TOWNSHIP D, HOL SCENIC TURNOUT | | |
| June | <p>Description: "Height of Land" Scenic Turnout Phase 2: Roadway approach/entrance improvements, and approach signage to the Height of Lands Scenic Turnout, including improvements at the scenic turnout at the Height of Lands.</p> <p>Program Manager: Jeffrey Tweedie</p> <p>Phone: 624-3420</p> <p>Comments: -</p> | 008670.30 | \$970,000 |
| | TOWNSHIP D, HOL SCENIC TURNOUT | | |
| June | <p>Description: "Height of Land" Scenic Turnout Phase 2: Improvements including paths, interpretive panels, parking lot improvements and landscaping.</p> <p>Program Manager: Jeffrey Tweedie</p> <p>Phone: 624-3420</p> <p>Comments: -</p> | 017769.00 | \$340,000 |
| | UNION, RTE 17 LC 46460 | | |
| June | <p>Description: Large culvert (#46460) located 0.21 of a mile west of Wotton Mill Road.</p> <p>Program Manager: Bradford Foley</p> <p>Phone: 624-3480</p> <p>Comments: -</p> | 018565.00 | \$250,000 |

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|---|----------------------------|------------------------|
| | WALDO, ROUTE 131 LC 92032 | | |
| June | Description: Large culvert (#92032) located 0.53 of a mile east of Route 32. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 022555.00 | \$330,000 |
| | BANGOR, GRIFFIN ROAD | | |
| July | Description: Located at the intersection of Broadway with Griffin Road and Burleigh Road. BACTS Sponsored. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 018579.00 | \$34,000 |
| | HOULTON, ROUTE 2 | | |
| July | Description: Replace signals at the intersection of Route 1 with Court Street, Military Street, Kendall Street and Bangor Street. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 022700.00 | \$520,000 |
| | PORTLAND -I295 | | |
| July | Description: Replace signs between Interstate 295 NB and SB at Exit 4 and Exit 9. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 022702.00 | \$500,000 |
| | BANGOR, HARLOW STREET | | |
| August | Description: Located at the intersection of Harlow Street and Cumberland Street. BACTS Sponsored. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 018577.00 | \$69,000 |
| | GARDINER - TRAFFIC SIGNALS | | |
| August | Description: Replace traffic signals at Route 126 and at Route 27. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 022684.00 | \$270,000 |

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|--|----------------------------|------------------------|
| | CALAIS - TRAFFIC SIGNALS | | |
| September | Description: Replace traffic signals at the intersection of Route 1 and North Street, and Route 1 at 0.07 of a mile south of Lincoln Street. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 022698.00 | \$440,000 |
| | ROCKPORT - SIGNALS | | |
| September | Description: Replace signals at Route 1 and at Route 17. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 022687.00 | \$290,000 |
| | WINTHROP, ROUTE 202/MAIN ST | | |
| September | Description: Located at the intersection of Route 202 and Main Street. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 020213.00 | \$890,000 |
| | BIDDEFORD-SACO, RTMS PROJECT | | |
| September | Description: Beginning at South Street in Biddeford and extending easterly 2.22 miles. PACTS Sponsored. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 020544.00 | \$1,200,000 |
| | DAYTON, ROUTE 35 | | |
| September | Description: Located at the intersection of Route 35, Route 5, Goodwins Mills Road and Hight Road. Program Manager: Bradford Foley Phone: 624-3480 Comments: - | 020205.00 | \$2,500,000 |
| | WELLS, RT1/CHAPEL RD | | |
| October | Description: Located at the intersection of Route 1 and Chapel Road. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 022673.00 | \$170,000 |

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|--|----------------------------|------------------------|
| | WINSLOW, ROUTES 100 AND 137 | | |
| October | <p>Description: Interconnect and modify traffic signals along Route 100, Route 100A, Route 137, Route 137B, Carter Memorial Drive and Route 32.</p> <p>Program Manager: Jeffrey Tweedie</p> <p>Phone: 624-3420</p> <p>Comments: -</p> | 022686.00 | \$910,000 |
| | GARLAND, RTE 94 | | |
| October | <p>Description: Large culvert (#142039) located 0.21 of a mile west of Greeley Road.</p> <p>Program Manager: Bradford Foley</p> <p>Phone: 624-3480</p> <p>Comments: -</p> | 020517.00 | \$310,000 |
| | KITTERY, US RTE 1 AND RTE 236 | | |
| November | <p>Description: Design and construction of Ramps, relocation of Route 1 Bypass Ramp to Old Post Road, and upgrading of pedestrian and bicycle infrastructure. KACTS Sponsored.</p> <p>Program Manager: Jeffrey Tweedie</p> <p>Phone: 624-3420</p> <p>Comments: -</p> | 018184.00 | \$2,300,000 |
| | FALMOUTH, RTE 9/WOODS ROAD | | |
| November | <p>Description: Located at the intersection of Longwoods Road and Woods Road.</p> <p>Program Manager: Bradford Foley</p> <p>Phone: 624-3480</p> <p>Comments: -</p> | 020204.00 | \$2,600,000 |
| | MT DESERT - SOMESVILLE -SIGNAL | | |
| December | <p>Description: Replace signal at Sound Drive and add northbound right turn lane.</p> <p>Program Manager: Jeffrey Tweedie</p> <p>Phone: 624-3420</p> <p>Comments: -</p> | 022699.00 | \$410,000 |

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|---|----------------------------|------------------------|
| December | <p>NEW GLOUCESTER, RT 4/BENNETT</p> <p>Description: Located at the intersection of Route 4 and Bennett Road.</p> <p>Program Manager: Jeffrey Tweedie</p> <p>Phone: 624-3420</p> <p>Comments: -</p> | 020201.00 | \$70,000 |
| December | <p>NEW GLOUCESTER, RTE 4 & 231</p> <p>Description: Located at the intersection of Route 4 and Route 231.</p> <p>Program Manager: Jeffrey Tweedie</p> <p>Phone: 624-3420</p> <p>Comments: -</p> | 019006.00 | \$1,100,000 |

Multimodal

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|---|----------------------------|------------------------|
| | NORTHPORT, SHIP | | |
| 02/03/2016 | <p>Description: Create pier, (8 by 120), gangway, and 2 (10 by 20) float system, and parking lot at Saturday Cove on Shore Road.</p> <p>Program Manager: Jeffrey Tweedie</p> <p>Phone: 624-3420</p> <p>Comments: -</p> | 018863.00 | \$240,000 |
| | PERRY, ROUTE 190 | | |
| 02/17/2016 | <p>Description: Pedestrian safety crossing and landing beginning at Warrior Road and extending east 0.02 of a mile to Wapap Road.</p> <p>Program Manager: Jeffrey Tweedie</p> <p>Phone: 624-3420</p> <p>Comments: -</p> | 022696.00 | \$64,000 |
| | RANGELEY ROUTE 4 SIDEWALK | | |
| 02/24/2016 | <p>Description: Sidewalk beginning at Loon Lake Road and extending easterly 0.14 of a mile to Allen Street (may include new crossing at Allen Street).</p> <p>Program Manager: Jeffrey Tweedie</p> <p>Phone: 624-3420</p> <p>Comments: -</p> | 019410.00 | \$260,000 |
| | CUTLER, SHIP | | |
| 03/02/2016 | <p>Description: Small Harbor Improvement Project: Five new floats and pilings, add off-street parking and stabilize the eroding shoreline, and provide better beach access at the Cutler Harbor public access site on Wharf Road.</p> <p>Program Manager: Jeffrey Tweedie</p> <p>Phone: 624-3420</p> <p>Comments: -</p> | 018391.06 | \$200,000 |
| | PORTLAND, CBITD DRY DOCK ITEMS | | |
| 03/23/2016 | <p>Description: Various repairs to the Wabanaki ferry while it is in dry dock.</p> <p>Program Manager: Jeffrey Tweedie</p> <p>Phone: 624-3420</p> <p>Comments: -</p> | 017455.02 | \$120,000 |

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|---|----------------------------|------------------------|
| | IMT FENDERS | | |
| 04/13/2016 | Description: Repair and replacement remaining fenders. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 022809.35 | \$910,000 |
| | GRAY-RAPID FLASHING BEACONS | | |
| 04/27/2016 | Description: New pedestrian bumpout, crossing, and flashing beacon, from Fiddleheads Arts & Science Center to Gray Wildlife Park. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 018881.00 | \$66,000 |
| | KITTERY - SHIP | | |
| 05/04/2016 | Description: Boat ramp and other associated improvements. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 018561.10 | \$150,000 |
| | KITTERY POINT YACHT YARD | | |
| 05/04/2016 | Description: Creation of pier, float system, walkway, ramp, and restrooms to serve up to 15 transient vessels at the Kittery Point Yacht Yard through the Boating Infrastructure Grant (BIG) Program. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 018561.00 | \$410,000 |
| | IMT DRAINAGE/PAVING YARD | | |
| 05/18/2016 | Description: Install drainage and porous pavement in the Chassis Yard. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 022809.33 | \$1,700,000 |

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|---|----------------------------|------------------------|
| | TOPSHAM, TOPSHAM TRAILS | | |
| 05/18/2016 | Description: Bicycle and Pedestrian Trail from Route 201 to Highlands Subdivision/Route 196 for approx. 0.64 of a mile. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 013353.10 | \$750,000 |
| | YORK, SHIP | | |
| 05/18/2016 | Description: Float system, bulkhead, walkway and landing area improvements for boater access to York River. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 018534.28 | \$300,000 |
| | BROOKLIN, ROUTE 175 | | |
| 06/01/2016 | Description: Beginning 0.14 of a mile north of Naskeag Road and extending southerly 0.26 of a mile. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 019417.00 | \$260,000 |
| | THE FORKS PLT-WEST FORKS PLT | | |
| June | Description: Project to design, construct and complete an approximately 6.80 mile recreational trail in the Upper Kennebec Valley region suitable for bicycle and pedestrian use. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 017760.00 | \$280,000 |
| | HERMON-PED SAFETY | | |
| June | Description: Beginning at easterly entrance to Danforth Plaza and extending easterly 0.57 of a mile. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 019414.00 | \$630,000 |

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|---|----------------------------|------------------------|
| | IMT MOUND REMOVAL | | |
| June | Description: Removal of mounds of excavation at the West Commerical Street Intermodal Facility. Haul to approved landfill. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 022809.31 | \$320,000 |
| | FARMINGTON SIDEWALK | | |
| July | Description: Beginning at Maple Avenue and extending northerly 0.45 of a mile to Prescott Street. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 022690.00 | \$170,000 |
| | IMT COLD STORAGE SITE PREP | | |
| July | Description: Site Preparation for the Cold Storage Building. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 022809.34 | \$810,000 |
| | AUBURN, EXIT 75 BUS TERMINAL | | |
| July | Description: Bus terminal at Exit 75 of the Interstate 95 Auburn Interchange at North Washington Street. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 018553.00 | \$850,000 |
| | IRAP - CASCO BAY STEEL | | |
| July | Description: Casco Bay Steel Structures facility in South Portland, Installation of approximately 800' of new rail and turnout, approximately 150 feet west of the existing South Portland Industrial Park switch location. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 018455.00 | \$260,000 |

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|---|----------------------------|------------------------|
| | FREEPORT- PED SAFETY | | |
| July | Description: Beginning at West Street and extending northerly 0.15 of a mile. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 019381.00 | \$100,000 |
| | PORTLAND, CBITD ELECTRICAL/HOI | | |
| August | Description: Electrical repairs and the installation of a hoist to Gates 3 and 4 at the Casco Bay Ferry Terminal. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 017455.03 | \$75,000 |
| | BOOTHBAY/BOOTHBAY HBR SIDEWALK | | |
| August | Description: Beginning at Back River Road and extending 0.89 of a mile. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 019397.00 | \$670,000 |
| | E. MACHIAS- SAFE ROUTES | | |
| August | Description: New sidewalk and crossing improvements: Beginning at Hadley Lake Road and extending 0.10 of a mile to Elm Street School. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 019416.00 | \$98,000 |
| | ELLSWORTH, DOWNEAST SCENIC RR | | |
| September | Description: Install signal system and lights at High School crossing. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 018568.00 | \$230,000 |
| | RICHMOND, GARDINER STREET | | |
| September | Description: Beginning at Pleasant Street and extending westerly 0.19 of a mile. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 019405.00 | \$250,000 |

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|--|----------------------------|------------------------|
| | SEDGWICK, SHIP | | |
| October | Description: Replace and widen pier connection, cribbing support, and float work. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 018867.00 | \$94,000 |
| | RICHMOND, SHIP/BIG | | |
| November | Description: Expansion and extension of current float system and associated shoreline stabilization at Richmond Boat Launch at the intersection of Route 24/197. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 018866.00 | \$120,000 |
| | PORTLAND, CBTD WABANAKI CRANE | | |
| November | Description: Engineering and installation of a crane on the Wabanaki ferry. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 017455.01 | \$120,000 |
| | DAMARISCOTTA RTE 129 SIDEWALK | | |
| November | Description: Beginning 0.03 of a mile south of Route 1B and extending southerly 0.40 of a mile. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 019406.00 | \$490,000 |
| | KENNEBUNKPORT, SHIP | | |
| November | Description: Replacement and expansion of Government Wharf Pier, including pilings, fender pile, extension, decking, and bait building. Program Manager: Jeffrey Tweedie Phone: 624-3420 Comments: - | 018861.00 | \$550,000 |

| Planned Advertise Date | Location/Title | Project Identification No. | Total Project Estimate |
|------------------------|--|----------------------------|------------------------|
| November | <p>WALDOBORO, SHIP</p> <p>Description: Replace bulkhead, replace and expand boat ramp, including curbing and drainage improvements for parking area and new facility.</p> <p>Program Manager: Jeffrey Tweedie</p> <p>Phone: 624-3420</p> <p>Comments: -</p> | 018868.00 | \$250,000 |
