

## SEAWATER ACCESS PIPING INSTALLATION TIMELINE

2019				2020				
September	October	November	December	January	February	March	April	
Upland Seawater Piping								
including: Route 1 bypass Pipes beneath Rte. 1 Pipes back to pump station Pipes to shoreline	Mudflat zone		Submerged & Buried zone		Exposed on Seafloor zone			
							Resorations, Demob	
	Final MEP design							
	Pump station Building space for Seawater system							
				Seawater Mechanical/Electrical systems				